

COUNTY of NEVADA

950 MAIDU AVENUE NEVADA CITY CA 95959

CHANGE ORDER

PROJECT: CONTRACT DATE: RESOLUTION # P.O. #	Bost House ADA Parking & Entry Ramp	CHANGE ORDER NUMBER 2 COR #: 2	DATE: INITIATOR: DEPARTMENT:	2-Jan-18
	24-Oct-17			T. Horner
	RESO 17-534			IGS

TO: **Owens Construction** vendor #402221
44 Leonard Lane
Applegate, CA 95703

THIS CONTRACT SHALL BE CHANGED AS FOLLOWS: No cost time extension only.

Time extension to the contract because the asphalt seal and parking lot striping, specified in Bid Alt 1 can not be completed until we have warmer weather. No cost.

\$0.00

NET AMOUNT FOR THIS CHANGE ORDER:
TIME EXTENSION IF APPLICABLE: 120 days

\$0.00

Contractor agrees that all costs associated with this CHANGE are included in this CHANGE ORDER including overhead and profit plus delay if applicable.

CHANGE ORDER SUMMARY			
ORIGINAL CONTRACT AMOUNT:			\$23,500.00
CONTINGENCY	\$2,350.00	TOTAL ENCUMBERED	\$25,850.00
PREVIOUS CHANGES:	(NUMBERS) 1 THRU	2	\$1,648.50
CONTRACT AMOUNT INCLUDING PREVIOUS CHANGES:			\$25,148.50
AMOUNT OF THIS CHANGE:			\$0.00
REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE:			\$25,148.50
CONTINGENCY REMAINING	\$701.50		
CONTRACT TIME INCREASE DUE TO THIS CHANGE (if any):	120 days		5/15/2018
REVISED COMPLETION DATE INCLUDING THIS CHANGE:			

A P P R O V E D

COUNTY

Project Manager _____ date

CONTRACTOR _____ date

Purchasing Agent _____ date