



RESOLUTION No. **19-641**

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 1 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND DOKKEN ENGINEERING FOR PROFESSIONAL ENGINEERING SERVICES FOR THE SOUTH YUBA RIVER AT NORTH BLOOMFIELD ROAD BRIDGE REPLACEMENT PROJECT, EXTENDING THE TERM OF THE CONTRACT TO DECEMBER 31, 2024

WHEREAS, on December 2, 2014, the Board of Supervisors adopted Resolution 14-529, awarding a contract with Dokken Engineering, in the amount of \$635,045.59 for professional engineering services for the South Yuba River at North Bloomfield Road Bridge Replacement Project, with a contract term from December 2, 2014, to December 31, 2019; and


WHEREAS, the original project was anticipated to be a bridge rehabilitation, but subsequent wildfire events have prompted the County to reconsider the need for better emergency access at this location; and

WHEREAS, additional environmental and engineering work is expected to result in the need for up to five (5) additional years; and

WHEREAS, this amendment request is to extend the contract length from an end date of December 31, 2019, to December 31, 2024; and

WHEREAS, sufficient budget is available to fund this amendment in account code 1114-30154-702-3000/540712.

NOW, THEREFORE, BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Nevada, State of California, that Amendment No. 1 to the Personal Services Contract by and between the County of Nevada and Dokken Engineering, in the amount of \$635,045.59, extending the contract length from an end date of December 31, 2019, to an end date of December 31, 2024, to provide additional design services and environmental work for the South Yuba River at North Bloomfield Road Bridge Replacement Project, be and hereby is approved in the form attached hereto as Exhibit A, and the Chair of the Board of Supervisors is hereby authorized to execute the Amendment.



PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a special meeting of said Board, held on the 17th day of December, 2019, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Edward Scofield, Dan Miller, Susan K. Hoek and Richard Anderson.

Noes: None.

Absent: None.

Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER
Clerk of the Board of Supervisors

By: 



Richard Anderson, Chair

12/17/2019 cc: DPW*
AC* (Hold)

1/9/2020 cc: DPW*
AC* (Release)
DE

**AMENDMENT NO. 1 TO THE CONTRACT WITH
DOKKEN ENGINEERING**

THIS AMENDMENT is executed this 17th day of December, 2019, by and between DOKKEN ENGINEERING and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the South Yuba River at North Bloomfield Road Bridge Replacement Project" executed on December 3, 2014, by Resolution No. 14-529 in the amount of \$635,045.59.


WHEREAS, the parties desire to amend their agreement; and

WHEREAS, this amendment shall be effective when signed by both parties.


NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract completion date for an additional five (5) years, to December 31, 2024.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

By: 
Chair, Board of Supervisors

ATTEST:

By: 
Clerk of the Board of Supervisors

CONTRACTOR: Dokken Engineering

By: 