



RESOLUTION No. 23-167

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 1 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND J.W. BAMFORD, INC., FOR THE HAZARD TREE REMOVAL PROJECT, AMENDING THE SCOPE OF SERVICE, PROJECT WORKING DAYS, AND INCREASING THE CONTRACT AMOUNT TO A NEW MAXIMUM AMOUNT NOT TO EXCEED \$413,436.73 AND AUTHORIZING THE AUDITOR-CONTROLLER TO ENCUMBER THE ADDITIONAL FUNDS

WHEREAS, on October 25, 2022, the Board of Supervisors adopted Resolution 22-551 awarding a contract to J.W. Bamford, Inc. for the Hazard Tree Removal Project in the amount of \$203,436.73; and

WHEREAS, the February-March Winter Storm of 2023 caused many trees and limbs to break due to the immense amount of snowfall in a short amount of time. Much of this debris fell within County right-of-way and needs to be removed for public safety and as part of the County's fire prevention program; and


WHEREAS, on March 1, 2023, the State of California issued a Proclamation of a State of Emergency that included Nevada County and on March 7, 2023, the Board of Supervisors of the County of Nevada also issued a Proclamation of Existence of a Local Emergency in order to respond to the storm damage more effectively; and

WHEREAS, the Department of Public Works is requesting that the Board of Supervisors approve this amendment to the contract with J.W. Bamford, Inc., in the amount of \$210,000.00, increasing the current amount from \$203,436.73 to \$413,436.73 and increasing the contract working days from 90 days to 120 days, and amend the scope to include Exhibit A and Exhibit B, attached; and

WHEREAS, sufficient budget is available to fund this amendment through the current CAL FIRE grant, 5GA21115, issued on May 4, 2022, and accepted by the Board of Supervisors on May 24, 2022, by Resolution 22-229; and

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors of the County of Nevada, State of California:

1. Approves Amendment No. 1, attached hereto, to the contract by and between the County of Nevada and J.W. Bamford, Inc., amending the scope of services, increasing the contract amount by \$210,000.00 for a maximum not to exceed amount of \$413,436.73 and extending the contract working days from 90 days to 120 day.
2. Authorizes the Chair of the Board of Supervisors to execute on behalf of Nevada County Amendment No. 1.
3. Authorizes the Auditor-Controller to encumber the contract:
1114-30104-702-1000 / 521520 \$210,000.00



PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 25th day of April, 2023, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Edward C. Scofield, Lisa Swarthout, Susan Hoek and Hardy Bullock.

Noes: None.

Absent: None.

Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER
Clerk of the Board of Supervisors

By:  _____

 _____
Edward C. Scofield, Chair

4/25/2023 cc: PW*
AC*

**AMENDMENT NO. 1 TO COUNTY PROJECT 715002 WITH J.W.
BAMFORD, INC.**

THIS AMENDMENT is executed this 25th day of April 2023, by and between J.W. BAMFORD, INC. and COUNTY OF NEVADA. Said amendment will amend the prior contract for the Hazard Tree Removal Project, County Project No. 715002, executed on the October 25, 2022, by Resolution 22-551.

WHEREAS, the parties desire to amend their agreement to increase the scope of work to allow for storm debris removal, increase the contract working days from ninety (90) to one hundred and twenty (120), and allow or provide an additional two hundred and ten thousand dollars (\$210,000.00) for a not to exceed amount of four hundred thirteen thousand four hundred thirty-six and seventy-three cents (\$413,436.73); and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract working days to 120 days.
2. That the Maximum Contract Price set forth is increased by two hundred and ten thousand dollars (\$210,000.00) for the new not to exceed amount of four hundred thirteen thousand four hundred thirty-six and seventy-three cents (\$413,436.73).
3. The original scope of work is amended to include "Exhibit A" attached.
4. That in all other respects the prior agreement of the parties shall remain in full force and the effect except as amended herein.

COUNTY OF NEVADA

By: 
Chair, Board of Supervisors

ATTEST:

By: 
Clerk of the Board of Supervisors

CONTRACTOR

BY: 
NATHAN

EXHIBIT A SCOPE OF WORK

Item 1: Remove remaining storm debris from the February/March 2023 Winter Storm along approximately 70 miles of County maintained roadways as listed in Exhibit B. Removal of this material will include the following:

1. Removal of all storm debris including fallen trees of all sizes, broken limbs, and small branches larger than 1 inch in diameter and 1 foot in length, and litter under 20 pounds (only in areas with storm debris damage) on both sides of the road that rests within 15 feet from the road edge.
2. Any downed trees that extend past 15 feet from the road edge shall be cut at the limit line and that section is to be removed.
3. All cleared storm debris including wood chips shall be removed and disposed of offsite and is the sole responsibility of the contractor.
4. Sweeping shall be done before moving onto the next area and as required to remove any loose material. Contractor shall clear roadways, driveways, ditches and gutters of cleared material.
5. Contractor may choose to work on any road group in any order. It is not required to work on the roads in the order they are listed.
6. The contractor shall notify the Public Works Inspector of any large items of trash or other discarded items that are encountered within the storm debris areas. It shall not be the Contractor's responsibility to dispose of any single item in excess of 20 pounds in weight.

Additional Notes:

1. Submit an updated traffic plan that includes specific rolling traffic plan for storm debris removal.
2. See additional Force Account worksheets, changes to sheets are at the discretion of Director of Public works
3. Exact quantities of debris removed to be determined in the field and paid per load according to the rate sheet.

Exhibit B

ROAD	DESCRIPTION	FROM ROAD	TO ROAD	LENGTH	SURFACE	CATEGORY
FIRST PRIORITY						
2406010	GREENHORN ROAD	BRUNSWICK RD	KANTORBERY CT	0.96	AC	L
2406020	GREENHORN ROAD	KANTORBERY CT	DOGWOOD RD	0.88	AC	L
2406030	GREENHORN ROAD	DOGWOOD RD	TENSY LN	1.3	AC	L
2406040	GREENHORN ROAD	TENSY LN	END COUNTY MAIN	1.12	AC	L
2401020	BRUNSWICK ROAD	GRASS VALLEY CO	GRASS VALLEY CO	0.28	AC	A
2401030	BRUNSWICK ROAD	GRASS VALLEY CO	E BENNETT RD	0.57	AC	A
2401040	BRUNSWICK ROAD	E BENNETT RD	HIGHWAY 174	1.17	AC	A
2401010	BRUNSWICK ROAD	NEVADA CITY HWY	GRASS VALLEY CO	0.28	AC	A
2318010	RATTLESNAKE ROAD	HIGHWAY 174	HIGHLAND DR (S)	1.408	AC	C
2318020	RATTLESNAKE ROAD	HIGHLAND DR (S)	GOODALL MINE RD	0.951	AC	C
1111010	GRACIE ROAD	NEVADA CITY COR	BIG BLUE RD	0.84	AC	C
1111020	GRACIE ROAD	BIG BLUE RD	BANNER LAVA CAP	0.61	AC	C
2404010	EAST BENNETT ROAD	BRUNSWICK ROAD	CORDELL CT	0.957	AC	C
2404020	EAST BENNETT ROAD	CORDELL COURT	GRASS VALLEY CO	1.267	AC	C
3125030	RIDGE ROAD	RIDGE ESTATES R	NEVADA CITY COR	0.839	AC	C
2402010	BURMA ROAD	BRUNSWICK RD	N MEADOW VIEW D	0.973	AC	L
2307020	LOWER COLFAX ROAD	LAWS RANCH CROS	AGONY HILL RD	0.737	CS	L
2307030	LOWER COLFAX ROAD	AGONY HILL RD	ORZALLI RD	1.464	DG	L
2307040	LOWER COLFAX ROAD	ORZALLI RD	START PAVEMENT	0.697	DG	L
2305010	LAWS RANCH CROSS ROAD	LOWER COLFAX RD	HIGHWAY 174	0.26	AC	L
2304010	HIGHLAND DRIVE	RATTLESNAKE RD	RATTLESNAKE RD	1.07	AC	L
2303010	BROOKS ROAD	RATTLESNAKE RD	PINE CONE CR (N	1.48	AC	L
1409010	NORTH BLOOMFIELD-GRANITEVILLE ROAD	HIGHWAY 49	LAKE VERA-PURDO	0.501	AC	C
1409020	NORTH BLOOMFIELD-GRANITEVILLE ROAD	LAKE VERA-PURDO	HONEYSUCKLE WY	1.198	AC	C
1409030	NORTH BLOOMFIELD-GRANITEVILLE ROAD	HONEYSUCKLE WY	COOPER RD	1.644	AC	C
1409040	NORTH BLOOMFIELD-GRANITEVILLE ROAD	COOPER RD	BLUE TENT SCHOO	1.316	AC	C
1409050	NORTH BLOOMFIELD-GRANITEVILLE ROAD	BLUE TENT SCHOO	ROCK CREEK RD	1.406	AC	C
1114010	IDAHO MARYLAND ROAD	1,740" W. OF SI	SILK TASSLE CIR	0.33	AC	C
1114020	IDAHO MARYLAND ROAD	SILK TASSLE CIR	LEE LANE	0.93	AC	C
1114030	IDAHO MARYLAND ROAD	LEE LANE	BANNER LAVA CAP	0.8	AC	C
SECOND PRIORITY						
1102010	BANNER MOUNTAIN TRAIL	GRACIE RD	END PAVEMENT	0.578	AC	L
1102020	BANNER MOUNTAIN TRAIL	END PAVEMENT	START PAVEMENT	0.117	DG	L
1102030	BANNER MOUNTAIN TRAIL	START PAVEMENT	END PAVEMENT	0.23	AC	L
1102040	BANNER MOUNTAIN TRAIL	END PAVEMENT	END COUNTY MAIN	1.833	DG	L
1102070	BANNER MOUNTAIN TRAIL	BANNER LAVA CAP	END OF PAVEMENT	0.366	AC	L
2502010	BRUNSWICK DRIVE	HIGHWAY 174	END OF PAVEMENT	0.468	AC	L
2513010	PINE HILL DRIVE	HIGHWAY 174	BARTLETT DR	0.29	AC	L
1508010	WILLOW VALLEY ROAD	NEVADA CITY COR	MOSQUITO CREEK	0.79	AC	C
1508020	WILLOW VALLEY ROAD	MOSQUITO CREEK	SCOTTS VALLEY R	1.107	AC	C
1508030	WILLOW VALLEY ROAD	SCOTTS VALLEY R	END CHIP SEAL	0.782	AC	C
1508040	WILLOW VALLEY ROAD	END CHIP SEAL	PAVEMENT	0.665	AC	C
1508050	WILLOW VALLEY ROAD	PAVEMENT	HIGHWAY 20	0.484	AC	C
1503010	LEWIS ROAD	WILLOW VALLEY R	GENASCI RD	1.03	AC	L
1125010	THOMAS DRIVE	GAYLE LN	BOREHAM LN	0.11	AC	L
1108010	FERN LANE	BOREHAM LN	GAYLE LN	0.13	AC	L
1120010	PITTSBURG MINE ROAD	BANNER LAVA CAP	PITTSBURG RD	0.508	AC	L
1121010	PITTSBURG ROAD	BANNER LAVA CAP	GOLD FLAT RD	0.931	AC	L
1302010	BOULDER STREET	NEVADA CITY COR	RED DOG RD	0.171	AC	C
1302020	BOULDER STREET	RED DOG RD	END PAVEMENT	0.17	AC	L
2503010	CEDAR RIDGE DRIVE	HIGHWAY 174	CURRY DR	0.45	AC	L
1602010	WASHINGTON ROAD	HIGHWAY 20	MP 1	1	AC	C
1602020	WASHINGTON ROAD	MP 1	MP 2	1	AC	C
1602030	WASHINGTON ROAD	MP 2	MP 3	1	AC	C
1602040	WASHINGTON ROAD	MP 3	MP 4	1	AC	C
1602050	WASHINGTON ROAD	MP 4	MP 5	1	AC	C
1602060	WASHINGTON ROAD	MP 5	MAYBERT RD	1.18	AC	C
1403010	BLUE TENT SCHOOL ROAD	N BLOOMFIELD GR	COOPER RD	1.37	DG	L
1405010	COOPER ROAD	N BLOOMFIELD GR	END PAVEMENT	1.294	AC	L
1405020	COOPER ROAD	END PAVEMENT	ARBOGAST RANCH	0.753	AC	L
1405030	COOPER ROAD	ARBOGAST RANCH	LIGHTNING TREE	1.323	DG	L
1405040	COOPER ROAD	LIGHTNING TREE	MADRONE SPRINGS	0.61	DG	L
2419010	YOU BET ROAD	HWY 174	SIDE BET RD	1.253	AC	C
2419020	YOU BET ROAD	SIDE BET RD	GREENHORN CREEK	1.246	AC	C
2419030	YOU BET ROAD	GREENHORN CREEK	GREEN HAVEN LN	1.141	AC	C
2419040	YOU BET ROAD	GREEN HAVEN LN	RED DOG RD	0.72	AC	C
1308010	MURCHIE MINE ROAD	RED DOG RD	W END	0.57	AC	L
1506010	SCOTTS FLAT ROAD	HIGHWAY 20	SCOTTS VALLEY R	1.73	AC	C
1506020	SCOTTS FLAT ROAD	SCOTTS VALLEY R	SCOTTS FLAT DAM	0.95	CS	C
1506030	SCOTTS FLAT ROAD	SCOTTS FLAT DAM	ALPINE MEADOW C	1.34	CS	C
1312010	RED DOG ROAD	BOULDER ST	MURCHIE MINE RD	1.016	AC	C
1312020	RED DOG ROAD	MURCHIE MINE RD	CEDAR SPRINGS R	1.078	AC	C
1312030	RED DOG ROAD	CEDAR SPRINGS R	MP 3.678	1.584	AC	C
1312040	RED DOG ROAD	MP 3.678	BANNER LAVA CAP	0.307	AC	C

2420010	RED DOG ROAD	END PAVEMENT	YOU BET RD	1.059	AC	C
2309010	MEADOW VIEW DRIVE	HIGHWAY 174	END COUNTY MAIN	0.4	AC	L
2308010	MEADOW DRIVE	HIGHWAY 174	ORAZALLI RD	1.08	AC	L
2308020	MEADOW DRIVE	ORAZALLI RD	END COUNTY MAIN	0.599	AC	L
2106040	DOG BAR ROAD	MOUNT OLIVE RD	TAYLOR CROSSING	1.753	AC	C
			Total	68.804		