

**AMENDMENT NO. 7 TO THE CONTRACT WITH  
KIMLEY-HORN AND ASSOCIATES, INC.**

THIS AMENDMENT NO. 7 is executed this 14th day of April, 2026, by and between KIMLEY-HORN AND ASSOCIATES, INC., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the Rough and Ready Highway at Ridge Rd Roundabout Project" executed on August 13, 2019, by Resolution No. 19-453, as amended via Amendment No. 1 on 11/10/2020 by Resolution No. 20-479, as further amended via Amendment No. 2 on 12/13/2022 by Resolution No. 22-614, as further amended via Amendment No. 3 on 12/5/2023 by Resolution No. 23-586, as further amended via Amendment No. 4 on 8/6/2024 by Resolution No. 24-429, as further amended via Amendment No. 5 on 11/26/2024 by Resolution No. 24-604, and as further amended via Amendment No. 6 on 7/22/25 by Resolution No. 25-382.

WHEREAS, by and for mutual consideration, the parties desire to extend the contract completion date to June 30, 2027, update the scope of services, and increase the contract amount; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Include additional costs relating to the bike path on Ridge Road, as shown in Exhibit A.
2. Increase the contract amount by \$10,116.68 to a not to exceed amount of \$685,872.62.
3. Extend the contract termination date to June 30, 2027.
4. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: \_\_\_\_\_  
Chair of the Board of Supervisors

ATTEST:

CONTRACTOR:

By: \_\_\_\_\_  
Clerk of the Board of Supervisors

By: \_\_\_\_\_