

AMENDMENT MODIFICATION SUMMARY - (E-76)

CALIFORNIA DEPARTMENT OF TRANSPORTATION

FEDERAL AID PROGRAM

DLA LOCATOR: 03-NEV-0-CR  
 PREFIX: HSIPL  
 PROJECT NO: 5917(102)  
 SEQ NO: 5  
 STATE PROJ NO: 0319000095L-N  
 ALT. PROJ NO:  
 AGENCY: NEVADA  
 ROUTE:  
 DISASTER NO:

PROJECT LOCATION:  
 VARIOUS ROAD CORRIDORS IN WESTERN NEVADA COUNTY.  
 TYPE OF WORK:  
 CONDUCT GUARDRAIL SAFETY AUDIT, IDENTIFY DEFICIENCIES, AND  
 FED RR NO'S:  
 PUC CODES:  
 PROJ OVERSIGHT: ASSUMED/LOCAL ADMIN  
 ENV STATUS / 01/18/2022  
 RW STATUS / DT: 1 03/03/2020  
 INV RTE:  
 BEG MP:  
 END MP:  
 BRIDGE NO:

PREV AUTH / AGREE DATES:  
 PE:  
 R/W:  
 CON:  
 SPR:  
 MCS:  
 OTH:  
 PROJECT END DATE (PED): 12/31/2023

TIP DATA  
 MPO: NON-MPO  
 FSTIP YR: 21/22  
 STIP REF: 230-0000-0159  
 FSTIP ID HSIP\_RURL

PROG CODE	LINE NO	IMPV TYPE	FUNC SYS	URBAN AREA	URB/RURAL	DEMO ID
YS30	10	15				
YS30	30	21				
YS30	31	17				
YS60	10	15				
YS60	31	17				
ZS30	10	15				

FUNDING SUMMARY

PHASE	PROJECT COST	FEDERAL COST	AC COST
PE	PREV. OBLIGATION \$285,000.00	\$285,000.00	\$0.00
PE	THIS REQUEST \$131,984.41	\$125,506.10	\$6,478.31
PE	SUBTOTAL \$416,984.41	\$410,506.10	\$6,478.31
R/W	PREV. OBLIGATION \$0.00	\$0.00	\$0.00
R/W	THIS REQUEST \$0.00	\$0.00	\$0.00
R/W	SUBTOTAL \$0.00	\$0.00	\$0.00
CON	PREV. OBLIGATION \$714,400.00	\$714,400.00	\$0.00
CON	THIS REQUEST \$-92,030.12	\$-125,506.10	\$33,475.98
CON	SUBTOTAL \$622,369.88	\$588,893.90	\$33,475.98
OTH	PREV. OBLIGATION \$0.00	\$0.00	\$0.00
OTH	THIS REQUEST \$0.00	\$0.00	\$0.00
OTH	SUBTOTAL \$0.00	\$0.00	\$0.00
TOTAL:		\$1,039,354.29	\$999,400.00
			\$39,954.29

STATE REMARKS

- 05/16/2019 RFA for preliminary engineering. EPSP approved to move \$83,000 in HSIP funds from construction to PE in the current FFY. Countermeasure qualifies for 100% reimbursement rate.
- 05/30/2019 Request for authorization to proceed with PE; obligation of \$83,000 of HSIP funds. The Safety Countermeasure qualifies the project for 100% federal reimbursement. Utilization of EPSP approved on 5/15/2019 to move 83,000 from CON to PE.  
 \* Final design shall not begin until after NEPA environmental clearance is obtained.
- 08/28/2020 Request for additional \$202,000 HSIP funds via post programming adjustment for PE. The Caltrans Safety Program has been approved the additional PE funding, which corresponds with the consultant fee charged to complete countywide guardrail safety audit. Also requested is an adjustment to the PED from 02/28/2021 to 5/28/2022 as a result of more time needed than originally estimated, related to an initial guardrail assessment that was done by the County.
- 03/08/2022 SEQ3: RFA CON and CE. CE costs estimated to be greater than 15% allowance based on smaller project ratio to support costs (see remarks in LAPM 3A). Adjust at Award.

03/14/2022 SEQ 3: Authorizing federal funds for CON & CENG. Project is eligible for 100% reimbursement for safety countermeasures.

12/02/2022 Cost adjustment at award to cover CE costs. Did not meet last year's end of federal fiscal year deadline hence delay in submittal

12/13/2022 SEQ 4: Award cost adjustment. Shifting funds from CON to CE due to price of consultant CE. No change to total obligation of Federal funds.

07/12/2023 \$126,898.06 of indirect costs that the County was previously not permitted to bill, and \$5,086.35 of additional direct costs due to more County Staff time being spent on this than expected. Requesting a reallocation of the remaining \$125,506.10 in CON funds, \$92,030.12 to PE and \$33,475.98 to CE, and would like to request an additional PE amount of \$39,954.29 to cover the remaining PE indirect costs of \$34,867.94 and direct costs of \$5,086.35. With the requested additional funds included, PE would be \$416,984.41 and the project total would increase from \$999,400.00 to \$1,039,354.29.

08/18/2023 SEQ 5: Final cost adjustment. Request to shift federal HSIP funds from CON to PE and obligation of additional funds for PE & CE utilizing State Local AC(SF). The State AC may be converted in a subsequence sequence. PE increase due to more County Staff time being spent on this than expected. Additional funding for this post programming increase approved by the DLA Safety Program. Project is eligible for 100% reimbursement for safety countermeasures.

FEDERAL REMARKS

AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST: OTH  
 FOR: FINAL COST ADJ.  
 DOCUMENT TYPE: AMOD

PREPARED IN FADS BY: ARAIZA, ANGEL  
 REVIEWED IN FADS BY: SAFAIE, FRANK  
 SUBMITTED IN FADS BY: FOON, ROSS  
 PROCESSED IN FADS BY: SIGNATURE, NOT\_REQUIRED  
 E-76 AUTHORIZED DATE IN FMIS RICARDO POMALES

ON 2023-07-12 741-5704  
 ON 2023-08-18 653-5345  
 ON 2023-08-30 FOR CALTRANS  
 ON 2023-08-30 FOR FHWA  
 ON 2023-09-11 11:28:44.0

SIGNATURE HISTORY FOR PROJECT NUMBER 5917(102) AS OF 09/12/2023

FHWA FMIS SIGNATURE HISTORY

MOD #	SIGNED BY	SIGNED ON
4	JERILYNN FOGLE	09/08/2023
	JERILYNN FOGLE	09/08/2023
	RICARDO POMALES	09/11/2023
3	HAYS WAI	12/19/2022
	HAYS WAI	12/19/2022
	GRACE REGIDOR	12/21/2022
2	SHUN HUEY	03/16/2022
	SHUN HUEY	03/16/2022
	GRACE REGIDOR	03/21/2022
1	SHUN HUEY	09/09/2020
	SHUN HUEY	09/09/2020
	GRACE REGIDOR	09/11/2020
0	SHUN HUEY	06/12/2019
	SHUN HUEY	06/12/2019
	GRACE REGIDOR	06/14/2019

FHWA FMIS 3.0 SIGNATURE HISTORY

CALTRANS SIGNATURE HISTORY

DOCUMENT TYPE	SIGNED BY	SIGNED ON
AMEND/MOD	FOON, ROSS	08/30/2023