

**AMENDMENT NO. 3 TO CONTRACT
WITH COASTLAND CIVIL ENGINEERING**

THIS AMENDMENT is executed this 28th day of June 2016, by and between COASTLAND CIVIL ENGINEERING and NEVADA COUNTY SANITATION DISTRICT NO. 1. Said Amendment will amend the prior agreement between the parties entitled Preliminary Design of the Penn Valley Pipeline Project approved on August 12, 2014 and amended on January 20, 2015 and amended on December 8, 2015.

WHEREAS, the parties desire to amend the agreement to provide for final project design services by increasing the Maximum Contract Price and the Contract Termination Date.

NOW, THEREFORE, the parties hereto agree as follows:

1. That the Maximum Contract Price set forth in §2 is increased by \$49,550.00 for a total Contract Price of \$196,196.00.
2. That the Contract Termination Date set forth in §3 is extended to August 31, 2016.
3. This amendment represents an addition to the contract scope of work to provide final project design services and a not to exceed price as shown in Exhibit A.
4. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

NEVADA COUNTY SANITATION DISTRICT NO. 1

By: _____

By: _____

Honorable Dan Miller
Chair of the Board of Directors

ATTEST:

CONTRACTOR:

By: _____

By: _____

Julie Patterson Hunter
Clerk of the Board of Directors