



RESOLUTION No. 25-530

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 4 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND DOKKEN ENGINEERING, INC., FOR PROFESSIONAL ENGINEERING SERVICES FOR THE SOUTH YUBA RIVER AT NORTH BLOOMFIELD ROAD BRIDGE REPLACEMENT PROJECT, BRLO-5917 (078) TO EXTEND CONTRACT TERM TO DECEMBER 31, 2027 - DISTRICTS I, IV, V

WHEREAS, the County of Nevada entered into a contract with Dokken Engineering, Inc. on December 2, 2014, by Resolution 14-529 for a contract totaling \$635,045.59 for professional engineering services for the South Yuba River at North Bloomfield Road Bridge Replacement Project, with a contract term ending on December 17, 2019; and

WHEREAS, on December 17, 2019, the Board of Supervisors approved Resolution 19-641 for Amendment No. 1 extending the contract length by 5 years to conclude on December 31, 2024; and

WHEREAS, on October 25, 2022, the Board of Supervisors adopted Resolution 22-550 for Amendment No. 2 to modify the scope of work from a bridge rehabilitation project to include environmental services associated with the bridge replacement project; and

WHEREAS, on October 22, 2024, the Board of Supervisors adopted Resolution 25-550 for Amendment No. 3 to increase the contract value by \$124,167.23 and extend the contract length to a date of December 31, 2025; and

WHEREAS, the Department of Public Works is recommending Amendment No. 4 to the contract to extend the contract end date from December 31, 2025, to December 31, 2027, see attached Exhibit A; and

WHEREAS, in all other respects the prior agreement of the parties shall remain in full force and effect.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Approves Amendment No. 4, attached hereto, to the professional services contract by and between the County of Nevada and Dokken Engineering, Inc. and extends the contract end date from December 31, 2025, to December 31, 2027.
2. Authorizes the Chair of the Board of Supervisors to execute Amendment No. 4.

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 18th day of November 2025, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Robb Tucker, Lisa Swarthout, Susan Hoek, and Hardy Bullock.

Noes: None.

Absent: None.

Abstain: None.

Recuse: None.

ATTEST:

TINE MATHIASSEN
Chief Deputy Clerk of the Board of Supervisors

By: 



Heidi Hall, Chair

**AMENDMENT NO. 4 TO THE CONTRACT WITH
DOKKEN ENGINEERING, INC.**

THIS AMENDMENT NO. 4 is executed this 18th day of November 2025, by and between DOKKEN ENGINEERING, INC., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the South Yuba River at North Bloomfield Road Bridge Replacement Project" executed on December 2, 2014, by Resolution No. 14-529, as amended via Amendment No. 1 on December 20, 2019, by Resolution 19-641, as further amended via Amendment No 2. on October 25, 2022, by Resolution 22-550, as further amended via Amendment No. 3 on October 22, 2024, by Resolution 24-550,

WHEREAS, by and for mutual consideration, the parties agree to extend the contract completion date to December 31, 2027; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract completion date from December 31, 2025, to December 31, 2027.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.


COUNTY OF NEVADA

BY: 
Chair, Board of Supervisors

ATTEST:

By: 
Clerk of the Board of Supervisors

CONTRACTOR:

By: 
Vice President