



# RESOLUTION No. 19-181

## OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

**RESOLUTION APPROVING AND EXECUTING CONTRACT CHANGE ORDER NO. 1; APPROVING THE NOTICE OF ACCEPTANCE AND COMPLETION OF THE CONTRACT WITH PERIMETER SECURITY GROUP, LLC., FOR PHASE II CONSTRUCTION OF A NEW PERIMETER FENCE AND GATE SYSTEM AT THE NEVADA COUNTY AIRPORT WITH CONTRACT COSTS TOTALING \$974,290; DIRECTING THE CLERK OF THE BOARD TO RECORD THIS NOTICE IN ACCORDANCE WITH CIVIL CODE SECTION 9208; AND AUTHORIZING THE AIRPORT MANAGER TO EXECUTE FEDERAL AND STATE GRANT REIMBURSEMENT DOCUMENTS RELATED TO THE PHASE II PROJECT**

WHEREAS, the County of Nevada entered into a Standard Public Works Contract with Perimeter Security Group, LLC. (7488 N. Government Way, Coeur d' Alene, ID 83815) per Resolution 17-421, totaling \$1,043,613 inclusive of contingency; and

WHEREAS, said Contract was for the Phase II construction of the Nevada County Airport Perimeter Fence and Gate System in accordance with the plans and specifications; and

WHEREAS, said improvements were completed to the satisfaction of the Nevada County Airport Manager and C&S Engineers on January 29, 2019; and

WHEREAS, contract completion date was exceeded, and liquidated damages were assessed in the amount of \$40,000 to cover additional County costs; and

WHEREAS, upon inspection of the completed fence the total linear feet of chain link fence used was less than expected resulting in one (1) deductive contract change order in the amount of (\$19,627) which is submitted for approval thus reducing the contract price to \$974,289.63; and

WHEREAS, contingency in the amount of \$49,696 will not be utilized.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Approves and authorizes the Chair of the Board to execute change order one (1) to the contract as outlined in exhibit A reducing the total contract price to \$974,289.63.
2. Accepts the work as being completed.
3. Directs the Clerk of the Board to release the Bond for Labor and Materials on June 18, 2019, and the Bond of Performance on May 15, 2020.

4. Directs the Clerk of the Nevada County Board of Supervisors to record this notice in accordance with Civil Code Section 9208.
5. Authorizes the Airport Manager to execute Federal Aviation Administration and Caltrans Division of Aeronautics State Matching grant reimbursement documents related to the Phase II perimeter fence project.

BE IT FURTHER RESOLVED THAT the Auditor-Controller is hereby authorized and directed to release and pay the remaining retention of \$28,347.99, thirty-five (35) days after the recording of the Notice of Completion, or no later than sixty (60) days after completion of the project as defined in PCC § 7107, whichever occurs first, to assure that there are no Stop Payment notices filed against the project.

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 14th day of May, 2019, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Edward Scofield, Dan Miller, Susan K. Hoek and Richard Anderson.

Noes: None.

Absent: None.

Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER  
Clerk of the Board of Supervisors

By: \_\_\_\_\_



5/14/2019 cc: Airport\*  
AC\*(hold)



Richard Anderson, Chair

5/20/2019 cc: Facilities  
AC\*(release)  
PSG, LLC

CONTRACT CHANGE ORDER NO. 1 (Final)AIRPORT Nevada County Airport DATE 04/17/19LOCATION Grass Valley, CA AIP PROJECT NO. 3-06-0095-19-2017CONTRACTOR Perimeter Security Group, Inc.

The purpose of this Change Order is to increase the contract time and balance the final quantities of the Contract.

Item No.	Description	Unit	Unit Price	Quantity	Amount
1	CLEARING AND GRUBBING	SY	\$7.88	6.73	\$53.03
2	8-FOOT PVC COATED CHAIN LINK FENCE	LF	\$64.34	(304.59)	(\$19,597.32)
3	REMOVAL OF EXISTING FENCE AND GATES	LF	\$16.28	(.63)	(\$10.26)
4	ROUNDING CORRECTIONS	LS	\$72.48	(1)	(\$72.48)
<b>This Change Order Total</b>					<b>(\$19,627.03)</b>
<b>Previous Change Order(s) Total</b>					<b>N/A</b>
<b>Revised Contract Total</b>					<b>\$974,289.60</b>

The time provided for completion in the contract is (unchanged) (decreased) (**increased**) by 30 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply.

Recommended by:



Engineer

5.10.19

Date

Approved by:



Owner

5/14/19

Date

Accepted by:



Contractor

5/13/19

Date

**AIP PROJECT NO. 3-06-0095-19-2017**

**CHANGE ORDER NO. 1 (Final)**

**AIRPORT Nevada County Airport**

**LOCATION Grass Valley, CA**

**JUSTIFICATION FOR CHANGE**

1. Brief description of the proposed contract change(s) and location(s).

Final change order reflects the final installed quantities for the above referenced bid items, as well as the correction of rounding errors on bid items.

2. Reason(s) for the change(s)

These changes were field measured and verified through the as-built survey.

3. Justifications for unit prices or total costs.

A total reduction in original contract cost of \$19,627.03 will result from this Change Order.

4. The sponsor's share of this cost is available from: N/A

5. If this is a supplemental agreement involving more than \$2,000, is the cost estimate based on the latest wage rate decision? Yes  No  Not Applicable

6. Has consent of surety been obtained? Yes  Not Necessary

7. Will this change affect the insurance coverage? Yes  No

8. If yes, will the policies be extended? Yes  No

9. Has this Change Order been discussed with FAA officials?  
Yes  No  When \_\_\_\_\_ With Whom \_\_\_\_\_
-

**COPY**

RECORDING REQUESTED BY:

&

RETURN TO:

Board of Supervisors  
County of Nevada  
950 Maidu Avenue  
Nevada City, CA 95959-8617

Nevada County Recorder  
Gregory J. Diaz  
Document#: 20190009346  
Monday May 20 2019, at 03:32:59 PM

Paid: \$0.00 CP

**DOCUMENT TITLE**

NEVADA COUNTY BOARD OF SUPERVISORS  
RESOLUTION NO. 19-181

RESOLUTION APPROVING AND EXECUTING CONTRACT CHANGE ORDER NO. 1;  
APPROVING THE NOTICE OF ACCEPTANCE AND COMPLETION OF THE  
CONTRACT WITH PERIMETER SECURITY GROUP, LLC., FOR PHASE II  
CONSTRUCTION OF A NEW PERIMETER FENCE AND GATE SYSTEM AT THE  
NEVADA COUNTY AIRPORT WITH CONTRACT COSTS TOTALING \$974,290;  
DIRECTING THE CLERK OF THE BOARD TO RECORD THIS NOTICE IN  
ACCORDANCE WITH CIVIL CODE SECTION 9208; AND AUTHORIZING THE  
AIRPORT MANAGER TO EXECUTE FEDERAL AND STATE GRANT  
REIMBURSEMENT DOCUMENTS RELATED TO THE PHASE II PROJECT

THIS PAGE ADDED TO PROVIDE ADEQUATE SPACE FOR RECORDING INFORMATION  
(Govt. Code 27361.6)  
Additional Recording Fee Applies





# RESOLUTION No. 19-181

## OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

**RESOLUTION APPROVING AND EXECUTING CONTRACT CHANGE ORDER NO. 1; APPROVING THE NOTICE OF ACCEPTANCE AND COMPLETION OF THE CONTRACT WITH PERIMETER SECURITY GROUP, LLC., FOR PHASE II CONSTRUCTION OF A NEW PERIMETER FENCE AND GATE SYSTEM AT THE NEVADA COUNTY AIRPORT WITH CONTRACT COSTS TOTALING \$974,290; DIRECTING THE CLERK OF THE BOARD TO RECORD THIS NOTICE IN ACCORDANCE WITH CIVIL CODE SECTION 9208; AND AUTHORIZING THE AIRPORT MANAGER TO EXECUTE FEDERAL AND STATE GRANT REIMBURSEMENT DOCUMENTS RELATED TO THE PHASE II PROJECT**

WHEREAS, the County of Nevada entered into a Standard Public Works Contract with Perimeter Security Group, LLC. (7488 N. Government Way, Coeur d' Alene, ID 83815) per Resolution 17-421, totaling \$1,043,613 inclusive of contingency; and

WHEREAS, said Contract was for the Phase II construction of the Nevada County Airport Perimeter Fence and Gate System in accordance with the plans and specifications; and

WHEREAS, said improvements were completed to the satisfaction of the Nevada County Airport Manager and C&S Engineers on January 29, 2019; and

WHEREAS, contract completion date was exceeded, and liquidated damages were assessed in the amount of \$40,000 to cover additional County costs; and

WHEREAS, upon inspection of the completed fence the total linear feet of chain link fence used was less than expected resulting in one (1) deductive contract change order in the amount of (\$19,627) which is submitted for approval thus reducing the contract price to \$974,289.63; and

WHEREAS, contingency in the amount of \$49,696 will not be utilized.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Approves and authorizes the Chair of the Board to execute change order one (1) to the contract as outlined in exhibit A reducing the total contract price to \$974,289.63.
2. Accepts the work as being completed.
3. Directs the Clerk of the Board to release the Bond for Labor and Materials on June 18, 2019, and the Bond of Performance on May 15, 2020.

4. Directs the Clerk of the Nevada County Board of Supervisors to record this notice in accordance with Civil Code Section 9208.
5. Authorizes the Airport Manager to execute Federal Aviation Administration and Caltrans Division of Aeronautics State Matching grant reimbursement documents related to the Phase II perimeter fence project.

BE IT FURTHER RESOLVED THAT the Auditor-Controller is hereby authorized and directed to release and pay the remaining retention of \$28,347.99, thirty-five (35) days after the recording of the Notice of Completion, or no later than sixty (60) days after completion of the project as defined in PCC § 7107, whichever occurs first, to assure that there are no Stop Payment notices filed against the project.

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 14th day of May, 2019, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Edward Scofield, Dan Miller, Susan K. Hoek and Richard Anderson.  
 Noes: None.  
 Absent: None.  
 Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER  
 Clerk of the Board of Supervisors

By: *Julie Patterson Hunter*

*Richard Anderson*

The foregoing instrument is a correct copy of the original on file in this office.

5/14/2019 cc: Airport\* AC\*(hold)

Res. 19-181  
 ATTEST: May 20, 2019  
 Julie Patterson Hunter, Clerk of the Board  
 County of Nevada

BY: *Richard Anderson*

AIRPORT Nevada County Airport DATE 04/17/19

LOCATION Grass Valley, CA AIP PROJECT NO. 3-06-0095-19-2017

CONTRACTOR Perimeter Security Group, Inc.

The purpose of this Change Order is to increase the contract time and balance the final quantities of the Contract.

Item No.	Description	Unit	Unit Price	Quantity	Amount
1	CLEARING AND GRUBBING	SY	\$7.88	6.73	\$53.03
2	8-FOOT PVC COATED CHAIN LINK FENCE	LF	\$64.34	(304.59)	(\$19,597.32)
3	REMOVAL OF EXISTING FENCE AND GATES	LF	\$16.28	(.63)	(\$10.26)
4	ROUNDING CORRECTIONS	LS	\$72.48	(1)	(\$72.48)
<b>This Change Order Total</b>					<b>(\$19,627.03)</b>
<b>Previous Change Order(s) Total</b>					<b>N/A</b>
<b>Revised Contract Total</b>					<b>\$974,289.60</b>

The time provided for completion in the contract is (unchanged) (decreased) (**increased**) by 30 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply.

Recommended by: Jessical Bryan 5.10.19  
 Engineer Date  
 Approved by: [Signature] 5/14/19  
 Owner Date  
 Accepted by: [Signature] 5/13/19  
 Contractor Date



AIP PROJECT NO. 3-06-0095-19-2017

CHANGE ORDER NO. 1 (Final)

AIRPORT Nevada County Airport

LOCATION Grass Valley, CA

**JUSTIFICATION FOR CHANGE**

1. Brief description of the proposed contract change(s) and location(s).

Final change order reflects the final installed quantities for the above referenced bid items, as well as the correction of rounding errors on bid items.

2. Reason(s) for the change(s)

These changes were field measured and verified through the as-built survey.

3. Justifications for unit prices or total costs.

A total reduction in original contract cost of \$19,627.03 will result from this Change Order.

4. The sponsor's share of this cost is available from: N/A

5. If this is a supplemental agreement involving more than \$2,000, is the cost estimate based on the latest wage rate decision? Yes  No  Not Applicable

6. Has consent of surety been obtained? Yes  Not Necessary

7. Will this change affect the insurance coverage? Yes  No

8. If yes, will the policies be extended? Yes  No

9. Has this Change Order been discussed with FAA officials?

Yes  No  When \_\_\_\_\_ With Whom \_\_\_\_\_

---