

**AMENDMENT NO. 1 TO CONTRACT WITH
HDR ENGINEERING, INC.**

THIS AMENDMENT is executed this 25th day of May, 2021 by and between HDR ENGINEERING, INC., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled McCourtney Road Transfer Station Improvements PS&E executed on September 24, 2019 by Resolution No. 19-528.

WHEREAS, the parties desire to amend their agreement to allow for an extension to the term of the Agreement to June 30, 2022.; and

NOW, THEREFORE, the parties hereto agree as follows:

1. That the termination date identified in Section 3 of the Agreement is hereby extended to June 30, 2022.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

CONTRACTOR

By: _____
Honorable Dan Miller
Chair, Board of Supervisors

By: _____
HDR Engineering, Inc.,

APPROVED AS TO FORM:
COUNTY COUNSEL

ATTEST:

By: _____

By: _____
Julie Patterson Hunter
Clerk of the Board of Supervisors