



SCOPE OF WORK AMENDMENT 3

The following is a list of out of scope items that required additional effort completed to date related to revising the As-Bid Plans:

- Eliminate Sidewalk
- Eliminate select Curb Ramp
- Eliminate portions of Curb & Gutter
- Eliminate select Driveways
- Eliminate select Erosion Control
- Eliminate Island Paving
- Eliminate Drainage Systems 13, 14, 15, and 16
- Eliminate Grouted RSP Ditch
- Eliminate Street Lighting

Task 11 - Construction Support

Task 11.1 – Revise Plans, Specifications, & Estimates

Quincy performed additional design and detailing to eliminate items needed to reduce the project cost. A preliminary list of eliminated items was developed to quantify the total savings achieved by the removal of the items. Once approved by the County, Quincy made modifications to the as-bid plans to reflect the elimination of items. Quincy developed a new set of plan addenda for future transmittal to the Contractor.

Fehr & Peers performed the following tasks as directed:

- Revised traffic signal PS&E to reference 2018 Caltrans Standards, replace existing conduit at the State Route 49/Combie Road intersection, and install a new luminaire on the northeast corner of the State Route 49/Combie Road intersection.
- Prepared temporary traffic signal plans to maintain operations at the State Route 49/Combie Road intersection.

developing YOUR vision | delivering YOUR project