

**AMENDMENT NO. 1 TO CONTRACT WITH C&S ENGINEERS, INC.**

**THIS AMENDMENT** is effective the 30<sup>th</sup> day of June, 2018 by and between C&S ENGINEERS, Incorporated, hereinafter referred to as "Contractor," and COUNTY OF NEVADA, hereinafter referred to as "County," (collectively, the "Parties"). Said Amendment will renew and amend the prior Agreement between the parties entitled Construction Observation and Administration of Phase I (Base Bid) of the Perimeter Fence and Gate System Upgrades Project at the Nevada County Airport executed on December 13, 2016 by Resolution 16-576.

**WHEREAS**, due to unanticipated delays in project construction, the term of the Contract needs to be extended; and

**WHEREAS**, both parties desire to amend their agreement to extend the term of the Contract to allow for these delays.

**NOW THEREFORE**, the parties hereto agree as follows:

1. That this amendment shall be effective as of June 30, 2018.
2. That page one §3 of Contract Termination Date be amended from 6/30/2018 to 6/30/2019.
3. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

**IN WITNESS WHEREOF**, the parties hereto have executed or cause this instrument to be executed as of the day and year first above written.

APPROVED AS TO FORM:  
COUNTY COUNSEL

COUNTY OF NEVADA

By: \_\_\_\_\_

By: \_\_\_\_\_  
Honorable Edward C. Scofield  
Chair of the Board of Supervisors

ATTEST:

CONTRACTOR:

By: \_\_\_\_\_  
Julie Patterson Hunter  
Clerk of the Board of Supervisors

By: \_\_\_\_\_