



**COUNTY OF NEVADA  
COMMUNITY DEVELOPMENT AGENCY  
DEPARTMENT OF PUBLIC WORKS  
950 MAIDU AVENUE, P.O. BOX 59902  
NEVADA CITY, CA 95959-7902  
(530) 265-1411 FAX (530) 265-9849 [www.mynevadacounty.com](http://www.mynevadacounty.com)**

Trisha Tillotson  
Community Development Agency Director

Trisha Tillotson  
Acting Director of Public Works

**NEVADA COUNTY BOARD OF SUPERVISORS  
Board Agenda Memo**

**MEETING DATE:** September 27, 2022

**TO:** Board of Supervisors

**FROM:** Trisha Tillotson, CDA Director and Acting Director of Public Works

**SUBJECT:** Resolution Approving Amendment No. 5 to the Contract Between the County of Nevada and Dokken Engineering, Inc., for Engineering and Design Services for the Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project, Increasing the Contract by \$57,265.00 to a new Maximum Amount not to Exceed \$591,665.00 – BRLO 0517 (092) – County Project No. 224029 – District V

**RECOMMENDATION:** Approve the attached resolution.

**FUNDING:** The funding for this amendment is from the Highway Bridge Program (HBP). It will impact the Capital Improvement Plan (CIP) budget in Fiscal Year 2022/23. A budget amendment is not necessary at this time and there is no impact to the General Fund.

**BACKGROUND:** On July 26, 2016, the Board of Supervisors adopted Resolution 16-376 approving a contract with Dokken Engineering, Inc. in the amount of \$504,400.00 for engineering and design services for the Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project.

On August 27, 2019, Caltrans approved a NEPA Categorical Exclusion for the replacement of the bridge, completing the environmental process. On November 22, 2019, Caltrans authorized funding for the right of way phase of the project to acquire three temporary construction easements and negotiations are ongoing with the three property owners to obtain their approval of the temporary easements.

On April 26, 2022, the Board of Supervisors approved contract amendment No. 4 with Dokken Engineering, Inc. in the amount of \$30,000.00 for design and permitting of a pedestrian stairway which will provide enhanced public access to the Truckee River.

This contract amendment will expand the right-of-way services to address impasse conditions reached in pursuit of temporary construction easements.

This contract was amended on:

1. 11/10/20, Resolution 20-481 for contract date extension
2. 7/26/21, reallocate \$17,000.00 from construction support to permitting
3. 2/21/22, reallocate \$ 6,089.30 from construction support to right-of-way support
4. 4/26/22, Resolution 22-164 added \$30,000.00 for design and permitting for a pedestrian stairway

Assistance with acquisition of the temporary construction easements is estimated to be \$57,265.00.

This project is scheduled for construction in 2023 or 2024, pending Caltrans funding approval, and right-of-way acquisition.

Staff is requesting that the Board of Supervisors approve an amendment to include professional services to assist in the acquisition of Temporary Construction Easements needed for this project.

**Item Initiated by: Patrick Perkins, Principal Civil Engineer**

**Approved by: Trisha Tillotson, CDA Director and Acting Director of Public Works**

Submittal Date: August 30, 2022

Revision Date: September 9, 2022