

**CONTRACT AMENDMENT NO. 1  
WITH COASTLAND CIVIL ENGINEERING, INC.**

THIS AMENDMENT is executed this 11<sup>th</sup> day of December 2018, by and between Coastland Civil Engineering, Inc. and NEVADA COUNTY SANITATION DISTRICT NO. 1. Said Amendment will amend the prior agreement between the parties entitled Personal Services Contract for Design Services for the Cascade Shores Community Leach Field Project authorized on November 14, 2017.

WHEREAS, the parties desire to amend the agreement to increase the contract term from a termination date of 11/30/18 to a contract termination date of 12/31/19.

NOW, THEREFORE, the parties hereto agree as follows:

1. To extend the contract termination date to December 31, 2019.
2. This amendment represents a time extension only and is to include the original scope of work. It does not include extra costs of any kind including; supervisory, overhead or additional scope.
3. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:  
COUNTY COUNSEL

SANITATION DISTRICT NO. 1  
BOARD OF DIRECTORS

By: \_\_\_\_\_

By: \_\_\_\_\_  
Honorable  
Chair, Board of DIRECTORS

Dated: \_\_\_\_\_

ATTEST:

CONTRACTOR:

By: \_\_\_\_\_

By: \_\_\_\_\_

Clerk of the Board of Directors