

**AMENDMENT NO. 4 TO THE CONTRACT WITH
DOKKEN ENGINEERING, INC.**

THIS AMENDMENT NO. 4 is executed this 18th day of November 2025, by and between DOKKEN ENGINEERING, INC., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the South Yuba River at North Bloomfield Road Bridge Replacement Project" executed on December 2, 2014, by Resolution No. 14-529, as amended via Amendment No. 1 on December 20, 2019, by Resolution 19-641, as further amended via Amendment No. 2. on October 25, 2022, by Resolution 22-550, as further amended via Amendment No. 3 on October 22, 2024, by Resolution 24-550,

WHEREAS, by and for mutual consideration, the parties agree to extend the contract completion date to December 31, 2027; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract completion date from December 31, 2025, to December 31, 2027.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____