



PROPOSED CHANGE ORDER

NAME & ADDRESS OF PROJECT:

Nevada County Dispatch Remodel 15434
Hwy 49
Nevada City, CA 95959

PROJECT NUMBER:

21-041

NAME & ADDRESS OF CONTRACTOR:

RBH Construction, Inc.
2795 E. Bidwell St.
100-190
Folsom, CA 95630

Date: 10/26/2021

(If used in response to a Request For Information, identify RFI ____)

Contractor proposes to change the Contract as follows:

Additional Work by TDR Enterprises: (See attached subcontractor Proposal for Description and Costs)	\$ 9521.79
General Contractor Markup	\$ 476.08
Increase to Bond 3%	<u>\$285.65</u>
Total Proposed Change Order	\$ 10,283.52

PROPOSED ADJUSTMENTS

- The proposed basis of adjustment to the Contract Sum is: \$10,283.52
- The proposed schedule change is 0 days

Signature by the Contractor indicates the Contractor's agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this Proposed Change Order as full and complete satisfaction of any direct or indirect additional cost incurred by Contractor in connection with performance of the proposed change work.

ACCEPTED

DATE: 10/26/21

RBH Construcion, Inc.

CONTRACTOR (Typed Name)

(Signature)

Rich Hartman

(Print Name)

APPROVED

Date: _____

ARCHITECT (Typed Name)

(Signature)

(Print Name)

ACCEPTED

Date: _____

Nevada County

OWNER (Typed Name)

(Signature)

(Print Name)



DATE: 10/25/2021

BILL TO	
CUSTOMER NAME:	Nevada County Dispatch / RBH Construction
ADDRESS:	
PHONE:	
EMAIL:	

DESCRIPTION	AMOUNT
Large ground bar IDF Room	422.56
#2 THHN 325' @ 1.72 ft. (Deduct)	(758.14)
350 MCM 430' @ 9.58 ft.	6,385.07
350 MCM connectors 6 @ 31.63 each	294.16
350 MCM connectors 2 @ 9.99 each	15.48
Crimping die for 350 MCM	153.37
Crimping tool rental for 350 MCM	214.29
Extra labor for pulling 350 MCM 2 men 8 hrs. @ 140.00 hr. Total of 5 guys for the 350 MCM pull	2,240.00
Add 2 non UPS power plugs to call center 5 hrs. @ 140.00 hr.	280.00
Misc. plugs and materials	275.00
TOTAL:	9,521.79

PLEASE MAKE CHECK PAYABLE TO TDR ENTERPRISE HVAC INC.