



RESOLUTION No. _____

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION AUTHORIZING AN AMENDMENT TO THE CONTRACT WITH JUSTICE ENGINEERING CORP. (“JUSTICE”) FOR NECESSARY ADDITIONAL CONSULTING SERVICES IN THE AMOUNT OF \$16,525.00 TO FINALIZE THE SECURITY UPGRADES AT THE WAYNE BROWN CORRECTIONAL FACILITY FOR A TOTAL CONTRACT PRICE OF \$79,850

WHEREAS, the County of Nevada and contractor Alta Consulting Services (“Alta”) have previously entered into a Consulting Agreement authorized by Resolution 18-489; and

WHEREAS, Alta assigned its obligations to Justice, authorized by Resolution 20-139, to continue providing consulting services for jail security upgrades to Wayne Brown Correctional Facility (“WBCF”); and

WHEREAS, the consulting services for the jail security upgrade is an essential service to the construction of the jail security upgrade at WBCF authorized by Resolution 19-624; and

WHEREAS, the parties wish to amend their Agreement to extend until November 1, 2021, and to replace Exhibit B to the Agreement in its entirety to provide for additional services necessary to complete the jail security upgrade; and

WHEREAS, in all other aspects, the Agreement, as amended, and any attachments, remains in full force and effect.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Chair of the Board of Supervisors, of the County of Nevada, be and is hereby authorized to execute, on behalf of the County of Nevada, that certain the Amendment with Justice Engineering Corp., to extend the term of the contract until November 1, 2021, and to replace Exhibit B of the contract with Justice Engineering Corp. with a new Exhibit B reflecting an increase of \$16,525.00 for additional consulting services necessary to complete the security upgrades at the Wayne Brown Correctional Facility with the maximum price of the contract not to exceed \$79,850.00.

Funding: 0101 20301 153 1000 521520