

**AMENDMENT NO. 1 TO COUNTY PROJECT NO. 715001 WITH
MCKELLAR TREE SERVICE AND LOGGING INC.**

THIS AMENDMENT is executed this 24th day of May 2022, by and between MCKELLAR TREE SERVICE AND LOGGING INC. and COUNTY OF NEVADA. Said Amendment will amend the prior contract for the Egress/Ingress Safety Project, County Project No.715001, executed on February 9, 2021, by Resolution No. 21-031.

WHEREAS, the parties desire to amend their agreement to extend the end date of the contract to December 30, 2022, increase the scope of work to allow for additional debris removal, and allow or provide for an additional three hundred thousand dollars (\$300,000) for a not to exceed amount of nine hundred sixty-six thousand six hundred and one cent (\$966,600.01); and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract completion date to December 30, 2022
2. That the Maximum Contract Price set forth is increase by three hundred thousand dollars (\$300,000) for the new not to exceed amount of nine hundred sixty-six thousand dollars six hundred and one cent (\$966,600.01)
3. The original scope of work is amended to include Exhibit "A" attached.
4. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____