

**AMENDMENT NO. 1 TO COUNTY PROJECT 715002 WITH J.W.
BAMFORD, INC.**

THIS AMENDMENT is executed this 25th day of April 2023, by and between J.W. BAMFORD, INC., and COUNTY OF NEVADA. Said amendment will amend the prior contract for the Hazard Tree Removal Project, County Project No. 715002, executed on the October 25, 2022, by Resolution 22-551.

WHEREAS, the parties desire to amend their agreement to increase the scope of work to allow for storm debris removal, increase the contract working days from ninety (90) to one hundred and twenty (120), and allow or provide an additional two hundred and ten thousand dollars (\$210,000.00) for a not to exceed amount of four hundred thirteen thousand four hundred thirty-six and seventy-three cents (\$413,436.73); and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract working days to 120 days.
2. That the Maximum Contract Price set forth is increased by two hundred and ten thousand dollars (\$210,000.00) for the new not to exceed amount of four hundred thirteen thousand four hundred thirty-six and seventy-three cents (\$413,436.73).
3. The original scope of work is amended to include "Exhibit A" and "Exhibit B" attached.
4. That in all other respects the prior agreement of the parties shall remain in full force and the effect except as amended herein.

COUNTY OF NEVADA

By: _____
Chair, Board of Supervisors

ATTEST:

By: _____
Clerk of the Board of Supervisors

CONTRACTOR

BY: _____