



RESOLUTION No. 18-415

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION AUTHORIZING EXECUTION OF AMENDMENT NO. 1 TO THE CONTRACT WITH C&S ENGINEERS, INC., TO EXTEND THE CONTRACT DATE THROUGH JUNE 30, 2019 FOR CONSTRUCTION OBSERVATION AND ADMINISTRATION OF PHASE 1 (BASE BID) IN THE AMOUNT OF \$125,495 FOR THE PERIMETER FENCE AND GATE SYSTEM UPGRADES PROJECT AT THE NEVADA COUNTY AIRPORT.

WHEREAS, on December 13, 2016, per Resolution 16-576 the Nevada County Board of Supervisors, approved a contract with C&S Engineers, Inc. for Construction Observation and Administration of Phase I of the Perimeter Fence and Gate System Upgrades Project at the Nevada County Airport; and

WHEREAS, the contract expired on June 30, 2018 and due to unanticipated delays in the project construction needs to be extended through June 30, 2019.

NOW, THEREFORE, BE IT RESOLVED by the Nevada County Board of Supervisors of the County of Nevada, State of California, that the Board of Supervisors hereby approves in substantially the form attached hereto, Amendment No. 1 to the contract between the County of Nevada and C&S Engineers, Inc for Construction Observation and Administration of Phase I (Base Bid) of the Perimeter Fence and Gate System Upgrades Project at the Nevada County Airport, which amendment shall renew the contract and extend the Contract Performance Time through June 30, 2019, and that the Chair of the Board is hereby authorized to execute the Amendment on behalf of the County of Nevada. The prior agreement of the parties shall remain in full force and effect except as amended herein.

Funding: 4116-91004-274-1000/540710

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a special meeting of said Board, held on the 14th day of August, 2018, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Edward Scofield, Dan Miller, Hank Weston and Richard Anderson

Noes: None.

Absent: None.

Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER
Clerk of the Board of Supervisors

By: _____



Edward Scofield, Chair



8/14/2018 cc: Airport*
AC* (Hold)

8/29/2018 cc: Airport*
AC* (Release)
C&SE, Inc.

AMENDMENT NO. 1 TO CONTRACT WITH C&S ENGINEERS, INC.

THIS AMENDMENT is effective the 30th day of June, 2018 by and between C&S ENGINEERS, Incorporated, hereinafter referred to as "Contractor," and COUNTY OF NEVADA, hereinafter referred to as "County," (collectively, the "Parties"). Said Amendment will renew and amend the prior Agreement between the parties entitled Construction Observation and Administration of Phase I (Base Bid) of the Perimeter Fence and Gate System Upgrades Project at the Nevada County Airport executed on December 13, 2016 by Resolution 16-576.

WHEREAS, due to unanticipated delays in project construction, the term of the Contract needs to be extended; and

WHEREAS, both parties desire to amend their agreement to extend the term of the Contract to allow for these delays.

NOW THEREFORE, the parties hereto agree as follows:

1. That this amendment shall be effective as of June 30, 2018.
2. That page one §3 of Contract Termination Date be amended from 6/30/2018 to 6/30/2019.
3. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

IN WITNESS WHEREOF, the parties hereto have executed or cause this instrument to be executed as of the day and year first above written.

APPROVED AS TO FORM:
COUNTY COUNSEL

By: _____



COUNTY OF NEVADA

By: _____



Honorable Edward C. Scofield
Chair of the Board of Supervisors

ATTEST:

By: _____



Julie Patterson Hunter
Clerk of the Board of Supervisors

CONTRACTOR:

By: _____

