



Trisha Tillotson  
Community Development Agency Director

David Garcia  
Director of Public Works

## NEVADA COUNTY BOARD OF SUPERVISORS

### Board Agenda Memo

---

**MEETING DATE:** July 22, 2025

**TO:** Board of Supervisors

**FROM:** David Garcia, Director of Public Works

**SUBJECT:** Resolution approving Amendment No. 6 to the contract between the County of Nevada and Kimley-Horn and Associates, Inc., for Professional Engineering Services for the Rough & Ready Highway at Ridge Rd Roundabout Project, increasing the contract amount by \$64,629.76 for a new not to exceed amount of \$675,755.94 and updating the scope of work - District III

---

**RECOMMENDATION:** Approve the attached resolution.

**FUNDING:** This project amendment of \$64,629.76 is funded by \$57,216.73 in Congestion Management Air Quality (CMAQ) funds and \$7,413.03 of Local Traffic Mitigation Fees. Road Capital Improvement budget is sufficient to encumber the additional contract, and a budget amendment is not necessary. There is no impact to the General Fund.

**BACKGROUND:** The purpose of the Rough & Ready Hwy at Ridge Rd Roundabout Project is to reduce congestion at the intersections of Rough and Ready Highway/Ridge Road and Rough and Ready Highway/Adam Avenue. The project will realign these two intersections and convert the existing side-street stop controls to a single intersection with roundabout control. The project will also include 1.23 miles of pedestrian and bicycle pathways to increase safety for non-vehicular traffic.

On August 13, 2019, the Board of Supervisors adopted Resolution 19-453 approving a contract with Kimley-Horn and Associates, Inc., in the amount of \$299,142.11 for professional engineering services for the Rough and Ready Highway Intersection Improvement Project. Subsequent amendments to extend the contract length and/or increase the contract value were approved by the following resolutions:

- 20-479: Time extension due to covid and funding constraints
- 22-614: Time extension due to funding constraints
- 23-586: Time extension due to funding constraints and rate increase
- 24-429: Added environmental studies and roundabout right of way

- 24-604: Time extension and added environmental, right of way and utility coordination for added bike path

This project was originally put on hold due to the start of the pandemic and lack of funding. In 2024 the project was awarded additional CMAQ funding for Preliminary Design, and Right of Way associated with the incorporation of a bike path.

The Department of Public Works is requesting that the Board of Supervisors approve Amendment No. 6 to the contract, increasing the contract amount by \$64,629.76 to \$675,755.94 to include additional scope of work required for design and right of way services and a rate increase, see Exhibit A for additional scope. In all other respects the prior Agreement of the parties shall remain in full force and effect.

Although some additional funds have been received the project is still underfunded for construction. The Department of Public Works continues to submit grant applications and work with our partners at the Nevada County Transportation Commission to identify funding to complete this project.

**Attachments:**

1. Resolution approving Amendment No. 6 to the Contract between the County of Nevada and Kimley-Horn and Associates, Inc., for Professional Engineering Services for the Rough & Ready Hwy at Ridge Rd Roundabout Project, Increasing the Contract Amount by \$64,629.76 for a new not to exceed amount of \$675,755.94 and updating the Scope of Work - District III
2. Exhibit A: Amendment No. 6 Scope of Services
3. Amendment No.6 to the Contract with Kimley-Horn and Associates, Inc.

**Item Initiated by:** Michelle Garcia, Project Manager

**Approved by:** David Garcia, Director of Public Works