

**AMENDMENT NO. 1 TO CONTRACT
WITH HDR ENGINEERING, INC.**

THIS AMENDMENT is executed this 27th day of September 2016, by and between HDR ENGINEERING, INC. and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Design Services for the McCourtney Road Transfer Station," approved on January 26, 2016, per Resolution 16-048.

WHEREAS, the parties desire to amend the agreement to provide for additional conceptual design services by increasing the maximum contract price.

NOW, THEREFORE, the parties hereto agree as follows:

1. That the Maximum Contract Price set forth in §2 is increased by \$15,000 for a total Contract Price of \$64,930.
2. This amendment represents an addition to the contract scope of work to provide for a more in-depth evaluation of the preferred alternative including value engineering, scoping and phasing options and a not to exceed price as shown in Exhibit A.
3. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

COUNTY OF NEVADA

By: _____

By: _____
Honorable Dan Miller
Chair of the Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Julie Patterson Hunter
Clerk of the Board of Supervisors

By: _____