



RESOLUTION No. _____

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT 1 TO THE PROFESSIONAL SERVICES CONTRACT BETWEEN MASON, BRUCE, AND GIRARD AND THE NEVADA COUNTY OFFICE OF EMERGENCY SERVICES FOR THE WOODPECKER RAVINE SHADED FUEL BREAK PHASE 2 PROJECT (CAL FIRE 5GA22209) EXTENDING THE CONTRACT TIMELINE THROUGH JUNE 30, 2027 AND AUTHORIZING THE DIRECTOR OF EMERGENCY SERVICES TO EXECUTE THE CONTRACT AMENDMENT

WHEREAS, the County of Nevada has a severe and present danger from wildfire; and

WHEREAS, the Woodpecker Ravine Shaded Fuel Break Phase 2 Project has been identified as a top priority in the CAL FIRE Nevada-Yuba-Placer Unit (NEU) 2021 Strategic Plan; and

WHEREAS, the County of Nevada received authorization from the Board of Supervisors to submit a grant application to the CAL FIRE Wildfire Prevention Program for the Woodpecker Ravine Shaded Fuel Break Project, Phase 2 on March 14, 2023 (Res. 23-115); and

WHEREAS, CAL FIRE awarded funds for this project on September 15, 2023 in the amount of \$3,914,536.64 (CAL FIRE 5GA22209); and

WHEREAS, the Office of Emergency Services brought the Woodpecker Ravine Shaded Fuel Break Phase 2 Project grant funds to the Board of Supervisors for acceptance on October 24, 2023 (Res. 23-533); and

WHEREAS, the Office of Emergency Services brought a contract with Mason, Bruce, and Girard to manage and execute this project to the Board of Supervisors for approval on October 14, 2025 (Res. 25-496); and

WHEREAS, the parties desire to amend the contract to extend the contract timeline by one year from June 30, 2026 to June 30, 2027 to allow for collection of rights of entry forms, treatment planning, and environmental surveying.

NOW, THEREFORE, BE IT RESOLVED that the Board of Supervisors of the County of Nevada, State of California, approves Amendment 1 to the Professional Services Contract between Mason, Bruce, and Girard and the Nevada County Office of Emergency Services for the Woodpecker Ravine Shaded Fuel Break Phase 2 Project (CAL FIRE 5GA22209) extending the contract timeline through June 30, 2027 and authorizing the Director of Emergency Services to execute the contract amendment.

Funding:

FD1000 CC20702 PG4141000 SC21520