



## **RESOLUTION No. \_\_\_\_\_**

### **OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA**

**RESOLUTION APPROVING AMENDMENT NO. 1 TO THE PUBLIC WORKS CONTRACT APPROVED THROUGH RESOLUTION 21-041 BETWEEN THE COUNTY OF NEVADA AND RBH CONSTRUCTION, INC., FOR THE NEVADA COUNTY DISPATCH REMODEL PROJECT, INCREASING THE BASE CONTRACT AMOUNT OF \$388,582 BY \$15,000 FOR A TOTAL CONTRACT AMOUNT OF \$442,441 THAT INCLUDES CONTINGENCY OF \$38,859, AUTHORIZING THE CHAIR OF THE BOARD OF SUPERVISORS TO EXECUTE THE AMENDMENT, AND AMENDING THE FISCAL YEAR 2021-22 CAPITAL FACILITIES BUDGET (4/5 AFFIRMATIVE VOTE REQUIRED).**

WHEREAS, the current location of Nevada County Dispatch at the Wayne Brown Correctional Facility (WBCF) is being relocated to the Carl F. Bryan II Juvenile Hall Facility (CBJH); and

WHEREAS, the contract for the Nevada County Dispatch Remodel Project was awarded to RBH Construction, Inc., through Resolution 21-041 in the amount of \$388,582 plus a contingency of \$38,859 for a total contract amount of \$427,441; and

WHEREAS, Dispatch requires specialized radio equipment for its operations and has contracted with Motorola to provide and install the equipment; and

WHEREAS, twelve (12) additional 120 volt electrical circuits are needed to create redundancy at the Dispatch consoles and the original #2 copper ground wire for the radio system be upgraded; and

WHEREAS, RBH Construction, Inc., has provided a cost proposal of \$37,799 to perform the additional work required to complete the project; and

WHEREAS, an increase of \$15,000 to the contract amount of \$388,582 for a total contract amount of \$442,441 that includes contingency of \$38,859 is being requested; and

WHEREAS, this project is being paid out of the Fiscal Year 2021-22 Capital Facilities budget and funded through the Capital Facilities Assignment of the General Fund.

NOW, THEREFORE, BE IT RESOLVED that the Nevada County Board of Supervisors hereby directs that:

1. The Board approves and the Board Chair is authorized to execute Amendment No. 1 to the Standard Public Works Contract by and between the County of Nevada and RBH Construction, Inc., for the additional circuitry and wire upgrade required for completion of the Nevada County Dispatch Remodel Project located at 15434 Hwy 49, Nevada City, California.

2. The Contract Price of \$388,582 is increased by \$15,000 to \$403,582 for a total contract amount of \$442,441 that includes contingency of \$38,859.
3. In all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.
4. The Auditor-Controller is directed to release \$15,000 from the Capital Facilities Assignment of the General Fund and to amend the Fiscal Year 2021-22 Capital Facilities budget as follows:

Increase:  
0101-10801-416-1000/540300      \$15,000