



# **RESOLUTION No. \_\_\_\_\_**

## **OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA**

### **RESOLUTION APPROVING AMENDMENT NO. 1 TO THE CONTRACT BETWEEN THE NEVADA COUNTY RESOURCE CONSERVATION DISTRICT AND THE NEVADA COUNTY OFFICE OF EMERGENCY SERVICES FOR THE LOWER DEER CREEK – PENN VALLEY HAZARDOUS FUELS REDUCTION PROJECT (HMGP DR-4683-1084-57 PHASE 1) EXTENDING THE CONTRACT TIMELINE THROUGH JULY 3, 2027 AND AUTHORIZING THE DIRECTOR OF EMERGENCY SERVICES TO EXECUTE THE CONTRACT AMENDMENT**

WHEREAS, the County of Nevada has a severe and present danger from wildfire and the Federal Emergency Management Agency (“FEMA”) released Hazard Mitigation Grant Program (HMGP) funding to reduce losses from natural hazards; and

WHEREAS, the Lower Deer Creek – Penn Valley Hazardous Fuels Reduction Project is strategically located to reduce the risk of wildfire in heavily populated, socially vulnerable, and high hazard risk communities; and

WHEREAS, the Office of Emergency Services submitted a grant proposal to the FEMA HMGP on May 15, 2024, Lower Deer Creek – Penn Valley Hazardous Fuels Reduction Project; and

WHEREAS, FEMA awarded funds for this project on February 6, 2025, through the grant HMGP DR-4683-1084-57 Phase 1 (Res. 25-105); and

WHEREAS, the Nevada County Resource Conservation District has demonstrated project management skills and has long-standing community relationships in the project area; and

WHEREAS, the Office of Emergency Services is implementing the Lower Deer Creek – Penn Valley Hazardous Fuels Reduction Project in partnership with the Nevada County Resource Conservation District; and

WHEREAS, the Office of Emergency Services has contracted with the Nevada County Resource Conservation District for an amount not to exceed \$145,309.00 to manage and execute this project (Res. 25-470); and

WHEREAS, the parties desire to amend the contract to extend the contract timeline by one year from July 3, 2026 to July 3, 2027 to allow for project management, collection of right-of-entry forms, and facilitation of treatment planning and environmental surveying.

NOW, THEREFORE, BE IT RESOLVED that the Board of Supervisors of the County of Nevada, State of California, approves Amendment No. 1 to the contract between the Nevada County Resource Conservation District and the Nevada County Office of Emergency Services for the Lower Deer Creek – Penn Valley Hazardous Fuels Reduction Project (HMGP DR-4683-

1084-57 Phase 1) extending the contract termination date to July 3 ,2027 and authorizing the Director of Emergency Services to execute the Amendment to the Contract.

Funding:  
FD1000 CC20702 PG4141000 SC21520