

**AMENDMENT NO. 2 TO PROFESSIONAL SERVICES CONTRACT**  
With TETRA TECH

**THIS AMENDMENT** is executed this 20th day of August, 2024 by and between TETRA TECH and COUNTY OF NEVADA. Said Amendment will amend the prior contract between the parties related to the Local Hazard Mitigation Plan Rewrite, Scope of Work executed on August 8, 2023 by Resolution No. 23-418 and the subsequent Amendment No. 1 executed on December 5, 2023 by Resolution No. 23-597.

**WHEREAS**, the parties desire to amend the contract to extend the contract timeline from August 31<sup>st</sup> 2024 to October 31<sup>st</sup> 2024; and

**WHEREAS**, the current scope of work has a contract end date of 31 August 2024 (Page 17 Summary of Material Items) this will be amended to read October 31<sup>st</sup> 2024.

**WHEREAS**, the parties desire to amend the contract to include Exhibit D: Federal Contracting Requirements per the requirements of the funding source.

**NOW, THEREFORE**, the parties hereto agree as follows:

1. This Amendment shall be effective as of August 20, 2024.
2. That the contract term will be changed to read “May 23<sup>rd</sup> 2023 to October 31<sup>st</sup> 2024.”
3. That Exhibit D: Federal Contracting Requirements be added to the contract.
4. That in all other respects the prior contract of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:  
COUNTY COUNSEL

COUNTY OF NEVADA

By: \_\_\_\_\_

By: \_\_\_\_\_  
Craig Griesbach  
Director, Emergency Services

CONTRACTOR:

By: \_\_\_\_\_  
Betty Kamara  
Tetra Tech