

**AMENDMENT NO. 3 TO THE CONTRACT WITH
DOKKEN ENGINEERING, INC.**

THIS AMENDMENT is executed this 22nd day of October 2024, by and between DOKKEN ENGINEERING, Inc., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the South Yuba River at North Bloomfield Road Bridge Replacement Project" executed on December 2, 2014, by Resolution No. 14-529.

WHEREAS, the parties desire to amend the scope of work as detailed in "Exhibit A3," attached hereto and incorporated by reference herein; and

WHEREAS, the parties agree to extend the contract completion date to December 31, 2025; and

WHEREAS, the parties desire to amend the contract amount with an increase of \$124,167.23 as detailed in "Exhibit B3," attached hereto and incorporated by reference herein; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. The original scope of work is amended to include "Exhibit A3" as attached.
2. The contract completion date is extended to December 31, 2025.
3. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____