



RESOLUTION No. _____

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 1 TO THE PERSONAL SERVICES CONTRACT BETWEEN THE COUNTY OF NEVADA AND LDA PARTNERS, LLP, FOR ARCHITECTURAL DESIGN SERVICES FOR THE NEVADA COUNTY OPERATIONS CENTER INCREASING THE CONTRACT AMOUNT BY \$23,700, AND EXTENDING THE CONTRACT TO DECEMBER 31, 2020, AUTHORIZING THE CHAIR OF THE BOARD OF SUPERVISORS TO EXECUTE THE AMENDMENT, AND AMENDING THE FISCAL YEAR 2017-18 CAPITAL FACILITIES BUDGET IN THE AMOUNT OF \$60,000 WHICH INCLUDES \$23,700 FOR THE CONTRACT AMENDMENT AND \$36,300 FOR SERVICES AND PERMITS (4/5 AFFIRMATIVE VOTE REQUIRED)

WHEREAS, Resolution 16-077 authorized the Purchasing Agent to issue a Request for Qualifications (RFQ) for Architectural Design Services for the Nevada County Operations Center and; and

WHEREAS, Resolution 16-538 awarded the Contract to LDA Partners, LLP, in the amount of \$1,044,900 which includes an allowance of \$5,000 for printing and incidental services not included in the cost estimate for the period November 1, 2016 through December 31, 2018; and

WHEREAS, additional services to provide utility submittal services and coordinate with agencies for the permit and installation process are necessary to proceed with the project; and

WHEREAS, the Contract will be extended to December 31, 2020 to allow for these services to be available through the construction phase of the project; and

WHEREAS, funding for these additional services will be paid out of the Fiscal Year 2017-18 Capital Facilities budget and reimbursed from the Capital Facilities Planning assignment of the General Fund and a budget amendment is required.

NOW, THEREFORE, BE IT RESOLVED that the Nevada County Board of Supervisors hereby directs that:

1. The Board approves and the Board Chair is authorized to execute Amendment No. 1 to the Personal Services Contract by and between the County of Nevada and LDA Partners, LLP, for additional Architectural Design Services for the Nevada County Operations Center located at 12350 La Barr Meadows Road, Grass Valley, California.
2. The Maximum Contract Price of \$1,044,900 is increased by \$23,700 to \$1,068,600.

3. The Contract Termination Date is extended to December 31, 2020.
4. In all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.
5. The Auditor-Controller is directed to release \$60,000 from the Capital Facilities Planning assignment of the General Fund and amend the Fiscal Year 2017-18 Capital Facilities budget as follows. The budget amendment includes \$36,300 for services and permits required for this project and the \$23,700 for the contract amendment.

Increase:

0101-10801-416-1000 540200	\$60,000
----------------------------	----------