



COUNTY OF NEVADA
COMMUNITY DEVELOPMENT AGENCY
DEPARTMENT OF PUBLIC WORKS
950 MAIDU AVENUE, P.O. BOX 599002
NEVADA CITY, CA 95959-7902
(530) 265-1411 FAX (530) 265-9849 www.mynevadacounty.com

Mali LaGoe
Acting Community Development Agency Director

Trisha Tillotson
Director of Public Works

NEVADA COUNTY BOARD OF SUPERVISORS
Board Agenda Memo

MEETING DATE: April 27, 2021

TO: Board of Supervisors

FROM: Trisha Tillotson, Director of Public Works

SUBJECT: **Resolution Approving Amendment No. 2 to The Contract Between The County of Nevada and Dokken Engineering, Inc., for Professional Engineering Services for the South Yuba River at Soda Springs Road Bridge Replacement Project, Amending the Scope of Service, Extending the Term of the Contract to December 31, 2022, and Increasing the Amount of the Contract to a New Maximum Amount not to Exceed \$372,991.40**

RECOMMENDATION: Approve the attached resolution.

FUNDING: The funding for this amendment is from the Highway Bridge Program (HBP). It will impact the Capital Improvement Plan (CIP) budget in Fiscal Years 2020/21 and 2021/22.

BACKGROUND: On December 2, 2014, the Board of Supervisors awarded a contract to Dokken Engineering, Inc., not to exceed \$331,190.19 for professional engineering services for the South Yuba River at Soda Springs Road Bridge Replacement Project. Amendment No. 1 in the amount of \$7,377.27 was one approved by the Board of Supervisors on June 11, 2019, to address increased costs related to right-of-way acquisition.

The project was originally anticipated for construction in the 2019 season, but due to a lack of Federal Highway Bridge Program (HBP) funds in FY 18/19, the project was delayed. HBP funding is now available for construction and was accepted by the Board of Supervisors on February 23, 2021 by Resolution 21-038. The project is scheduled to begin construction in spring of 2021 and additional design support services are needed to supply biological reviews, review requests for information and review structural shop drawings. An additional \$36,250 of HBP funding has been made available to support these additional design services and was brought to the Board of Supervisors for acceptance as a separate item on April 13, 2021.

Road Engineering staff is requesting that the Board of Supervisors approve an amendment to the contract of \$34,423.94, increasing the current amount of \$338,567.46 to \$372,991.40 and extending the end date from June 1, 2021, to December 31, 2022.

Item Initiated by: Patrick Perkins Principal Civil Engineer

Approved by: Trisha Tillotson, Director of Public Works

Submittal Date: March 15, 2021

Revised Date: April 9, 2021