

**AMENDMENT NO. 2 TO CONTRACT
WITH HYDROSCIENCE ENGINEERS, INC.**

THIS AMENDMENT is executed this 12th day of September 2017, by and between HYDROSCIENCE ENGINEERS, INC. and NEVADA COUNTY SANITATION DISTRICT NO. 1. Said Amendment will amend the prior agreement between the parties entitled Final Design of the Penn Valley Pipeline Project approved on April 28, 2015 and amended on September 13, 2016.

WHEREAS, the parties desire to amend the agreement to provide for project management and inspection services by increasing the Maximum Contract Price and the Contract Termination Date.

NOW, THEREFORE, the parties hereto agree as follows:

1. That the Maximum Contract Price set forth in §2 is increased by \$76,210 for a total Contract Price of \$883,971.
2. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

NEVADA COUNTY SANITATION DISTRICT NO. 1

By: _____

By: _____

Honorable Hank Weston
Chair of the Board of Directors

ATTEST:

CONTRACTOR:

By: _____

By: _____

Julie Patterson Hunter
Clerk of the Board of Directors