



1940 Mariposa Ave.
El Segundo, CA 90245

Duns #: 12-936-5420
Tax ID #: 33-0964088

Popular PCMG contracts:

DIR-SDD-1023 | TIPS 02103008 | GSA GS-35F-5946H

Quotes are valid 15 days from quote date. Prices are subject to change without notice.

Contact: **Michael Purcell**
Phone: (800) 625-5468 x 55795
Fax: (310) 630-3264
E-mail: michael.purcell@pcmq.com

COUNTY OF NEVADA
ACCOUNTS PAYABLE
950 MAIDU AVENUE
NEVADA CITY, CA 95959
530-265-1242

Contact: **COUNTY OF NEVADA**

Ref.:
Quote: **S8938334**
Date: **2/19/2015**

Line	Qty	Manufacturer	PC Mall Gov Part No.	Manufacturer Part No.	Product Description	Contract Number	Product Unit Price	Product Extended Price
1	1	APC	413803	SYA12K16PXR	APC Symmetra LX 12KVA Scalable to 16kVA N+1 Ext. Run Tower, 208/240V	Open Market	\$ 12,150.00	\$ 12,150.00
2	1	APC		WASSEMUPS-3R-SY-00	Scheduled 5X8 Assembly and Power-Up Service	Open Market	\$ 845.00	\$ 845.00
							Sub-total	\$ 12,995.00
							Tax	\$ 1,032.75
							Shipping	\$ 450.00
							Total	\$ 14,477.75

DS Ground

Ship-to: ACCOUNTS PAYABLE
950 MAIDU AVENUE
NEVADA CITY, CA 95959

IMPORTANT P.O. INSTRUCTIONS



Please make P.O. out to 'PCMG' (We are not able to process PO's made out to any of the subsidiary companies such as MacMall, PCM, OnSale, WareForce or SARCOM).
Include PART #s, QUOTE #, SIGNATURE, and the terms 'NET 30'. Please fax PO to fax number referenced above.
SOFTWARE LICENSING: Include END-USER NAME, PHONE #, and E-MAIL ADDRESS in SHIP-TO field on P.O.

Project Title: Sheriff Dispatch UPS Replacement Project Charter

Project Number: 6364 **Date:** 2/17/2015

Project Title: Sheriff Dispatch UPS Replacement

Project Manager: Art Porebski

Project Sponsor: Joseph Salivar, Undersheriff **Department:** Sheriff

Start Date: 3/2/2015

Requested Completion Date: 3/13/2015

Charter Version #: 1.0

Executive Summary: N/A.

Objective: Provide a replacement Uninterruptible Power Supply (UPS) to back up the Dispatch/911 center at WBCF. This UPS services all the Dispatch consoles, including PCs, monitors, printers, and supporting hardware. The existing UPS has reached the end of its service life and service contract cannot be extended.

Benefits:

- Provide a reliable backup power source (UPS) for the WBCF Dispatch/911 center in the event of a utility power failure.

Deliverables:

- APC brand Symmetra LX model 12kVA Uninterruptible Power Supply.
- APC Network Management Card for remote monitoring and management.

Major High-Level Tasks:

Task	Start Date	Completion Date
1. Charter ready for approval process	2/17/15	2/20/15
2. Charter signed and approved	2/20/15	2/27/15
3. Board approval	3/10/15	3/10/15
4. Purchase Order submitted	3/10/15	3/11/15
5. Vendor UPS installation	3/13/15	3/20/15

Core Team Members:

Team Member or Dept/Division	Role
Art Porebski	Project Lead
Brian Murphy	Network Analyst

Exclusions:

- N/A.

Project Title: Sheriff Dispatch UPS Replacement Project Charter

Risks:

- N/A.

Issues:

- N/A.

Assumptions:

- Project completion date will be dependent on vendor availability.
- Information Systems will coordinate with the Sheriff and vendor to determine the best date and time for cutover to new UPS system.
- All work to be performed during regular County business hours.
- UPS includes 2-year warranty with 24/7 phone tech support with NBD parts replacement.
- Sheriff will need to purchase APC extended service contract to maintain support prior to expiration of two-year factory warranty period.
- Sheriff to acquire fixed asset approval for UPS system.

Budget:

	Billable To Org Code/PCN: 0101202041571000 / 15700000	Non-billable
Time:	# 6 Hours \$570.00	# Hours \$
Misc. Materials:	\$200.00	\$
Contractor UPS		\$
Hardware and Labor:	\$14,500.00	
Electrical Contractor:	\$1,000.00	\$
Other Costs:	\$	\$
Total Upfront Costs:	\$16,270.00	# Hours \$
Total Ongoing Costs:	\$	

Project Authorization:

This Charter formally authorizes the Project Manager to assemble the Project Team and develop the Project Plan to Replace the Sheriff Dispatch UPS system.

The project plan will be submitted to the Project Sponsor(s) for approval by 2/27/2015 . The project manager will obtain approval from the project sponsor(s) for any scope, schedule or cost changes which impact the project completion milestone(s).

The Project Manager, Art Porebski, is hereby authorized to interface with management as required, negotiate for resources, delegate responsibilities within the framework of the project, and to communicate with all contractors and management, as required, to ensure successful and timely completion of the project. The Project Manager is responsible for developing the project plan,

Project Title: Sheriff Dispatch UPS Replacement Project Charter

monitoring the scope, schedule and cost of the project during implementation and maintaining control over the project by measuring performance and taking corrective action.

Approved by: Route in order as shown. CIO will specify if CEO signature is required

Reqd.	Role	Name	Signature	Date Signed
<input checked="" type="checkbox"/>	Project Manager	Art Porebski	<i>Art Porebski</i>	2/23/15
<input checked="" type="checkbox"/>	IGS TechOps Mgr	Landon Beard	<i>Landon Beard</i>	2/23/15
<input type="checkbox"/>	IGS Applications Mgr	Tom Naramore		
<input type="checkbox"/>	IGS Facilities Mgr	Tom Coburn		
<input type="checkbox"/>	Customer Care Mgr	Diana Carolan		
<input checked="" type="checkbox"/>	CFAO Only If total materials and contracts exceeds \$5000	Mary Ross	<i>Mary Ross</i>	2/23/15
<input checked="" type="checkbox"/>	CIO	Steve Monaghan	<i>Steve Monaghan</i>	5/22/12
<input checked="" type="checkbox"/>	Project Sponsor	Joseph Salivar	<i>Joseph Salivar</i>	2-24-2015
<input type="checkbox"/>	CEO	Rick Haffey		