

AMENDMENT MODIFICATION SUMMARY - (E-76)

CALIFORNIA DEPARTMENT OF TRANSPORTATION

FEDERAL AID PROGRAM

DLA LOCATOR: 03-NEV-0-CR
 PREFIX: BRLO
 PROJECT NO: 5917(092)
 SEQ NO: 4
 STATE PROJ NO: 0316000090L-N
 ALT. PROJ NO:
 AGENCY: NEVADA
 ROUTE:
 DISASTER NO:
TIP DATA
 MPO: NON-MPO
 FSTIP YR: 21/22
 STIP REF: 230-0000-0031
 FSTIP ID NO: HBPLOCAL

PROJECT LOCATION:
 HIRSCHDALE ROAD AT THE TRUCKEE RIVER ~1.2 MILES SOUTHEAST OF STATE HIGHWAY 80. BR. # 17C0045
 TYPE OF WORK:
 REPLACE THE EXISTING ONE LANE BRIDGE WITH A ONE LANE BRIDGE. (TC)
 FED RR NO'S:
 PUC CODES:
 PROJ OVERSIGHT: ASSUMED/LOCAL ADMIN
 ENV STATUS / DT: 08/27/2019
 RW STATUS / DT:
 INV RTE:
 BEG MP:
 END MP:
 BRIDGE NO: 17C0045

PREV AUTH / AGREE DATES:

PE:
 R/W:
 CON:
 SPR:
 MCS:
 OTH:

PROJECT END DATE (PED): 05/01/2025

PROG CODE	LINE NO	IMPV TYPE	FUNC SYS	URBAN AREA	URB/RURAL	DEMO ID
M2E3	10	15				
Z233	10	15				
Z233	20	16				
Z233	21	43				
Z907	20	16				
Z907	21	43				
Z911	20	16				

FUNDING SUMMARY

PHASE		PROJECT COST	FEDERAL COST	AC COST
PE	PE PREV. OBLIGATION	\$570,000.00	\$570,000.00	\$0.00
	PE THIS REQUEST	\$0.00	\$0.00	\$0.00
	PE SUBTOTAL	\$570,000.00	\$570,000.00	\$0.00
R/W	RW PREV. OBLIGATION	\$140,000.00	\$140,000.00	\$0.00
	RW THIS REQUEST	\$150,000.00	\$150,000.00	\$0.00
	RW SUBTOTAL	\$290,000.00	\$290,000.00	\$0.00
CON	CON PREV. OBLIGATION	\$0.00	\$0.00	\$0.00
	CON THIS REQUEST	\$0.00	\$0.00	\$0.00
	CON SUBTOTAL	\$0.00	\$0.00	\$0.00
OTH	OTH PREV. OBLIGATION	\$20,000.00	\$20,000.00	\$0.00
	OTH THIS REQUEST	\$0.00	\$0.00	\$0.00
	OTH SUBTOTAL	\$20,000.00	\$20,000.00	\$0.00
TOTAL:		\$880,000.00	\$880,000.00	\$0.00

STATE REMARKS

01/22/2016 SEQ 1 - 01/22/16: Authorizing PE as pro rata appropriation.

01/22/2016 **Final design shall not start until NEPA is approved.**
 SEQ 1 - 01/22/16: This project is related to FPN 5917(076) for PE. 5917(076) was authorized for the demolition of bridges 17C0045 and 17C0046 and constructing an alternate access road. Due to public comments and information gathered during environmental phase, the scope of 5917(076) was changed to rehabilitation of bridge 17C0046, with the replacement of 17C0045 being performed under this FPN. -- APY
 01/22/2016 SEQ 1 - 01/22/16: Some of the PE work on this project was performed under 5917(076).

11/22/2019 District will be submitting an E-76 for 5917(076) to change the scope of the project along with the supporting documentation justifying the change of scope.
 This request is for authorization to proceed with Right of Way (Acq. & Support) under the R/W phase of work, and also authorization to proceed with R/W Utility Relocation, under the "Other" phase of work. Toll Credits are being utilized in lieu of non-Federal match, resulting in a Federal share of 100%.

04/21/2022 SEQ 3: RFA for PE \$31,200 & RW \$90,000 Adjustment. Toll credits are being utilized.

05/04/2022 SEQ 3: Request for additional HBP funds via post-programming for PE & RW with continuing TC utilization. PE cost increase due to increases in the permitting costs and complexity. The additional funding has been approved by the Caltrans Bridge Program.
Include is PED extension from 12/15/2022 to 5/01/2025 to accommodate the need for Resolutions of Necessity on three right of way acquisitions.

08/02/2022 SEQ #4: HIP Funds Transfer. \$77,343 (Z907-HIP) & \$72,657 (Z911-HIP)

08/03/2022 SEQ #4: Authorizing HIP funds for RW.

FEDERAL REMARKS

AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST: RW
FOR: RW ADJUSTMENT
DOCUMENT TYPE: AMOD

PREPARED IN FADS BY: BROWN, ROBERT
REVIEWED IN FADS BY: FOON, ROSS
SUBMITTED IN FADS BY: FOON, ROSS
PROCESSED IN FADS BY: SIGNATURE, NOT_REQUIRED
E-76 AUTHORIZED DATE IN FMIS BY: GRACE REGIDOR

ON 2022-08-02 741-7598
ON 2022-08-03 740-4984
ON 2022-08-03 FOR CALTRANS
ON 2022-08-03 FOR FHWA
ON 2022-08-08 23:47:36.0

SIGNATURE HISTORY FOR PROJECT NUMBER 5917(092) AS OF 08/15/2022

FHWA FMIS SIGNATURE HISTORY

MOD #	SIGNED BY	SIGNED ON
3	SHUN HUEY	08/04/2022
	SHUN HUEY	08/04/2022
	GRACE REGIDOR	08/08/2022
2	JERILYNN FOGLE	05/06/2022
	JERILYNN FOGLE	05/06/2022
	GRACE REGIDOR	05/10/2022
1	SHUN HUEY	12/10/2019
	SHUN HUEY	12/10/2019
	GRACE REGIDOR	12/16/2019
0	SHUN HUEY	02/18/2016
	CESAR PEREZ	02/18/2016
	TASIA PAPAJOHN	02/18/2016

FHWA FMIS 3.0 SIGNATURE HISTORY

CALTRANS SIGNATURE HISTORY

DOCUMENT TYPE	SIGNED BY	SIGNED ON
AMEND/MOD	FOON, ROSS	08/03/2022