

AMENDMENT NO. 2 TO CONTRACT WITH CLIMATEC LLC

THIS AMENDMENT is executed this 10th day of July, 2018 by and between CLIMATEC LLC and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled NON-SOLAR INSTALLATION AGREEMENT executed on April 26, 2016 by Resolution 16-176 and which Agreement was subsequently amended on July 26, 2016 by Resolution 16-382.

WHEREAS, during the execution of the project the parties identified additional work that was required to be performed in order to meet the energy conservation objectives of the project, and identified work in the original contract scope that was not required to be performed; and

WHEREAS, the parties desire to amend their agreement to allow or provide for a modification of the scope of work and a reduction in the total contract cost;

NOW, THEREFORE, the parties hereto agree as follows:

1. This amendment shall be effective as of July 10, 2018.
2. That the scope of work shall be modified to add the following additional work:
 - Removal and disposal of parapet wall at the Crown Point facility
 - Upgrade to adhesive fastening system and other roof upgrades at the Crown Point facility
 - Addition of building automation system equipment at the Animal Shelter and Juvenile Hall
3. That the scope of work shall be modified to delete the following work: supervision of the solar installations at the Lake of the Pines Wastewater Treatment Plant and Ranch Property.
4. That the contract price shall be reduced by \$23,606 to \$2,361,991
5. That in all other respects the prior agreement of the parties, as previously amended, shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

COUNTY OF NEVADA

By: _____

By: _____
Honorable Edward C. Scofield
Chair of the Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Julie Patterson Hunter
Clerk of the Board of Supervisors

By: _____