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OF THE BOARD OF SUPERVISORS OF THE COUNTY 0~' NE!/ADA 

RESOLUTION APPROVING THE CAPITAL IMPROVEMENT 
PLAN 2025 ANNUAL UPDATE 

WHEREAS, the Department of Public Works has prepared the Capital Improvement Plan 
(CIP) 2025 Annual Update Road Maintenance and Capital Improvement Five Year Plan; and 

WHEREAS, the CIP is consistent with the Nevada County General Plan. 

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of 
Supervisors: 

1. Approve the Nevada County Department of Public Works Capital Improvement Plan 
(CIP) 2025 Annual Update. 

2. Authorizes the Director of Public Works to proceed with the implementation of the 
Plan. 

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of 
said Board, held on the 25th day of March 2025, by the following vote of said Board: 

Ayes: Supervisors Heidi Hall, Robb Tucker, Lisa Swarthout, Susan 

Hoek, and Hardy Bullock. 

Noes: None. 

Absent: None. 

Abstain: None. 

Recuse: None. 

ATTEST: 

TINE MATHIASEN 

Chief Deputy Clerk of the Board of Supervisors 

By: l 
Heidi Hall, Chair 
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Section 1. Introduction 

EXECUTIVE SUMMARY 

This Capital Improvement Plan (CIP) has been prepared to provide the County of Nevada (County) Board of 

Supervisors (BOS) and the community with an outline of capital improvement expenditures and revenue 

projections. This year's CIP represents afive-year, $121 million program from July 2025 thru June 2029. 

Gas tax and General Fund Maintenance of Effort (MOE) constitute the primary discretionary funding sources for 

the County's road maintenance activities. Over the past 5 years Gas Tax and General Fund Maintenance of Effort 

funds have been stable, and predictable. These funds have averaged an increase of 6.4% per year over the past 5 

years; including Road Maintenance and Rehabilitation Act funds (RMRA), however construction costs have been 

increasing by as much as 13% a year eroding our ability to maintain roads and infrastructure. 

RMRA funds are projected to average approximately $4.7 million annually over the next five years to Nevada 

County for road safety, maintenance, and improvement projects. 

The long-term prognosis for the CIP's fund balance projections is steady as the County receives Gas Tax and RMRA 

funds. However, with the recent increases in inflation, both construction materials and operating costs will increase, 

consequently reducing the amount of work to be completed based on the available funds. The increase in gasoline 

and diesel prices, combined with the increase in alternatively fueled vehicles will reduce the number of gallons sold, 

thereby, reducing the road fund revenues. We will continue to monitor funds moving forward, and staff anticipates 

maintaining a reasonable fund balance in future fiscal years. 

Although economic indicators are uncertain, we continue to see robust state and federal grant funding for capital 

projects. In this plan, the County expects to receive approximately $51 million in state and federal grants for a 

variety of transit, roadway safety, bridge, and road maintenance projects. Additional grant funds have been applied 

for from the Federal Emergency Management Agency and Community Development Block Grant (CDBG), 

Highway Bridge Program (HBP) and the Highway Safety Improvement Program (HSIP) for roadway related 

improvements. Additional grants for vegetation management will be applied for as opportunities arise. 

At the end of Fiscal Year 24/25 and again in 25/26, the Roads Internal Services Fund (ISF) is scheduled to have 

limited funds to allow purchases of much needed equipment to assist with road maintenance. In order..to keep up 

the regulatory requirements and replace outdated equipment, priority equipment and vehicle purchases are proposed 

in this CIP. Despite the addition of some priority road maintenance equipment, the County's over all pavement 

condition index (PCI) is currently 62 and will continue to drop by approximately 1 point per year given the current 

funding. Next year it is anticipated that the PCI will drop below the Board adopted minimum of 62. 

PLAN ORGANIZATION 

This document has been developed to identify the County's priority road safety, maintenance, and capital 

improvement activities over afive-year period. Project sheets are included to provide the BOS and the public with 

relevant project information, including project locations, descriptions, justification, anticipated construction dates, 

project costs, and funding sources. In addition, fiscal year financial pro forms are included to provide additional 

details. 
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SUMMARY OF THE MAJOR REVENUE SOURCES 

Road funding is typically broken down into two categories — discretionary funds and restricted funds. Discretionary 

funds are unrestricted and can be used for a variety of road safety and maintenance activities and improvement 

projects. This includes funding sources like Gas Tax or General Fund MOE. Restricted ►•evenues are utilized for 

specific projects or activities and cannot be used for other activities. Local Traffic Mitigation Fees (LTMF) and 

Federal Grants are examples of restricted fund revenues. A description of each finding source is provided below. 

Discretionary Funds 

Gas Tax: Gas Tax funds (also refer~•ed to as Highway User Tax Account (HUTA) are the primary source of 

discretionary funding for the road maintenance program. These funds typically provide for shoulder and drainage 

work, road vegetation control, general maintenance (pothole repair, snow removal, crack sealing, pavement failw•e 

repairs, etc.), equipment purchases, road preservation, and maintenance projects like overlays. 

General Fund Maintenance of Effort (MOE): In June 2017, the BOS adopted a funding program from General 

Fund MOE revenue. General Fund MOE revenues were established as baseline funding and are subject to annual 

inflationary adjustments. As a result, General Fund MOE is a predictable and stable source of revenue. These 

funds are used for road maintenance activities and as a local match on state and federal grant projects. 

Regional Surface Transportation Program (RSTP): RSTP funds can be used for a variety of road maintenance 

activities including road preservation, shoulder maintenance, dirt and gravel road maintenance, and annual striping 

replacement. The County receives an allocation of funds each year from the Nevada County Transportation 

Commission (NCTC), and this is considered a stable source of revenue; however, the County must request these 

funds from NCTC annually. 

State Exchange: State Exchange funds are allocated to counties on an annual basis based on an apportionment of 

Federal Regional Surface Transportation Program (RSTP) funds. Exchange of these federal dollars for state dollars 

allows for increased flexibility in the use of these funds to complete transportation projects. Like RSTP, State 

Exchange funds must be used for transportation purposes but are not subject to federal funding restrictions and, as 

such, these funds are used for a variety of road maintenance activities. State Exchange funds are also used as 

matching funds on a variety of projects, and the County is able to leverage an average of approximately $20 in state 

and federal funding for every $1 used as a local match on a grant project. These projects deliver an array of valuable 

improvements, such as bridge repairs and replacements, high friction surface treatments, thermoplastic striping, 

sign audits, etc. which help reduce our future maintenance demands. 

Roads Internal Service Fund (ISF): The Roads ISF was established in 2020 to fund the vehicle and eq~iipment 

replacement fund for the Roads Division. 

Other: This includes minimal Federal Forest Reserve funds and one-time revenues. 

Restricted Funds 

Grants: County staff regularly apply for, and the County receives grant funding from a variety of sources. This 

includes from the Highway Safety Improvement Program (HSIP), Highway Bridge Program (HBP), Congestion 

Mitigation and Air Quality (CMAQ) improvement program, and the Community Development Block Grants 

(CDBG), among others. These programs help fund much needed roadway safety projects, bridge replacement and 

rehabilitation projects, congestion and air quality improvement projects, and projects that improve accessibility to 
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federal properties. In addition, other one-time grants can help augment road safety, vegetation and tree removal, 

and a myriad of other County public works activities. 

Road Maintenance and Rehabilitation Account (RMRA): In April 2017, Governor Brown signed SB1 into law. 

SB 1 results in an average total increase of approximately $4.7 million annually over the next five years for Nevada 
County for road safety, maintenance, and improvement projects. SB1 is intended to stabilize HUTA revenue and 
includes annual inflationary adjustments to ensure long-term fiscal solvency of gas tax revenues. As a result, RMRA 

revenues have become a stable revenue source. 

RMRA funds require the County to submit a list of all projects proposed to be funded by July l S` of each year. The 
list must include a description and the location of each proposed project, a proposed schedule for the project's 
completion, and the estimated useful life of the improvement and is included in this CIP. Annual reports of 

expenditures are due December ls' of each year. All reports are available online at http://catc.ca. ov/reports-
resources.

County Service Area (CSA)/Permanent Road Division (PRD): CSA's and PRD's are special districts established 

at the request of property owners that include annual assessments for road maintenance activities. These annual 
assessments are included on annual property tax bills as a special parcel charge. Funds collected for a CSA or PRD 

can only be spent on roads and activities within that particular special district. 

Development Fees — The Local Traffic Mitigation Fee Program (LTMF) and Regional Transportation Mitigation 
Fee (RTMF) collects fees from local development to pay for improvements necessary to offset the cumulative net 
impacts from these developments. Only projects identified in the LTMF and RTMF programs are eligible for these 

funds. 

Other — This includes trust funds, one-time project specific revenues, etc. 

SUMMARY OF MAJOR CIP EXPENDITURES 

The total projected expenditures for FY 25-26 are projected to be $40,142,909 (including Solid Waste and Transit 

projects). 

Capital Projects constitute 55% of total CIP expenditures. Table 1 includes the following expenditures: 

TABLE 1: CAPITAL PROJECT EXPENDITURES 
CATEGORY AMOUNT FUNDING SOURCES 

Bridge Projects $15,580,753 Federal Grants, General Fund MOE, Gas Tax 

Development Fee Projects $583,735 Federal Grant, to be supplemented with LTMF in later 
years 

Safety Projects $450,000 Gas Tax, Federal Grants 

Other $5,096,375 State Grant, Solid Waste Funds and Rule 20(a) 

TOTAL $21,7] 0,863 
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Maintenance constitutes 37% of total CIP expenditures. Table 2 includes the following expenditures: 

TABLE 2: MAINTENANCE EXPENDITURES 

CATEGORY AMOUNT FUNDING SOURCES 

Roadway Preservation $2,438,189 Gas Tax and RMRA, CSA/PRD 

Drainage and Shoulder 

Maintenance 

$1,251,450 Gas Tax and RMRA 

Vegetation Control $1,809,333 Gas Tax, CDBG Grant funds, Brush Clearing Safety Grant 

funds (FEMA), and RMRA 

General Maintenance $7,769,686 Gas Tax, General Fund MOE, RSTP, RMRA, CSA/PRD 

and Trust Funds 

Equipment Program $1,750,000 General Fund MOE, Roads ISF 

TOTAL $ l 5,018,658 

Overhead constitutes the remaining 8% of total CIP expenditures. Table 3 includes the following expenditures: 

TABLE 3: OVERHEAD EXPENDITURES 

CATEGORY AMOUNT FUNDING SOURCES 

701— Road Admin $1,977,774 Gas Tax, General Fund MOE, and CSA/PRD 

702 — Engineering $1,174,665 Gas Tax, General Fund MOE, State Exchange, and 

CSA/PRD 

703 - Maintenance $0 

(Distributed 

into projects) 

Gas Tax, General Fund MOE, RMRA and CSA/PRD 

TOTAL $3,152,439 
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ROAD MAINTENACE AND REHABILITATION PROGRAM 

PROJECT DESCRIPTION: This 5-year road maintenance and rehabilitation plan will ~•esurface or repave 

roads throughout Nevada County, including County Service Areas, and Permanent Road Divisions 

(CSA/PRD). Roads are selected and prioritized based on the County's Pavement Management System to ensw~c 

revenues are being used on the most high-priority and cost- effective projects that also meet the community's 
priorities for transportation investment. The plan includes various potential pavement preservation and 
replacement techniques. 

This plans also outlines roads where the County Road crews are scheduled to perform brush clearing. Additional 
brush clearing efforts are outlined in other projects. It is anticipated that between 2025-2028 the vegetation 
removal services will be performed by both County Road Crew and outside contractors to increase the overall 
amount of vegetation removal. 

PROJECT LOCATION: The following locations are tentatively scheduled for road maintenance and 
rehabilitation in Fiscal years 2025 thru 2029: 

Various locations including but not limited to: 

2025 OVERLAY AND PAVEMENT REHABILITATION 

ROAD FROM TO 

MCCOURTNEY RD GRASS VALLEY CO POLARIS DR 

MCCOURTNEY RD INDIAN SPRINGS RD LUCKY NUGGET LN 
MCCOURTNEY RD LUCKY NUGGET LN CHAMPAGNE 

RUTHERFORD RD SERENE HILL CT MAGNOLIA RD 

SCOTTS DR THOUOUGHBRED LP END 

CURTIS LN HIDDEN VALLEY RD KEVIN LN 

2025 BRUSHING, SHOULDER, GENERAL MAINTENANCE PROJECT 

ROAD FROM TO 
N. BLOOMFIELD EDWARDS LAKE CITY RD 
WOLF RD HWY 49 LIME KILN RD 

PURDON RD YUBA BRIDGE TYLER FOOTE CROSS 

YOU BET RD HWY 174 RED DOG RD 
TYLER FOOTE CROSSING ANONDA WAY LAKE CITY RD 

MAGNOLIA RD COMBIE RD SIDE BET RD 

DOG BAR RD MAGNOLIA RD BEAR RIVER BRIDGE 

2026 OVERLAY AND PAVEMENT REHABILITATION 

ROAD FROM TO 

DUGGANS RD WOLF RD LIME KILN RD 

GREENHORN ACCESS RD HWY 174 END COUNTY MAINT. 

GREENHORN RD BRUNSWICK RD END COUNTY MAINT. 

LAKEWOOD LN HWY 174 END COUNTY MAINT. 
TYLER FOOTE CROSSING HWY 49 CRUZON GRADE RD 
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WOLF RD HWY 49 

YOU BET RD HWY 174 

AILEEN WAY PATRICIA WAY 

GENEVA CT WALLIS DR 

GRACE CT AILEEN WAY 

JAMIE LEE CT AILEEN CT 

JON ERIC CT ALEXANDRA WAY 

PATRICIA WAY ALEXANDRA WAY 

PENNY CT PATRICIA WAY 

RUTH CT AILEEN WAY 

TROY CT PATRICIA WAY 

WALLIS DR. PATRICIA WAY 

NORLENE WAY ALEXANDRA WAY 

JODY CT NORELEN WAY 

SHANA WAY PATRICIA WAY 

VIRGINIA WAY PATRICIA WAY 

ANONA CT PATRICIA WAY 

LIME KILN RD 

RED DOG RD 

ALEXANDRA WAY 

END 

END 

END 

END 

AILEEN WAY 

END 

END 

END 

PATRICIA WAY 

PATRICIA WAY 

END 

END 

PATRICIA WAY 

END 

2026 BRUSHING, SHOULDER, GENERAL MAINTENANCE PROJECT 

ROAD FROM TO 

BANNER LAVA CAP RD 

BITNEY SPRINGS RD 

MOONEY FLAT RD 

RED DOG RD 

NEVADA CITY HWY 

MYSTIC MINE RD 

HWY 20 

BOULDER ST 

2027 OVERLAY AND PAVEMENT REHABILITATION 

ROAD FROM 

RED DOG RD 

PLEASANT VALLEY RD 

PLEASANT VALLEY RD 

MURCHIE MINE RD 

TO 
DONNER PASS RD PLACER CO. LINE 1-80 SODA SPRINGS 

SODA SPRINGS RD DONNER PASS RD PLACER CO. LINE 

COYOTE ST NEVADA CITY LIMITS N. BLOOMFIELD RD 

MILLS RD ROUGH & READY HWY END COUNTY MAINT. 

2027 BRUSHING, SHOULDER, GENERAL MAINTENANCE PROJECT 

ROAD FROM TO 

IDAHO MARYLAND RD 

WASHINGTON RD 

MAGNOLIA RD 

MAYBERT RD 

PLEASANT VALLEY RD 

BANNER QUAKER HILL 

TAYLOR CROSSING RD 

DOG BAR RD 

WEST DR 

SUNSET AVE 

EAST DR 

March 2025 

GV CITY LIMITS 

HWY 20 

COMBIE RD 

WASHINGTON RD 

PENN VALLEY DR 

BANNER LAVA CAP 

DOG BAR RD 

WHEELER CROSS RD 

ROUGH & READY HWY 

WEST DR 

ROUGH &READY HWY 

BANNER LAVA CAP 

MP3 
DOG BAR RD 

CANYON CREEK BRIDGE 

BITNEY SPRINGS IZD 

PASQUALE RD 

END COUNTY MAINT. 

MOUNT OLIVE RD 

END 

EAST DR 

END COUNTY MAINT. 
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2028 OVERLAY AND PAVEMENT REHABILITATION 

ROAD FROM 

MOUNT OLIVE 

DUGGANSRD 
WOLF RD 

TYLER FOOTE CROSSING 

.TONES BAR RD 

ROUGH & READY RD 

ROUGH & READY HWY 

HWY 174 

WOLF RD 

DUGGANSRD 
HWY 49 

NEWTOWN RD 

PIONEER RD 

ROUGH & READY RD 

TO 
MIRANDA DR 

LIME KILN RD 

LIME KILN RD 

ANANDA WAY 
END COUNTY MAINT. 

END COUNTY MAINT. 

HWY 20 

2028 BRUSHING, SHOULDER, GENERAL MAINTENANCE PROJECT 

ROAD FROM TO 

YOU BET RD HWY 174 

TYLER FOOTE CROSSING HWY 49 

NORTH BLOOMFIELD HWY 49 

2029 OVERLAY AND PAVEMENT REHABILITATION 

ROAD FROM 

PLEASANT VALLEY RD 

SCOTTS FLAT RD 

LOMA RICA RD 

BRUNSWICK RD 

BIT'NEY SPRINGS RD 

HWY 20 

BRUNSWICK RD 

GV LIMITS 

END COUNTY MAINT. 

GRIZZLY RIDGE 

EDWARDS CROSSING BRIDGE 

TO 
BRIDGEPORT 

END COUNTY MAINT 

END COUNTY MAINT 

GREENHORN 

2029 BRUSHING, SHOULDER, GENERAL MAINTENANCE PROJECT 

ROAD FROM TO 

ALTA SIERRA DR 

BIRCHVILLE RD 

BRUNSWICK RD 

COMBIE RD 

EAST BENNETT RD 

GRACIE RD 

GREENHORN ACCESS RD 

GREENHORN RD 
NEWTOWN RD 

WASHINGTON RD 

MAYBERT RD 

TAYLOR CROSSING RD 

March 2025 

HWY 49 

HWY 49 

REDBUD RD 

HWY 49 
LA BARR MEADOWS 

NC CITY LIMITS 

HWY 174 

BRUNSWICK RD 

HWY 49 

MP3 

WASHINGTON RD 

DOG BAR RD 

DOG BAR RD 

PLEASANT VALLEY RD 

HWY 174 
MAGNOLIA RD 

GV CITY LIMITS 

BANNER LAVA CAP 

END COUNTY MAINT. 

END COUNTY MAINT. 

BITNEY SPRINGS RD 

MAYBERT RD 

CANYON CK. 

END COUNTY MAINT. 
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SCHEDULE FOR COMPLETION: It is anticipated that each project listed above will be completed before 

the end of the fiscal year in which the project is identified. 

ESTIMATED USEFUL LIFE: Many factors can affect a payment's useful life, including the quality of the 

subgrade, drainage conditions, traffic loads etc. Typically, Nevada County expects a 10-15-year useful life out 

of pavement overlay, and a 2-4-year useful life of amicro-surface. 

PROJECT COST ESTIMATE (including administration costs) 

Item Fundin Source Cost Total Annual Cost 

2025 Rehab RMRA/CSA-PRD $1,439,387 

$12,273,752 2025 Brushing RMRA/CDBG $],846,539 

2025 Shoulders RMRA $1,215,000 

2025 Gen. Maint. RMRA/OTHER $7,772826 

2026 Rehab RMRR~1 $2,438,189 

$13,268,658 2026 Brushin RMRACDBG $1,809,333' 

2026 Shoulders RMRA $1,251,450 

2026 Gen. Maine. RMRA $7,769,686 

2027 Rehab RMRA/CSA-PRD $2,379,480 

$13,]30,227 
2027 Brushin RMRA/CDBG $1,521,133 

2027 Shoulders RMRA $1,288,994 

2027 Gen. Maine RMRA $7,940,620 

202£3 Rehab RMRA/CSA-PRD $1,232,328. 

$12,435,194 
2~2f~ I3rushin RMRA/OTHER $1,759;888 

2028 Shoulc}ers RMRA $1,327,664 

2028 Gen. Maine. RMRA $8,1:15,31.4 

2029 Rehab RMRA/CSA-PRD $1,235,239 

$13,650,256 
2029 Brushin RMRA/OTHER $1,376,836 

2029 Shoulders RMRA $1,367,494 

2029 Gen. Maine. RMRA $8,293,851 

TOTAL $64,758,087 

SUPERVISORIAL DISTRICT: All 

RECOMMENDATION: None 
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ANNUAL TRAFFIC STRIPING PROGRAM 
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PROJECT LOCATION: Various locations throughout Nevada County. Roads are typically broken up into 

two phases. Phase 1 typically includes higher elevation roads and roads in eastern Nevada County, while Phase 

2 includes all other western Nevada County roads. 

PROJECT DESCRIPTION: Centerline and edge line striping on various sections of County maintained roads 
per striping program schedule. 

PROJECT JUSTIFICATION: To maintain the County roadways, the Department repaints the centerline and 

edge line stripes on an annual basis. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

2025 RSTP/HUTA $250,000 

2026 RSTP $250,000 

2~2~ RSTP $250,000 

2~2g RSTP $250,000 

2029 RSTP $250,000 

TOTAL $1,250,000 

SUPERVISORIAL DISTRICT: All 

RECOMMENDATION: Fund annually 
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DONNER PASS ROAD SLOPE MONITORING PROJECT 
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PROJECT LOCATION: Donner Pass Road — East of Donner Summit 

PROJECT DESCRIPTION: Monitor rock slippage and slough on rock slopes adjacent to Donner Pass Road. 

PROJECT JUSTIFICATION: The project provides for monitoring rock movement along the section of Donner 

Pass Road where a rock fall occurred in June of 2023. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

Continual HUTA $40,000 

TOTAL $40,000 

SUPERVISORIAL DISTRICT: V 

RECOMMENDATION: Project is ongoing 
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FEMA BRUSH CLEARING- RIGHT-OF-WAY SAFETY PROJECT 

PROJECT LOCATION: Various locations. 

PROJECT DESCRIPTION: The County of Nevada Office of Emergency Services (OES) has been awarded 

a grant which has identified 140 miles of roadway that will undergo right-of-way identification and vegetation 

management that will help slow the spread of wildfires, while enabling a quick effective fire suppression 

response through ingress of firefighting equipment while allowing travelers egress on the same roadways. 

County Office of Emergency Services and Public Works are working jointly on this project. 

PROJECT JUSTIFICATION: The objective is to identify roadway location within the County right-of-way 

to help identify limits used to reduce vegetation along the roadside of various County roads. 

APPROXIMATE PROJECT COST ESTIMATE* 

Construction Year Funding Source Cost 

2025 OES/FEMA $430,000 

2026 OES/FEMA $430,000 

2027 OES/FEMA $430,000 

TOTAL $1,290,000 

SUPERVISORIAL DISTRICT: I, II, III, IV, V 

RECOMMENDATION: Complete project annually 

XProject funds have been allocated to OES and are not shown in Public Works budgets. 
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COMBIE ROAD MULTI-PURPOSE TRAIL PROJECT 
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PROJECT LOCATION: Adjacent to Combie Road 

PROJECT DESCRIPTION: The County of Nevada is proposing to place amulti-purpose trail adjacent to 

Combie Road between W. Hacienda Drive and Higgins Road. 

PROJECT JiJSTIFICATION: The project provides a safe non-vehicular access from the existing pedestrian 

facility at the Combie/West Hacienda intersection to the Higgins area developments. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

CMAQ/Grants $1,304,746 

2025 LTMF/Other $14,093 

State Exchange $101,107 

TOTAL $1,474,576 

SUPERVISORIAL DISTRICT: II 

RECOMMENDATION: Project Scheduled for Construction in Spring 2025 
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PROJECT LOCATION: Combie Road from Cascade Crossing to Bear River High School 

PROJECT DESCRIPTION: The County of Nevada is proposing to improve the traffic signals and widen 

Combie lane from Cascade Crossing to Bear River High School. 

PROJECT JUSTIFICATION: The project provides for widening Combie Road to four lanes from Cascade 
Crossing to Lake of the Pines and improving the traffic signals to improve traffic flow in the area. 

PROJECT COST ESTIMATE 

Construction Yeas- Funding Source Cost 

TBD $ 4,000,000 

2028 Development Fees $520,000 

TOTAL $4,520,000 

SUPERVISORIAL DISTRICT: II 

RECOMMENDATION: Project Scheduled for Construction in Summer 2028 
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HIRSCHDALE ROAD AT TRUCKEE RIVER BRIDGE REPLACEMENT PROJECT 
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PROJECT LOCATION: Hirschdale Road East of Glenshire Drive. 

PROJECT DESCRIPTION: This bridge on Hirschdale Road at the Truckee River has been identified as being 

seismically and structurally substandard. This project scope is expected to replace the existing piers and replace 

the existing superstructure (deck) and abutments. The bridge width will be narrowed to support lower traffic 

volumes and mixed vehicle, pedestrian, and bicycle usage. 

PROJECT JUSTIFICATION: Caltrans monitoring reports have determined that the bridge is considered 

structurally deficient. In addition, the bridge is currently considered seismically unstable. The County was 

awarded Highway Bridge Program (HBP) funding to seismically retrofit and rehabilitee the existing bridge. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

Federal (HBP) $13,484,447 

General Fund MOE $33,816 2025-2026 

State Exchange $345,411 

1114 Misc. $20,107 

TOTAL $] 3,883,780 

SUPERVISORIAL DISTRICT: V 

RECOMMENDATION: Project Scheduled for Construction in Spring 2025 - Fill 2026 

Marc11 2025 
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HIRSCHDALE ROAD AT UPRR HINTON OVERHEAD 

BRIDGE REPAIR PROJECT 
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PROJECT LOCATION: Hirschdale Road west of Hinton Road. 

PROJECT DESCRIPTION: Both bridges on Hirschdale Road at the Truckee River and at the Union Pacific 
Railroad (UPRR) Bridge have been identified as being seismically and structurally substandard. This project 
scope includes seismic retrofit of the existing piers and superstructure. This work will include deck 
rehabilitation, overhang removal with barrier installation and conversion to a one-lane bridge, installation of 
pipe/cable restrainers and shear key installation to address seismic deficiencies. 

PROJECT JUSTIFICATION: Caltrans monitoring reports have determined that the bridge is in a state of 
deterioration and is considered seismically unstable. The County was awarded Highway Bridge Program (HBP) 
funding to seismically retrofit and rehabilitate the existing bridge. 

PROJECT COST ESTIMATE 

Construction Ycar Funding Source Cost 

Federal (HBP) $4,285,753 

General Fund MOE $3,027 2025-2026 

State Exchange $132,052 

TOTAL $4,420,831 

SUPERVISORIAL DISTRICT: V 

RECOMMENDATION: Project Scheduled for Construction in Spring 2025 - Fa112026 
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N. BLOOMFIELD RD AT S. YUBA RIVER BRIDGE EVALUATION PROJECT 
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PROJECT LOCATION: North Bloomfield Road at S. Yuba River. 

PROJECT DESCRIPTION: This bridge — commonly referred to as "Edwards Crossing" - was built in 1904 

and is a historic structure with a large span over the South Yuba River. The site is also a popular recreation 

facility. This bridge is structurally deficient and currently has a weight restriction due to its structural limitations. 

The Federal HBP program provides reimbursable funds for 100 percent of eligible project costs. The project will 

evaluate various replacement scenarios before moving forward with project design and construction. 

PROJECT JUSTIFICATION: The project will provide a safe permanent crossing over the South Yuba Rivec 

on North Bloomfield Road since the existing structure is structurally deficient. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

Federal (HBP) $5,524,353 

State Exchange $153,641 2028 

General fund MOE $2,417 

TOTAL $5,680,411 

SUPERVISORIAL DISTRCT: I, IV, V 

RECOMMENDATION: Project is scheduled for construction in 2028 
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DOG BAR ROAD AT BEAR RIVER BRIDGE REPLACEMENT PROJECT 
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PROJECT LOCATION: Dog Bar Road at Bear River Bridge — south of Magnolia Road. 

PROJECT DESCRIPTION: The existing bridge is located on Dog Bar Road at the Bear River (Nevada-Placer 

County Line). The existing bridge was constructed in 1935, rehabilitated in 2000, and is not considered historic. 

Although Nevada Irrigation District (NID) has tentative plans to construct the Centennial Dam which would 

relocate the river crossing, the Centennial Dam project construction date is unknown. Delays in constructing 

the dam project necessitate rehabilitation of the bridge. 

PROJECT JUSTIFICATION: The purpose of the project is to provide a safe crossing over Bear River on Dog 

Bar Road since the existing structure is functionally obsolete. The existing steel girder structure with a steel deck 

is too narrow for the current and future traffic volumes. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

Federal (HBP) $13,593,127 

State Exchange $58,544 2025-26 

General Fund MOE $220 

TOTAL $13,651,892 

SUPERVISORIAL DISTRICT: II 

RECOMMENDATION: Project scheduled to begin construction in Spring 2025 - Fall 2026. 
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RELIEF HILL RD AT HUMBUG CREEK BRIDGE REPLACEMENT PROJECT 
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PROJECT LOCATION: Relief Hill Road at Humbug Creek 

PROJECT DESCRIPTION: The County of Nevada is proposing to replace and widen the existing one lane 

timber deck bridge (Bridge No. 17C-0028) over Humbug Creek. The existing bridge was built in 1952 and is 

located on Relief Hill Road north of Nevada City. The structure is severely deteriorated and is considered 

structurally deficient. 

PROJECT JUSTIFICATION: The project provides a safe permanent crossing over Humbug Creek and the 

existing structure is structurally deficient and the roadway is substandard. New structure will enhance the safety 

of the public. In addition, the project will resolve on-going maintenance and width issues. 

PROJECT COST ESTIMATE 

Construction Ycar Funding Source Cost 

Federal (HBP) $1,411,850 

State Exchange $190,542 2(>27 

General fund MOE $6 ] ,969 

TOTAL $1,664,361 

SUPERVISORIAL DISTRICT: I 

RECOMMENDATION: Project scheduled to begin construction in 2027 
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ROCK CREEK ROAD AT ROCK CREEK BRIDGE REPLACEMENT PROJECT 
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PROJECT LOCATION: Rock Creek Road at Rock Creek 

PROJECT DESCRIPTION: The County of Nevada is proposing to replace and widen the existing one lane 

timber deck bridge (Bridge No. 17C-0057) over Rock Creek. The existing bridge was built in 1920 and is 

located on Rock Creek Road north of Nevada City. The structure is severely deteriorated and is considered 

structurally deficient. 

PROJECT JUSTIFICATION: The project provides a safe permanent crossing over Rock Creek and the 

existing structure is structurally deficient and the roadway is substandard. In addition, the project will improve 

the safety of the public and resolve on-going maintenance and width issues. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

Federal (HBP) $2,489,650 

State Exchange $439,352 2027 

General fund $67 

TOTAL $2,929,679 

SUPERVISORIAL DISTRICT: I 

RECOMMENDATION: Project Scheduled for Construction in 2027. 
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DONNER PASS ROAD AT CASTLE CREEK BRIDGE REPLACEMENT PROJECT 
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PROJECT LOCATION: Donner Pass Road at Castle Creek 

PROJECT DESCRIPTION: The County of Nevada is proposing to replace the existing two-lane concrete deck 
bridge (Bridge No. 17C-0051) over Castle Creek. The existing bridge was built in 1920 and is located on Donner 
Pass Road east of Soda Springs Road. 

PROJECT JUSTIFICATION: The project provides a safe permanent crossing over Rock Creek and the existing 
structure is structurally deficient and the roadway is substandard. In addition, the project will resolve on-going 
maintenance and width issues. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

Federal (HBP) $1,438,843 

HUTA $39,955 2027 

State Exchange $319, l 68 

TOTAL $1,797,966 

SUPERVISORIAL DISTRICT: V 

RECOMMENDATION: Project Scheduled for Const~•uction in 2027. 
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BRIDGE MAINTENANCE AND REPAIR PROJECT 

PROJECT LOCATION: Various bridges location throughout Nevada County 

PROJECT DESCRIPTION: The project will identify, prioritize, and make minor repairs on various bridges 

throughout Nevada County as identified in the Caltrans bi-annual bridge reports. Work will include minor 

concrete repair, railing repair•, and deck repairs. 

PROJECT JUSTIFICATION: The County receives bi-annual bridge inspection reports from Caltrans 

identifying maintenance and repairs recommendations. Maintenance is required on these structures to protect 

the health and safety of the public and the integrity of the County's infrastructure. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

2025 CRRSAA Funds $185,000 

TOTAL $185,000 

SUPERVISORIAL DISTRICT: TBD 

RECOMMENDATION: Project scheduled for construction in 2025 
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BITNEY SPRINGS ROAD BRIDGE REMOVAL 
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PROJECT LOCATION: Bitney Springs Road at Deer Creek 

PROJECT DESCRIPTION: The County of Nevada is proposing to remove an existing, closed bridge. 

This bridge was removed from service in 1981 with the construction of a new bridge just upstream. The old 

bridge is in a state of disrepair and needs to be removed. 

PROJECT JUSTIFICATION: The project removes an outdated closed bridge. The bridge is not capable oi~ 

supporting vehicles and is closed to pedestrian traffic. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

2026 General Fund MOE $250,000 

TOTAL $250,000 

SUPERVISORIAL DISTRICT: IV 

RECOMMENDATION: Project Scheduled for Construction in 2026. 
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RIDGE RD. AND ROUGH& READY HWY INTERSECTION 

IMPROVEMENT PROJECT 
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PROJECT LOCATION: Intersection of Ridge Rd. and Rough & Ready Highway 

PROJECT DESCRIPTION: This project will evaluate a realignment of two three-legged, angled intersections, the 

Ridge Rd. and Rough & Ready Highway/Ridge Road intersection and the Rough & Ready Highway/Adam Avenue 

intersection, to one four-legged intersection, and construct a pedestrian trail from the round-a-bout to Vernon Way 

PROJECT JUSTIFICATION: The primary benefits of this project are congestion relief, traffic calming, increase 

safety, and a reduction in existing and future traffic delays. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

Future Grants $5,092,196 

State Exchange $45,287 TBD 

General fund MOE $1,894 

Development Fees $1,090,030 

TOTAL $6,229,408 

SUPERVISORIAL DISTRICT: III 

RECOMMENDATION: Project Scheduled to begin Construction: T13U 
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REGIONAL TRANSPORTATION PLAN ACTIVITIES PROJECT 

PROJECT LOCATION: Various locations. 

PROJECT DESCRIPTION: The Nevada County Transportion Commission (NCTC) partners with Nevada 

County for support of projects listed in the latest NCTC Overall Work Program. This project coordinates 

efforts of local, and state agencies, the general public, and private industries to impliment regional 

transportation activities. 

PROJECT JUSTIFICATION: Nevada County partners with the NCTC to complete projects listed in the 

Overall Work Program including planning efforts to identify and plan policies, strategies, programs, and 

actions that maximize and implement the regional transportation infrastructure. 

PROJECT COST ESTIMATE 

Construction Year Fundin Source Cost 

Regional $35,000 
Annual Transportation 

Plannin 

TOTAL $35,000 

SUPERVISORIAL DISTRICT: All 

RECOMMENDATION: Fund annuall . 

March 2025 

Page 28 



LOCAL TRAFFIC MITIGATION FEE PROGRAM PROJECT 

PROJECT LOCATION: Va►•ious locations. 

PROJECT DESCRIPTION: The Local Traffic Mitigation Fee (LTMF) program, administered by the County, 

was updated in 2023 and includes a number of future improvement and safety projects. In addition to the Ridge 

Road/Rough and Ready Highway Improvement Project, and Magnolia Road improvements, future projects 

scheduled for construction outside this 5-year CIP may include: 

• Shoulder Widening and Safety Improvement Projects — Countywide. 

• Roadway improvement projects- Countywide 

PROJECT JUSTIFICATION: The Mitigation Fee Act, also known as California Assembly Bill 1600 (AB 

1600) or Government Code Section 66000 et seq., governs imposing development impact fees in California. The 

Mitigation Fee Act requires that all local agencies in California, including counties, follow basic principles when 

instituting impact fees as condition of new development. 

PROJECT COST ESTIMATE 

Construction Ycar Funding Source Current FY Cost 

2026 LTMF $100,000 

2~2~ LTMF $100,000 

228 LTM F $100,000 

TOTAL $300,000 

SUPERVISORIAL DISTRICT: All 

RECOMMENDATION: Project scheduled for implementation in 2026. 
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TRANSIT SERVICES BUS WASH IMPROVEMENT PROJECT 
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PROJECT LOCATION: Future Nevada County Operations Center on La Barr Meadows Road 

PROJECT DESCRIPTION: The project will construct a transit bus wash at the Nevada County Operations 

Center site on La Barr Meadows Road. The Transit Services Division contracted the design work with an 

engineering firm and coordinated with the Engineering Division to provide engineering support. Engineering 

prepared project plans, specifications, and cost estimates. Future work will include managing the project through 

construction and providing construction inspection and management services to deliver the project. 

PROJECT JUSTIFICATION: The project will provide a needed modern bus washing system which will 

improve efficiencies for the Transit Services and Fleet Divisions. 

PROJECT COST ESTIMATE . 

Construction Year Cost Funding Source 

2026-27 $500,000 Prop 1 B PTMISEA $500,000 

$3,857,535 TBD $3,857,535 

TOTAL TOTAL $4,357,535 

SUPERVISORIAL DISTRICT: All 

RECOMMENDATION: Project is scheduled for construction in fall 2026. 
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NORTH SAN JUAN FIRE SUPRESSION SYSTEM PROJECT 
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Photo simulation of proposed tank 

PROJECT LOCATION: North San Juan 

PROJECT DESCRIPTION: The project will result in construction of a fire suppression water storage tank, 
water mains and fire hydrants in the commercial core of North San Juan. The overall project will include 
formation of a new County Service Area and will identify a maintenance entity to enter into agreement with the 
County for maintaining the fire suppression system. 

PROJECT JUSTIFICATION: This project was first identified as being necessary for public wildfire and 

evacuation safety as early as 2001 and has been in development since it was first mentioned in the 2010 North 

San Juan Area Plan. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

TBD $378,319 

Future Grants/Earmark $2,601,917 ?026 

TOTAL $2,980,236 

SUPERVISORIAL DISTRICT: IV 

RECOMMENDATION: Project Scheduled for Construction in 2026. 
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MCCOURTNEY ROAD TRANSFER STATION IMPROVEMENT PROJECT 

PROJECT LOCATION: McCourtney Road at Wolf Mountain Road. 

PROJECT DESCRIPTION: The project will construct improvements at the McCourtney Road Transfer 
Station (MRTS). 

On February 7, 2023, per Resolution 23-073 the Board of Supervisors Awarded a contract between the County 

of Nevada and Bobo Constl•uction, Inc. for construction of the McCourtney Road Transfer Station (MRTS) 

Improvement Project (Res. 21-540), in the amount of $20,037,837 plus a ten percent contingency of $2,003,784, 

for a total amount not to exceed $22,041,621. This project broke ground on May 1, 2023, with _completion 

schedule for Fall 2024. (htt~s://www.nevadacountyca.gov/3075/McCourtney-Rd-Transfer-Station-Renovatio) 

PROJECT JUSTIFICATION: The County has identified the need to improve efficiency of current operations 

at the MRTS and plan for projected growth in operations over the next 25 years. Some of the current issues or 

conditions at the existing facility are: 

During peak times traffic backups can occur throughout the site, including at the main entry, scales, the 
Municipal Solid Waste (MSW) drop off area, and the recycling drop off area. 
The MSW building is not an enclosed structure and therefore creates issues onsite (litter/dust) and with 
the neighbors of the facility (noise). The County is interested in reducing neighborhood impacts as well 
as developing a more aesthetically pleasing facility. 
Currently the facility is operationally inefficient and needs upgrades to existing equipment and structures 
to improve functionality, including traffic flow. In addition, improvements to the MSW building are 
desired in order to increase capacity and create a better loading and compaction area for the long-haul 
trucks and the ability of self-haul customers to drop off their refuse more safely and efficiently. 

The facility will also be designed to meet new organic waste diversion requirements as mandated by AB 1826 
and SB 1383. 
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PROJECT COST ESTIMATE - PRELIMINARY ENGINEERING 

Construction Year Funding Source Cost 

Costs — FY 19/20 Solid Waste $175,715 

Costs — FY 20/21 Solid Waste $1,000,000 

Costs — FY 21/22 Solid Waste $557,099 

Costs — FY 22-23 Solid Waste $1,852,639 

Costs- FY 23-24 Solid Waste $12,412,152 

Costs-FY 24-25 Solid Waste $9,0714,275 

TOTAL $24,871,880 

SUPERVISORIAL DISTRICT: IV 

RECOMMENDATION: Project is currently under construction 
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TINLOY TRANSIT CENTER CHARGING INFRASTRUCTURE PROJECT 
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PROJECT LOCATION: Tinloy Transit Center 

PROJECT DESCRIPTION: The project will construct infrastructure charging equipment, including an on-

route fast charger at the Tinloy Street transit center, for use by electric buses. The Transit Services Division is 

contracting the design work and coordinating with the Engineering Division to provide engineering support. 

Engineering is preparing project plans, specifications, and cost estimates. Future work will include managing 

the project through construction and providing construction inspection and management services to deliver the 

project. 

PROJECT JUSTIFICATION: The project is needed to be able to charge the two new low-floor battery electric 

zero emission transit buses which are being purchased to meeting California Air Resources Board (GARB) fleet 

requirements. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

2025 SB125 Funds $2,806,537 

TOTAL $2,806,537 

SUPERVISORIAL DISTRICT: All 

RECOMMENDATIONS: Project Scheduled for Construction in Spring 2025. 
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CORP YARD SLOW CHARGER PROJECT - PHASC 2 
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PROJECT LOCATION: Nevada County Operations Center on La Barr Meadows Road 

PROJECT DESCRIPTION: The project will include constructing additional infrastructure and charging 
equipment, including overnight trickle chargers for the bus yard for use by electric buses. The Transit 
Services Division may contract the design work or coordinate with the Engineering Division to provide 
engineering support. Engineering may prepare project plans, specifications, and cost estimates, manage the 
project through construction and provide construction inspection and management services to deliver the 
project. 

PROJECT JUSTIFICATION: The project is needed to be able to charge the two new low-floor battery electric 
zero emission transit buses which are being purchased to meeting California Air Resources Board (GARB) fleet 
requirements. 

PROJECT COST ESTIMATE 

Construction Yenr Funding Source Cost 

2026 SB 125 $2,913,408 

TOTAL $2,913,408 

SUPERVISORIAL DISTRICT: All 

RECOMMENDATIONS: Project Scheduled for Construction in Fall 2026. 
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RULE 20 UTILITY UNDERGROUNDING PROJECT 
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PROJECT LOCATION: Red Dog Road. 

PROJECT DESCRIPTION: The project will include placement of conduits for broadband infrastructure, and 

potentially pedestrian and/or bicycle amenities along Red Dog Road from Boulder Street to approx. Pasquale. 

PG&E will be the lead design on this project. 

PROJECT JiJSTIFICATION: The County has approximately $6,100,000 is Rule 20A credits that are to be 

used for the undergrounding of existing utility lines. 

PROJECT COST ESTIMATE 

Construction Year Funding Source 
Cost 

2028-2029 Rule 20A Credits $5,804,008 

TOTAL $5,804,008 

SUPERVISORIAL DISTRICT: I 

RECOMMENDATION: Project Scheduled for Construction in 2028. 
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TRANSIT SERVICES BUS STOP IMPROV~MrNT PROJECTS 
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PROJECT LOCATION: Misc. locations throughout Nevada County 

PROJECT DESCRIPTION: The project will update existing bus stops to bring them into compliance with 
ADA regulations. 

PROJECT JUSTIFICATION: The project will provide ADA access to transit users. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

2025/26 Prop 1 B PTMISEA $100,000 

TOTAL $100,000 

SUPERVISORIAL DISTRICT: All 

RECOMMENDATION: Project is scheduled for construction in Fa112025/Spring of 2026. 
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ALTA STREET SIDEWALK PROJECT 
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PROJECT LOCATION: Adjacent to Alta Street 

PROJECT DESCRIPTION: The County of Nevada is proposing to place a sidewalk along Alta Street 

between Alta Vista and Alta Vista. 

PROJECT JUSTIFICATION: The project provides a safe non-vehicular access along Alta Steet in 

Grass Valley. 

PROJECT COST ESTIMATE 

Construction Year Funding Source Cost 

2028 TBD $1,400,000 

TOTAL $1,400,000 

SUPERVISORIAL DISTRICT: III 

RECOMMENDATION: Project scheduled for construction in 2028 pending funding 
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Dev Fees Other fv TpTRt: £Xpend~tUres MDE cRi 
$61,53Z.QS0 .°. $$'X58,636 $2,:972,714 $Z,I9J,T98 $3$6.495 $935,g7b ~1«S9?:7~3 58,640,600 $4,492,148 $611,729 520,,000 530.000 $15,516,510 

FUNDING ANALYSIS 

Discretionary Funding ResMRed Funding 

HUTA 
Gen Fund Roads ISF 

State Exchg RSTP 1114 Misc Grants 591- RMRA CSA/PRD Trust Funds Dev Fees Other 
MOE R lacernent 

BEGINNING BALANCE: 5$,760 520 $p ~ $1,7$$ 523. .~ T $4. I $1 7A2:$29 $0 ~'0 E $3 751996 $3.,b61831 $3] 588 ~ 278 879 SC 
PROTECTED REVENUES. 

_ry
'. 54,41fi 190 SI 44~ 71~ $1 ELL8788 5386645 - ~$Y6,286 

,,, 
i 547733 

..a....J»«~.. 
SB ~O s~ $d 5X13 $7Ax 016 

? ~~($~093S:A9~ 

825627 $19A 35E S .516510 

BUDGETED EXPENDITURES: .~{55,259,oG6)' $1;9gy,7A+i ' 152347:?'R4}~i jS3B6,t~9.S 5834a7fii :,547,733 ' IS&.~n,6001 ($5$1,7291 {570.(#10! 55..6.0901 c~5.1... , <,~e01 

ENDING BAIANCE: $4,918,064 $0 $1,439,513 $0 _., __ _$1,319,639 $0 $0 $3,694,661 $3,78,218 $37,415 $1,443,235 $0 

HUTA/New HUTAlnfJator: 2°r6 
~4f0£/ ..Kid: ~.A 



FISCAL YEAR 2025/2026 

'~ : Discretionary Funding Restricted Funding 

H~TA

Gen Fund Road5I5F 
State Exchg RSTP 1114 Misc Grams 581-RMRA CSAJPRD Tmst Funds DeV Pees Other 

GAPRAL PR03ECiS #kpd17tC4tWe3 MOE Re lacement 
Bridges: $1580.753 $0 .,..: . .' ' <2s ~,~"~^~ 1 - :...,., SO ? 5273.377 ~~ .,...,.,-._ $0 . ... ... . . ~ 50 .. . .. ..<.. $15,057,378 . _ ~ $0 . __ Cr, .....: _.. . $0 SO So , 

~evelapmen[ Fee projects: $583,735 - 
.<..,-»~..,-.. 

$0 j SC >C 
_ 
$C 

~<_..w 
$0 $0 

~ 

Pte.. 
$A0300a 

_, 
y~1 

_ 
4' .9 ~ :1 ̀ri 1a'a Cp 

Safety ?rojects: $450,000 i20,6~ SC ≤0 50 50 $0 $C30,p00 $Q S~ SO SC ;, , StF,,O4~ 

Shoulder Improvements: $260,949 ~ $0 30 ~C 
,...,. 

SO $0~ $0 5260949 ~i $4 S~ ~ SJ Sti 

Other Civisions. $5;L~3G.375 
.... .,..~.. 

S6 
...<._ ,gym. 

$C 
.._. _. .._ 

SO 
-. .,.,._.. 

S~ ~ 
,.. ~. . ,,. 

7' ${; 
.....a~.~ . . 

$4 t . .. _. ............. ...... 
x1,561,150 $4 

~ 

.._ . ...... 
$0 

. . . ...„ 
SJ $0 

.,„..,,.,,,„a.,,;, 
:. $3,535,225 

53J9TUTA4e 
•.> . _ . .., ,~. . . . . ~ 

j?2,~7Y,822 
~. ~. 

$2C,OC:O 
E 

$250,000 
. . .. ... . SG $773,377 

~ 
S~ $c? $I7.772,4T5 .,,. $6 . ,_ . . 

$0 
~ ~.~ , 

$0 5280,735 . , . 53,535,225 

H UTA 
Gen fund Roads ~5P 

Sta[e Exchg RSTP 1114 Misc Gr8nt3 S83 •RMRA C54/PRD 7mst Funds Ocv Fees Ocher 
MAtN'fEM.AtiC£ E~epm*diLuns MQE ae lacement 

~gpdyq,7y Preservation: $?,A38;7$9 i 50 $0 5'~ ~ 50 50 $0 $0 57638189 $0 50 $tl '.. _ .$0.. .. 

Drainage and Shoulder Maintenance: $1,251,450 ( oC SO 5 

..~. 

50 Lt~ $0 50 S0 51:253ASff $lt S4 C $0 

Vegetation Control: $1,809,333 $45~HOC $C S - $0 {} $0 50 $0 $140$OOp $0 $Q $G $649333 

Generel Maintenance: $7,769,686 < 37 462 S76 LC15 SO ~ $113 318 ] $7 33 854 $525 416 $0 _ $1053 373 5199 860 $SC 0 ~ ~ SO $4 

ERG~pmen[K m: $1,7SO COQ $0 
., 

~75ff,04A '~ $1,000,000 ~ $0 SO $0 SO $0 

~ 

$0 
„ ....~,. 

.0 50 
.,.-..... ..e 
$0 

iU'3'7bS.St. SI5;61~:SS3 E 5~:?J7+R6r SB2C,+~t73." S'-`,Lti7'7.CCD 5YY3..728 $7;Q#3,,$SJ'.~ $$75,414 $Q 55,'7.:3 CY' 5?.~?,eibC Sx'C,C~Y..' S0 ,$544,333 

HUTA 
Grn Fond Reads of 

State 'exchg RSTP S1;.A NBYt Grants 561-RMRR CSA/FRR Trust Funds Dev Fees Other 
OVERNf0.t3 £xpendkurrs MOE R Eacem¢r,C 

_IRT ~ Admirt $x.9'7>,.T1A 5~3'a55 $ADI.G#S $D .:_.._. .$~ 50 SS 10a,274 .. SQ 3~ i 536 ~f.~ $0 '....., 5J_ $0_ 

7o2.-EnGmi+e[in6 51~:7a,555 55&5.999 t 5504.219 >~ 

....... 

$0 S0 50 >a - 5Si f84.Sa7 >0 SO So 

SU3~R}.Tll.: $3,FSX;43S - -' $1,028,454 - $905.164 SC $0 SD S1,IOa.274 $0 $t! $t;.4,SE7 $q 50 itl 

~HUTA 
Gen Fund Roads 6F 

SW to Fi¢hg RSTP 1114 Misc Glints SB3 - RMRA [54JPRD ?rust KundS Dev Fees Other 
FY TDY3ti: ExpEndltvtps - MOE Re la[emen[ 

$40.112.904 ~. ..~ 55$44.9X6. $?:981.569 SIAGDA~ $3$6645 $1~613.85d SI.629,688 527,?,12A7'S S5.'743.UT2 S~~AJ1Q? SSU.Q00 5id0.735 54.1SG,3S8 

Dis[retionary Funding Restrictetl iuntling 

HUTA 
Gen cued Roads iSF 

State Exchg RSfP 1114 Misc Grants S81-RMRA CSA/PRD TruSL Funds Dev Fees Other 
MOE. Re lacemznt 

BEGINNING BA'~P,NCE. 56,418 064 SC Sl 439 313 $0 $ 3 9 634 $0 SC 53 694 661 53 77 2 & ' $37 415 SS dd3 235 50 

PROJECTED REVENUES: 
_..,.... 
54,SC4 5 4 ~ 57 487 Str9 $1 719 502 53$6 695 ~ 58`~'~ 812 S3 529 688 517 !32 475 $d;55~ 7&~ $YxS YIG $25 827 5115 215 ., SM1 1~.5 

BUWETED EXPENOINRES: ($S.S4>s fi b ;{53.98 t'~4Y1 : „~ ,...n r,,.~ ~ {, Rn,61>. ~ t -,~..,~. ..~ .{S..ctS,6E8, 15c7.71I,+tI31~~$5.743AiXT: {54;6.4#71 :. 5350.t100J {SSIIO,)35) i (5t.1f4.5. 

ENDING BALANCE: 53,$76,662 $0 52,159,Q16 SO 51,199,597 $0 $0 ___ _ $2~520~432 $9,703,536 $13,242 $1,461,716 SO 

NUTA/New HUTAlnffafor; 275 



FISCALYEAR 226/2027 

". Discretionary Funding 0.es[ric[ed Funding 
den Find Roads lSF 

CAPITALPROJECTS Ea~penditures 
HUTA 

MOE Re lacemeet. 
State Exchg AS7P 1134 Misc Grants 581-RMRA CSAjPRD Trurt Funds Oev Fees Othet 

Bridges: $9.466,201 $0 S300Q0 - $d SZ~~15 $~ $9- $4,1EI.dES $0. ~ $Q $~3 $0 
µ 59M 

~G 

DeveloPmen[ Fee Protects: $5,273,000 .. .SCf , ~ . ,. $Q ~ SQ . . w $0 $Q: $U - $4 x9~-705 . . $4 S6 54 795. $Q 
Safety Projects: $550,000 

_ _ . 
S p0~10 

. .. ... ...... , 
$0 1 

r..»~.,,.. 
~ SQ c 

..p..,,,~., ., .,, .. _ .,,., 
$Q $Q 

i  , .. ., ,... , , .. ,....... 
S~ 

~ 
5636 qDD 

.a...., :.. .. ... _. . 
SQ 

.. .~,.. 
513 S~ Sp ~ 

. . 
$9 

Shoulderlmprovemen[s: SO $4 '. $II $Q $0 ~ r  $4 $D ~ SO $6 {0 $0 ~ $G 
Other Divisions: $5,70H, 189 ,.~ $0-. $0 _ $0 : . 

.~~.~. 
.~0~ ~ $Q s $Q ~ 

,$0 
52.040.262 C $0 :~ 50 

.,, 
SO $Q 

„.,.... 
$4.667.022 

SUBTOTAL $21,097,390 - SZil 00D $30,CC0 $tl $254,773 $0~ $p $IS,YD5,9S7 Sit SD 50 5~~,1~~ $6,657,623 

N~T~ .̀

Gen Fund Rb3ds f$F 
Statr FnchX R37P lii*4 Mkc Grmix 562-RTJIRA CSAfVRO Trust Funds Ocsr Fees Other 

MAIhRENANCE ErPenditures MOE latrmint 
Roadway Preservation: 52,i9,R8p ~ ' - SA SO SQ $~ 56 54 $0 $]. C794R~ 59500W ° S.0 SP 'S.0 

Drainage and Shoulder Maintenance: $1,288,994 $D $0 50 ~ S4 ~ $0 5S7 SO -. $7 288 89+t SC ~ $Q $0 $Lt 

Vegetation Control: $1,521,133 5678~Q 
^w

$D 

~ 
~$D - a ~D 50 SO SO -. $3 O3Q000 SO $0 SO 54.4333 

General Maintenance: $7,940,620 . .2741139 3961$89 - 5[! $33L9i6. 5993817 $5?S 4L4 $0 $1717 Q29 ~ 5306 d57 530 pGC $0 ~ $0 
Ea~(PnicntP ram: 30 50 50 $4 $0 s 50 $0 50 50 $0 54 $0 $0 

SUBTQTRI: :13,312?27 $.;,3~S,c39 59~=,a3~ SD 513i,9E0 SS°3,811 $`25,414 in $5,4c5,503 ST,23G,d57 53q G70 ,r $419,333 

~~~A ~ Gen Fund Roadz lSF 
State Exchg RSTP 1114 Misc Grants S61-aMRq CSn/PttD Trust Funds Dev Fees Other 

OVERHEAD Fx endituret 
~ 

MOE RC ta[ement 
701•Admin $2,021,285 $469253 5417758 50 ~' SO $p ST .bA,~3a $4 SC ~ 530,000 SD - SO $tl 

702-E~ ineerinC_ SL.Io0,508 5508,954 5611,554 SD SO r $Q 50 

I 

f SO S~ 580000 S1 SC $0 
SUBTO~A1: $3,2X3,783 5378,267 $7,029,312 S0~ $0 $0 $l,:v`G,27n f 5~ 50 5110,000 SC $C $0 

- . .. .-. . . _ . . _ _ _ _ _~ . ~ .. 

HUTA 
~ -Gee fuArl

. ._-
Road415f 

. . . _ . . _ . _~. _ 

State Fxchg RSTP 

., . . . 

1114 Misc 

. . 

Groncs 

. . . . ~ . 

SBl-RMRA 

. . . . ~.. ~_ . . . . 

t5A/PRD Trust Funds 

. . . . . ._.- .- 

Dev Fees Other 
FY TOTAL: E~oenditures MOE Rt ta[anent 

$37,449,41Q ~. $4,334,046 $2,021~20i 0 $386,695 5993832 $1,629688 515,145,957 .$5,465,563 $1,366,457 $30,000 $979.,295 $S.W6,755 

FUNDING ANALYSIS 

-Discretionary funding Restricted funding 
Gen Fund 

HUTA 
Aoads lSF 

State Ewchg RSTP 1116 Misc Gents SBS-RMRA CSA/PRO Trust Funds Dev fees Other 
MOE ~~ 

BEGINNING BALANCE 53 57G SS? $0 SI,I$4036 SO _ 53 199 547 54 $0 $Z SZQ 437- 56 303 53E 533 242 Sl <67 ?I6 SO 

PROJERED REVENUES 5#-5?4 fi[M St Dd'1 70U $3,032 075 3 53d669S $l93,Mt, SS S29 5E6 ~ S25 165 9S7 Sd 705 B47 - 5749 <Sa 375 827 ~ 526e 196 ~ 55 096 755 

BUDGETED E%PENDITURES IS<.~3t ~~61 i152,~tY,2~TS $!£ I53$5.695I ~ (5193,8 12L f.... ?,GES) (S]S,1~S.452l.° i55.46SSCL3f i (53,366, S7j : 1>3nf Y~ S> ~4:_.; (55,456,75ti} 

ENOING BALANCE: $3aS37,22.0 $0 $3,196A31 SO 52,039547 50 $Q $1,7b6,777 $3,6$6,534 25,CG9 3635,610 $D 

HUTA/New HUTA Inflator. 2% 
MOE fn.la[or: 2% 



FISCAL YEAR 2027/2028 

Discretionary Funding Restricted Funding 

~ 
Hl1TA 

Gen Fund Roads ISF 
State Ezchg RSTP 1114 Misc Grams SBi- RMRA C54/PRD Trust Funds Dev Fees Other 

CAPITAL PftOlECTS ExpEndiWfES ; ~ ~ MOE RE (dC~IA1.EhE 
Bridges: $2,J46.000 $39.955 i $p . +. 30 $3$x.495, $8 $D. $2359350 $Q 50 SO - - $0 - .-.. 50 .M„w

Development Pee Projects: $620,000 $6 $Q ~ $Q Sd 

. , . , . . 

~~. _.<$62060q 

µ. 

` $Q.. «,~....w 
Safety Projects: $450,000 ' SYO.DpO ._....

.....,~,._e i:.< 
S6 5~ Sq~ 

.»..5~...w, 
SD $tl S43DAbQ 

..,.,..sQ. ,.~,.,. 
Sb 

...~ 
$p 

....,.. 
.,.. S~ SD ,.. $Q 

Shoulder Improvements: $100,000 ": ~ . 
.. 

$D $b $0 { fp... ~C 

,.. ,. 

$10p p00 $0 $0 $A $U 
... 

,.;. SQ $4 

other pivisians: $o . . -~ 50 50 !. _ $8... i. .{b _.. ~ SD i $0 50 $~- 3 50 ,. $a 40 i -$G 

SUBTO: p1: $3,4:E,~Q $S9 aSS SO $t1 538S,o'95 .fU $2W,a00 52,769.3$') $Q ~0 $d $SX7.f~7 .$~O 

~`~a: ~.~ .`. . ~ ~ ~~ HU7A ~ ~ den Fund Raa3515f 
Mace £xchg iLSTF 11i6 Nlisc Grants 58i.-RYIRa f5:>/PpD TivSC FtinEs Dev~Fee4 ~ 

e ~ 
i7ihb~ .;~

MAINTENANCE k5gt₹nd€EYreb MOE Aeviacemcnt 

Roadway Preservation: $1,232,32E $G $0 $0 Sd 50 $0 ff - $1.1323?E ~ $ECq '.~ $C $0 ~ p $0 

Drainage and Shoulder Nlainteoance: $1,3]7,664 $6 

,.~ 

$4 ;. 54 $0 $O R

'~'•.'~ f, ~~~ $0 

,. ~ 

SA 
~$0 

'$0. SI 327664 $G ~ - SC1 ~ 'Sd 

5479334 VegetatianControl: $1,759.888 .. $264b5A $Q $0 $i1 

~ 

$0 5206A400 $G 

~ 

SO $D 

General Maintenan,e: 58,115,314 Sa 6937gi 578fi,324 r 54 $4 5893841 $093-'9d9 $4 $14b4131 53 1144 3300(10 $Q <D 

. .. £GutOmtrnS Ptotram: $356.090 ,_.,. SQ $a $350.000 : 5d $0 v $G 54 SU >tl :. 3G SU $0,~.

5l18TOTAL: SY<'.735,SF+! ~ 53,9L3;dA9 57SE,323 C35Q,D06 $Y7 $853,821 S?33,9d9 $a 55,485,123 54_3,159 }"3Q,GOD SO $429,336 

HUTA 
f'Sn fund RdddS lSf 

State Ezchg flSTP 1114 Misc Grans SB7-RMRA~ CSA/PRD 7rus[Funds Dev Fees Other 
~OVERHEAO Expenditures M6E RCiilnt0rtlCitt 

701-Admin $2.OF5,753 . ..~ $J£O QS& C3 ?752'+1 S0 $0' $0 511. SR $6 ~ S30 WQ $Q 
~ 

~ 
~SO 

5a 

702 -En ineerinq :1,226,919 351,t#0 

~ 

SO $4 S4 

~ 

50 $S A35,339 - Sk 50. ~ $SJACO - 50 $C 

Sfi87QTA4~ t3:  °9.,b72 ~ $311,33& S1,S~S,ZRS SO 5~1 SQ $1.041,731 e`ft $4 S1LO.OOo $Q Sp x0 

: .,., . . 

HUTA 
.Gen f~rttd 

.
Baads iSF 

State Exchg ~ RSTP 1114 Misc Grans 581-RMRA CSA/PRD Trust PundS Dev Pees Other 
FY TOTAL: Exuendi[ures ~dE Re tacCin¢pt 

$24,993,Bb'6 ~ $a.,835}M2 $3.£ 3..624 $35{}4A0 $356.595 $$93.811 $1.629,68$ 52,749,350 SSp85.123 $523,199 530.000 5620.000 5429,334 

Funifing 

Gen Fund Roads lSf 
HUTA _~,,,, ___,______,, State Exchg RSTP 1116 Misc Grants SB3-RMRA CSA/PAD Trust Funds Dev Fees Other 

Restricted Fyatdiitg: 

BEGINNING BALANCE: 

PROJECTED REVENUES: 

BUDGETED E%PENORURES: 

ENDING BALANCE: 

HUTA/New NUTA inflator. 2% 

MOE Inflaror: 2% 



FISCAL YEAR 2028/2029 

Discretionary Funding Restricted Funding 
Gen Fund Roads ISF 

CAPiTAI?RAa~t.?S ~?c. endiCures 
HUTA 

MO.E Re facement 
State E~cchg RSTP 1124 Misc Grants 561 - RMRA CSA/PRD Trust Funds Dev Fees Other 

Bridges: $7.D8.900 .SO 
~ 
$51055 $0 ' $3$5;$35 $(F $0 $b8 S.7.SQ S6 $ti So SO SO 

Development Fee Projects: $SOO,OW 50 SO ~ $R ~ $0 40 CO SO $0 $4 ~ SQ , 00 000 50 
Safety Projects: $450,000 I J 

_. _. 
$O $b f $tF Sb $a3q.pl)o $0 S(5 $p i0 50 

Shoulderimprovements: 50 O ^. 

.:...$R 
.._ $~7 . . . ... ,. .,» 53... _.. <~ __ ..,...d. ~ So ....,:... . 

~ 
9c . .rt ._.<_ . ao_ _ _ . _ . ... .. 3o .... _.5~. . ~ So va..~. ~.,..,._. .. . ~n So . 54.. !.. So . . ._ 

Other Divisions. SO i S4 4 56 SQ .$~ 54 56 
$~...... ._ ~. ... 

SU8T07AL: $T,82B,~W -. SIF1:Ot~O' ,S6t:055 SR $3&5535 $6 $0 $~26S.ISG $Q $6 $D 530U,QJO 5J 
~. ; ~.~ . . . - . . 

MAIMENANCE 

'- '~-~. ' ,~ 

Expcnditi€rei 

~ ~ 

~ ~~Tk
Gertfund 

M.C~£ 
~RnadA 3SF 

R4 emertt 
Statl E%ch$ 

; .~ 

RS#'p 

~-. -.,;._: 

1114 Mist 

~.~_ 

Gtdn[f 

_ 

SSL.-RMRA 

-. .. 

GSII/P8D 

.. " ,~. - . 

TifsSt FUnds 

... . ~ 

bCvfpeS K}~Xct 

Roadway Preservation: $7,235,239 - $0 50 ~ $C ~ j0 $0_ SO 54 $135339 5]00000 ~. 50 $0 ~ 54 
Drainage and Shoulder Maintenance: $1,367,49» ~ 9p $~ $tl - jq $p 

~~ ~ 
$C s0 51~36Y 49d $Q Sp $4 ~ x6 

Vegetation Control; 51,376,836 536 q98 5d $6 $A $U $~ $0 51 346.}3p ~Q $fJ ~ $0 9S1 
General Maintenance: $8,293,851 S4}76078 $&76419 ' $0 ~ Y 50 ~$,A93612 $52546 $p SfZ72,0}4 $d20 p69 ~. S~0 {700 ~- SO ~ ~0 ~ , 

Eaviament#ras*~m; S~s4,~o ~...___~_ _, ,,,._ . .....~,rv... 
Sa 50 

.~~ ~..,...~,......r~..~..,..~.._..-...~~ 
S~so.000 5o 

._.._. 
So So 

~..._~ _. 
So 

.,~_.... 
Sa 

_.~... rv_,._ So 
~ 

. __~..~ 
Su 

..,_.. 
so 

.. 
ia~' 

ii1PTUTA.- 

i 

$73,023,4?ti 54,k7~,3J6 $8I6,f74 $350,RW 

~ 

51] $&93.812 5525,414 

` : 

~~ >S.IISYYO Sdzd;t~S9 

~ 

S30,GJQ $D 

~~ 

.58 
~. . ,~ 

OVERHEAD 

.%~ . . . 

Ex enditures 

I ,:. . 

~~~ 

~ 
Gen fund 

MQE 
~RaadslSF~ ~ . 

R larement 
~ . ~ 

State EKchg 

:~. . 

RSip 113A ~bc 

, - . 

Grents 

., ~~ ` - ~ 

SBI-i4MRA 

... 

GSA(Pq£1 

- 

7t'tast Fundl 

. '. ,. . 

Dev Fees Other 

701-Admin $2,111,200 ~ 5915,817 
'~58.ia37 

57,165383 .... e_ 
~ .. —~.~ 

YO 
...• ~ 

54 . -~_r... SO SO $O,p $q S?O tl00 $p St7 $G 
702-EoEfnearinP 51,2$9.911 ~, iQ $Q $0 ~• $0 

_., ,.,... 
. .~51,104,z74 $~ ..~$D _. .38P,OtlQ $A J~ >. 

.,..,...... 
- -~$O 

S(7G7DFA2.~ 53.3E5;2:2 ~ 54SS,a54 $:,155,353 $0 $a 5~ S1,1tYe,2?d SQ. S4 $,130,000 $D $4 50. 
. . :. . .. _ 

CsNn Flmk Aciafs iSF 
. ,. , .; . . . ~ ~ , . .- . . ~ , ,. . 

FY TOTAL; Expenditures ~ ff~' MpE KrM7enf 
State Exchg RSTP 11Yd Mqc Grants S61-RMRA CSA/PRO Trust Funds Dev Fees Other 

S?A,2T:7.431 ~.: $S:+~I8.~39 SZ102.8`a7 $350A00 538b.69S ..... . 3,812..... ~ 57.,629.688 .$7:26Y..25Lt. $$;3:1.5,110 $53dJ.fl89 $36.,WJk $100..4QQ..... . $£I. 

FUNDING ANALYSIS 

Dizcretlonary Punting Pes[ricted Funding 
Gen Fund Roads ISF 

HUTA _,~,,, ___y_______ State EHchg RSTP 3124 Misc Grants SB3-RMRq CSA/PRO Tmst funds Dev Pees Other 

BEGINNING BALANCE; 
PROJECTED REVENUES: 

BUDGETED EXPENDITURES: 

ENDING BALANCE: 

HUTA/New Hfl7A Intl otor: 2% 



OVERHEAD 

bod~In 01FG'etfa/11~ 9r Ruad4a~ Remitted Fuming 

Gen fund 581-Non 

$iLjaciMa pYD tiC DCs' Constr. CE Total ItUTA Mbf FtOa(f31SSG bi~2II Etitlf kEM1lA A57~ ~IY.~Mfit6. Grants SBl-PMRA 6A/PRO Tnut Funds Dev Fees Other ~ Un(vr:GrC Aala~,ce 

7a1 Admin Overhead $10,111,212 ' ' $3,059,540 53,814,A76 $3,087,196 5150;000 [- -. 

fY 24/25 $1,935,200 ~~ $471,557 $554,995 $878,698 530,OOe 

FY 25/26 $1.977.774 $442855 $4D1~045 $1.104,274 $30,008 f 

FY 26/27 52,021,285 $469,253 $417,758 $1,14,274 $30,OOi 

fV 27/18 $2.065.753 ~ . $760,458 $1,275.295 $30,OOf 

FY 28/29 52,111,200 $915,817 $1.165,383 $30.p0i 

Ydletaf f4 o/TMN 

702 Eng Ov?rhe~d $b,QIX$,3$2 .~ $1.66a~.8138 57; 503.342 $J..419.d67 - $407,920 . .~. , . .~ . . . . . .:. .:.
... 

FY 24/25 $1,149,374 $449,038 $387,719 $229.249 $83,373 

EY 25/26 $1,174,665 $585,949 5504,119 $fi4,54' 

FY 26/27 $1,200,508 - $508,954 $611,554 $e0,b~i $a 

'rY 27/28 $1,226,979 '.~ $51,1&1 $1,095,739 $80.00 

fY 2&39 57,153,9AI. SCs9:631 ~3.is~:.2T3 $SO.MN 



CAPITAL - BRIDGES 

Budget ~ Dfscrctionary Funding 0.estricted Funding 

Gen Fund Unfunded 
Proycei rv o. FrajrtzL Desi n Constr. CE Tobi HUiA. Mph New HU7A Slate Exche RSTP 1114 Miac Grants 581-RMRA 6AjPRD Trvst Funds Dev Fees Other balance 

:2r'O:i Yodi Springs@S. Yuba SA57,6a3 51,536,522 5360,613 - $2,354;577 - qy~ $25 $78,646 $tq;.793 3Z~x42,iY5 ~ ,' ~ "'~" 

Complete Prior Years $192,069 $192,069 ≤" $I.279 $189,790 

Ce`7t~El $70.798 $70.798 - $25 $70,773 
~1~4 $99.328 $99.328 $99,328 

EY 19(.2A SC6,226 546,226, $46,226 
FV XPf~I' S30,8B7 5214,733 $72,W0 $317,684 $7b 5317,630 
FV~]:~$~ $14,757 51,321,'I88 5256,534 $3,593,079 $55,222 $26,793 $1,513,064 
FY 21/23. $32,009 $32.009 ~` $37,065 $16,936 
fY 23/24 $1,SB4 $1,584 ;. $1,SBC 
fV 24/25 S1,B00 51,800 ;:, $1,80U 

'Bi1~ :. 

f+n+tnaaBx:r. 
. ... 

r. sti 
2xRQ1~i4':chQaCa Rd at Truckee Rrver 5963,525 511,389,A42 51,532,813 513,883,780 :, 533,81fi 5345,4ll S;CI,ipJ $lTf~.«1 ^.-. . .~ 4

Prior Years $107,110 5107,110 ~'' $4,697 S}03,13 i 
FY 17J18 $91,328 $91,328 ', - $3,Slb $87,51] 

FY 18j19 Sfi8,371 568,371 $68,373 
fY 19/2U. . $94,198 $94.198 '. $9V,198 

FY 20f21: 5135,683 $136,683 ;~ $15 $136,668 
FY 21/22.- $85,472 595,672 :- $139 $B5,333 
FY 22(23 $290,653 $794,653 523,028 $12,786 $256,839 ;jG~ 
fY 23f29 $71,710 $4,913 $76.623 $62,222 57,371 $7,082 ~ ?$7.V 
FY 24/25 $SI,WO $2,265,888 $305,580 $2$83,468 ~~t $A5,062 $2.538,406 + 

FY25t.?6: $5,654,721 $763,950 $6,428,671 - $112,655 $5,316,016 iI
i't')LJ?Y 53,458,833 $458,370 53.917,203 $30,000 $97,593 $3,7H9,669 1 51 
3Y 77 ̀k~7 

Bal. 
._, z: eye i 

S2d8]p'i!s.5<Hdalc Rd. a1 U; ~7Q $619,850 53,536,21C $464,727 $y020.831 '': S3;U77 S131:7S1 $A.2&i.T13 .,~ ',. . 

Griot Years $53,789 $63,7b3 - $982 $62,807 
FY 17/18 532,323 532,323 ~- $3,627 529,296 
fV 18(19 $18,912 $18,912 $18.912 
FV 19/20 $101,033 $701,033 $301,033 
FY 20J27 ', 551.850 $SI,BSD '' $891 $50,959 
FY Zlf22 526.938 SZ4,938 52.965 521,973 

FY 22(23 $85,729 $85.72¢ $52.821 $32.902 
fY 23(24 531.321 511,129 $41,450 $28,648 $33,803 li7'~ 
fY 24/25 $10,400 $698,094 $90,736 $798,830 $798,830 

FY 25/26 51,768,107 $226,769 $1,994,896 $72,872 $1,98,024 

FY 26/27 51,070,013 $136.073 51,2a6pe6 -.- $22,873 $1,183,214 

FY 27/28 

Print Years $148,391 S1<8.391 - S1,2S0 $167131 
FY 17/38 $64,872 $64,872 $2.417 $62,654 
FY 18/79 $42,168 $42,168 $42,168 
FY 19/20' 5100,791 $100,291 $100,291 
FV 20/21 $139,290 $139,290 -:'. $7 5139,283 
FY 21/22 5306,278 5106,276 - SG9 5106.234 

FV 22/23 $83,250 $83,250 $5,463 $7],78] 
FY j)f~T4 $53,971 551.971 . . $i6,Hfi7 $5,300 



CAPITAL- BRIDGES 

~ 9ek{(eC OfsereNonary Fundin8 ...... RCtirECCeA fiu4~Ut'' 

Gen Fund Unfunded 
Pr" No. .9r <ct p~¢6~iy Constr. CE Tobl 

;-:; 

HEiTA hfOE Han'Htf£R 5titgErkh~ ASt7 5718 MIse Gnnts 583-RMPA t5R;7PRp Trust Funds Oev Fees Other Belanre 
fY 2S@5 $T3RC00 5170.WC _ 5130A04 A 4 
fY 25/26. 570,000 $70,000 ;: $50,000 $20,000 
fY 26/T7 SS0,4~0 $50,000 ~' 550,000 
FY PTj28 $300,000 SLao a00 $g0o,a~o ~. $000,000 
FY zAt24 $3,850,008 $443,900 54.293,900 ~ $4,]93,9 0 

eal: 

Y24D2k Dog dar@sear giver iI;95D.52c S37,T-07.da6 3i»N,'J.~72 :r1):b5k69X '< S2Ttl SS&54i SL3.591;SXY 

fhro~YRrs $38,308 $38,108 .~, $1,420 $36,688 
FV 1'~fb9 $316 $316 $316 
FY 1$ii9 $G1,048 $41,n48 - $220 590,8]8 
iY 34a!2Q. $60,249 $60.249 $60,299 
fV 20/21 $162,698 $162,698 

~~~ 

$11 $162,677 
FY 2U11. 5394.3fi8 $344,368 ,;, $144 $194,234 
iV 27/23: $907.001 $A07,Otl1 $18,868 $3%,133 

i

KS'2~t23 $178,491 $178,691 $38,091 $140,400 

FY 24/25, $78.241 $2,229A80 529Q,794 52,538,515 ,.~ 52,538,515 

FY 35/36 55,573,700 5726,986 $5,30U,Seb 56,300,686 
FY 26/27 $3,3A6,220 $636,192 $3,780,472 ~ $3,780,472 
FY 27/28'.. 

~I: 

7Ni9Na NefiPT!(@~yFKmyuR GKaM 5;1S,3bY 6L37'a.4IXf. 514~.OQ0 53.4fi4:§d7. 5G1.%4 fY'A,542 53;3;1,E54 _ 

FY 17/18 5117 5117 -~ 5117 
FY 18/19 $797 $797 ~ 5797 
FY 19/ZO $I.467 $2.467 ~.. 52,667 

fY 20(21 
FY 21/22 
FY 22/23 

FY 23/24 

FY M/25 

FY 25/26 5195,000 $195p00 `~' $29,250 $165,750 
FY 26(27 $150,000 $150,000 ~~ $32.500 $127.500 

FY 27/25 $20P,OW 541,060 5241,600 '~ $36,150 $206,856 

FY 28f29 $975,000 $100,000 $1,075,000 ::, $61,055 $100.195 $913,750 
~I: 

iso 

220032 fiodc CreekP yak Creek Bridge $4U9,579~ S7,1SiT,COR7 S17tl.u`R S2.9Y4Sr79 - '. ;b'R7 So3§#52: 5 33,#Sl;45~ < 

FY 16/19 $677 $617 ~. 5677 

FY 14/20 

FV 20/21 52 52 ~ $2 

erzu:z 

hY 22/23 
FY 23/26 

F1'24/i5 
FY 25/26 $194,OW $196,0 ~ ~ 529.100 $164,900 

FY 26/27 $315,000 $215,OW "> $32,250 $182,750 

F1'27/28 $S~Q000 $110,000 $630,OW ~ $91.500 $518,500 

FY 28/29 $1,750,000 $160,000 $1,910,000 ~. $286,500 $1,613,500 

Flk 



CAPITAL- BRIDGES 

Budget Dkvetionary funding Rezirincd Funding 

Gen furM Unfunded 
~M ~iP. {!itlJ0.K Design Wns[r. CE Total HVTA MOE New HUTA Sbl<Each RSTV 11}4 Misc Grzntt 581-ftMRA 6pfVRD Trust.Funds Dov Fe~S ptk~er Balan[e 

2~ACI8 T~onn¢r'@~Soda:+pti~%Grcch $302,966 $1,270;7511 '$2T4;25tl $1,797;966 •.~ $39;955 $319.166 $1.43&;843 ~ ' - - 

FY 23Jia. $2,966 $2,966 ~ $1.123 $1,843 
FY Yk(25 $5,000 $5,000 -; 55,000 
FY?5/,~y. 5147,500 5147.500 ~ 529.500 5116,000 
PY 26/27'', . $147,500 5147.500 ~ $29.500 $116.000 
FY 27/28'. - $1,270,750 $224,250 51,495,000 ~; 539,955 $159,045 $1,196,000 

Bai: 

22aG39 Bitney@Deer[reekiftemnvai~ 5250,000 $ZSa,00D 5256,0 ' : ' -" ':`-' :~~~ 

FY 23/24 
%24/25 
FY 25/26 $256,000 $150,000 .'. $ZS0,D00 
FY 26(27 
FY 27j28 

Bal;. 

Discretlanary Funding Restricted Fundng Unfunded 

HUTA Gm Fund MOE New HUTA Sbte Exch RSTP 1134 Misc Grants SBI-pMRA 6A/PpD Trust Fundz rev Fees ocher Balance 

fY 13/24 Total: $356.085 $178,535 57.321 $168,232 ~3 
FY 2625 To W1: $6,057,613 $96,862 $6,010,751 
FY 25)26 Tohl: $15,580,753 5250,000 $273,377 515.057,376 
iY 26/27 Todl: $9.466,201 530,000 $154,715 $9.781,485 i$i 
FY 27/18 Tobl: $2,746,000 $39,955 $386,695 $2,375,350 
FY 28/29 Totn1: $7,279,900 S6L055 $386,695 56,837,150 



CAPITAL - DEVELOPMENT FEE PROJECTS 

Budget Oisaetionary Funding pnU3rted kmd[n~ 

Gen Fund UnfunAea 
Proje[[tia, Yro]ect [anstr, fF Total kgITR R9t!£ N!~w.tlkiTl! SGt! 71571 1110 Mix Grants 581-RMRA CSAjVA4 Trust funds rev fees Other 8elance 

7BD Local Tnx2Cra M-t;rRt~aa Faa t~ro7acs S~OO,fiOi! 330C.OOU i0 5300,.600 

FY 24/25 

F1'?SJ?k' 
Ft3W1T Sioo,00a Sioo,000~ S'oa,aao 
Fv 31I:s iioa,00a Sioo,aoo- ~~- 5=~,oao 
FY 28/29 $100p00 $100,000: - :, ~ $500,000 

BaL• 

2]5036 Raugh & Rc. dyJRidgc intersection 51,056,408 $4,397,OS0 SJ75,950 56,229pp9 $I,896 $45,2$7 55,02,796 ~ $1,090,030 - 

FY 18/19 $9.931 $4.931 $3,899 $3,037 
FY 19f20 $348,501 5148,801 ~: $]48,801 
FV 20/23 561,861 561,861 548A 561,373 
F/21/22. $7.758 $7,755 ~ $38 $7,720 

FY 22/23 ', 518,760 518,760 '_ $15.410 $3,350 
F1'23/24 ', $35,561 $35,561 529,351 $6,230 
FY 24/25 ', $195,000 5395,000 ':~ $155,000 $30,000 
FV 25/26 $583,735 5583,735 $403,000 $18D,735 

F1'2G/27 $4,397,010 5775,954 $5,373,W~ ': $4,393,705 $879,295 
Fr z~na 
Fvza/zs 

aai: 
', 

TBO Com6ie Roai 5ienai & Widening Projec[ $S:cu,000 552DA00 ~ ~ '~ 

FY 24/25 
FY 25/26 
FY 2S/27 

~ FY 27/28 S52Q,000 $520,000 $52Q,0~0 

FV 28/29 
Bal: 

Disuetionary Funding Resvicied Funding UnTunded 

HU7A GRn Fupd Mph. New HUTA Shtq Fjah; RSTG 1130 MIu Giants 581-NMR{1 CSA/PRp Trust Funds Dev Fees Other Balance 

fV 23/24 Total: 535,561 SZ9,351 56,270 

FY 2G/25 Totai: 5395,000 5165,000 53a,000 

F1'25J26 Totai: $583,735 $403,000 $180,735 
N26/27 FOWi: $5,273,000 54,293,705 $979,295 

fl  27/28 Totai: $62~,a00 5620,000 

FY 28/29 Totak 5100,00 5100.000 



CAPRAL - SAFETY PROJECTS 

eudeaS gY.v4ltpnary Funding Restricted Funding 

Gen Wnd Unfunded 
Pro(tttNa DtsiEn Constr. CE Tp:al Ftt1tA Ml1£. Herr {tUFd SRace Fxch[ RSIA 3114 M:~sc G~an[a Shc.-RMRa 6p(pgp 7cyxt Funds 0aw Feas QMe~ 9ala2~t 

]a5o35 H5@Cycle9Projecis•GuaFdrail $420,33U 5412,363 5220,Y13 S1,o52,806 r $3,187, SLQ.2~p $X;93';955 

Compiet< Pnor Years 
FV 18/19 54.935 54,915 $3,181 $1,734 

FY 19)20 $38,172 $38.177 $38,172 
FY 20/21 $171,679 $371,619 $16M1 $I7?,455 
FY 21/22 573.639 525,072 598.711 ~ ' 54.672 $94,039 
FY 22123 $331,985 $033,363 5191,627 $73557' 52,070 $733,955 
FY i3fZA $3,414 $3,414 $3,414 

BaL 

225037 Thermo MMAI~7~e 10) $42,598 5701,287 $62,065 58fl5,95~ 5719 SEo5,232 

Prior Years 

Complete FY 17/18 

FY 18/19 

FY 19/26 

FV 20/21 $053 5453 $653 
FY 21/22 $8.547 $B.SGi $51 $8.496 
FV 22/23 $18,529 $19,529 ~57).6y $18,655 
FY 23/ZG 575,069 $701,287 $62,065 5778,421 ~ $794 $777,628 f i52j 

FY 24/25 
Bal; 

Fu[ure 5afery Projects 5500,000 51,400,000 5200,000 $2,100,000 $90,000 51.410,000 

FY 20{Z3 3 

w niu 

4Y 22/23 
fY 23/24 

F1'2a/ZS $100,000 5100,000 $10,000 590,000 
%25/Zfi $140,000 5300,000 $50,000 $650,OW $20,000 $430~000 
FY 26/27 $100,000 $50,000 $50,000 $650,400 $20,000 $630,000 

FY 27/2H 5700,000 $300,000 $50,000 5450,000 -: 520,000 5430,000 

FY 28/23 $100,000 $340,000 $50,000 $450,900 ~ $20,000 $430,000 

8a1: 

PiKret[6Kg3yi~dfay ResrakteA fundlnp Udlun~rd 

NtYiA Gin Fund M6F New HITiA Stau Dich~ RSTP 1111 Misc GrspK SBl • AMRA C51UPR0 Fru}t FuMi Dev Feez Other BaWnce 

Fria/asrocai: 5ioo,000 fiaAoo 5xiooa 
FY zs/167on1: $950,000 SZo,000 Sa3o,00c 

fY 26(27 Totah 5650,000 520,000 5630,000 
FV 27/38 Total: $050,000 $20,000 5430,000 

FY 28/ri Totai: $650,006 $2Q,OUC $436,000 



CAPITAL- SHOULDER IMPROVEMENT PROJECTS 

Budge[ Discretionary Funding Kc t?4cteii'FuixY+n{~ 

Gen Fund Unfunded 

No. Pfo(srt Qasion iar~aQ: tE ia~at HCYTJk Nsw HttTlt Sutr.Euh6 R57P Y11!(Niu .GrsMn SBS •~t47RA C50.fPftD. Truxi Funds Oev Fees Other BaGnce 

3aY913 Doniaier PazsRgA;S1!Akt4aAak4x.(FEM1Yf Si,SM2,.Y16 SS7.8~3,.3'.1 $T~M..S3: 535.337,759 1. ''537+3,9M 3LG'.'tl7? SS+t:i.27 5443.?7Y $20.767.kYR -.; . ., . . 

Complete Prof Yeary $893,865 $893,eb5 '~ $93,865 $800,000 

FY T7(kY $327,341 $327;}bi '~'. $7.341 5320,D0~ 

FY 34(19 $231,090 S?34,C?GI - $25,647 $205,443 

FY 19f20 $30,610 $3U.II2tl ~- $26,792 $3,628 

FY;C/x1 $10,000,000 $1,000,000 517,'i1GJ,~dG ;,; $345,233 $53,559 510,601,218 ' 

FY 21/22 $7,653,511 $1,165,530 $$3~9,6i1 "~, ~'. $19,98 $71,205 $491,971 $8,235,957 

FY 23/]3 $28.595 $28.595 e~~~ $15,H75 $32.720 

FY 23/24 $7,407 $7.407 '-, $3.292 $6.115 

9ai: 

Comhle MUtl-FurpoSe Tlall - $169,830 $I,llA,27i $130,475 $1,474,576 ~~~: - - $101,107 $1,359,376 SF!C7J 

FV 21)22 
'• FV 22/23 $1,860 $3,860 $1~86~ 

FY 23/24 $102,970 $1@,970 :; $34.247 $54,fi30 $14,093 

FY 24(25 565,000 $939.A3'i 5304.380 51,108,797 :• $65,000 51,043,797 

FY 25f2fi $234,954 $26,095 $260,949 :; $260,949 

FY 23/24 Tabl: $110,377 

FY 24/35 Total: $1,106,797 

FV 75/26 Tobl: $2W.949 

% IS/27 Tobl: 

FY 27/26 Tohl: $100,000 



CAPITAL - Other 

y~ ;' pj{p~;{pppry;yqf~ Restricted Funding 
UnfunAed 

~'rojeci No, ?roje[t OtSijn Constr. CE Tebl HUTA GenFwd MDE New HUTA Stai.<U<h6 0.5TG 1134 M1 c Gren 5^S-RMNA CSA/Vf[D TNst FunEs rev lees Other Balan:c 

ptccourt,ey PoaE'ransfcr5btion AedesiRn $7..TYI,83,S. $3#.b0.7„6'Si $.7:493.,;d6 524;7T1,6lA ,- $1i.497;6b5 '. 

iY 19/20 $175,715 5175,715 ~-~ $175,715 

FY 20/21 $1,000,000 S1,WO,W6 - 51,000,000 

Debbie FY2!/22 5557,099 $557,099 ~ $557,099 

FV 21/23 $200,000 $1,290,650 $361,984 $1,852,fi39 $1,H52.539 

FY 13/24 511.922,055 $490.097 512.412.152 '.. I $12.412,152 

FY 74/25 $8,ffi8,913 $2x5,362 59,074,275 ~ S9.a7<,275 

Bidt 

OPS Center gui Vla}iw. 53Sd.535' - 53,29x,000 SGJSAW $4.357.535 i S<,75?.S.iS 

FM 20/21 $02,711 542.711 I 592.713 

FY 21/i2 $GI.767 $42,767 _ ~j 54ZJ67 

FY 21/33 $197,853 5197,853 $797,853 

lX 3JJ2$'. $85,20a 585,204 ~. 585,200 

FY 24/ZS $20,000 53.]94,000 $675,000 $3,989,000 -~ $3,983,000 

tel: 

asMio-;a t:cc; Eva S)13.60G iL%9A73 $63D:78S S},9I3.EOp. : .. 52:Si3.sOs . . . ' .'. .. . . 

fY 21/22 525,431 $25,431 ~-. $25,531 

FV 22/23 $138,369 $231,725 5107,225 $472,119 $<72,i1S 

iv Z}fl6' S3I3,636 5207,274 $530,910 :~ $530,910 

FY 24/75 5150,000 5150,000 ~.= 5150,000 

fY Z'S/:6 ~ 51,413,662 5321,286 $1,734,998 $1,734,908 

~I: 

Ai98?60D Tinley EVCS 5113,%0 ~52.12t,976 Si?3.bOt 52;894.537 :: I S2,eCG,53J ;. 

FY 27/22 
FV 22/23 

~ 
I 

~~23/Ie $50,255 $50,255 I $10,255 

FY 2G/25 5303,705 51,500,000 5366,520 53.970,225 ': 51,970,235 

FY 25/26 $628,976 5157,081 5786,057 ,:- $786.057 

Berl: 

Rick 20A t1CdIN UMeryroundnrg 5584.D6G $S.2I9.9¢2 SS,30N.W6 -' S<.3i6 Si.DOD.09i~ 

iY 13(ZS $0,356 54.356 ~' 54.356 

FV 24(75 $261,O1a $281,~1a ~. $281,010 

FY 25/26. $298,00 $657,720 $956,420 ''~: $956,628 

FY 26/17 $6.562.222 54.562.223 ~~ $4.162.272 

Berl: 



OYojeRNo. Rtejttt 

Budget 

i7fsjtn Consir. CE Tobl 

Discetlonary f unding 

HUTA Gm Fund MOE New HUTA 5xale Fx<t+~ ASiP SS1C Mist 

AeAritteA W nding 

Grants 581-RMRA CSA/PqD Trvit Funds rev Fees Other 

Un/unded 

Balance 

North San Lan H,-e Protection 53 ,334 52,614,917 $2~98U,236 52,60?,9ll 5378,319 

F1' 20fI7 

F1'21J37 $4].736 $00,724 $40.724 

FY 22(73 $32.332 $32.332 $32,332 

FY 33/74 519Q,263 $192.263 

: - :, ~; 

5192,263 

wza/ss $SJ.000 $50,000 550,000 

FY 25(26 $9,0W $1,568,950 $1,618,950 $1$61,150 $57,900 

FY26/27 $1,045,967 $1,095,967 - $10{0,767 $5,200 

~I: 

8!983000 Tnnvt Bus:top Improvement 5100,WU 5100,000 - 5100,000 

FV 34/25 

FV 25126. 

Frzs/~~.~ Siao,oao Sioo,00a ,., Sioo,aoo 
Fr n/zs 

ear ....... . . . .. 
oisverienary Funtlln~ Restricted f unding Unfunded 

HUTA Gen Fund MOE New HUTR SG[e Eyehe RSiG 1114 Mlsc Grants SBl-flMM CSA/iRD Trust Funds Dev Fees O[hef Balance 

FY 23IZa Topl: 513,275~1i0 $4.356 $13,270,786 

FY 24J25 TobL• $15,SIA,510 $15,514,510 

FY 25/26 Toh1: $5,096,375 $1,561,350 $3,535,235 

FY 26/27 Top1: 55706.189 $1,000.767 $4.667.422 

FY 27I~ Tobl: 

FY 28/29 Total: 



MAINTENANCE - ROADWAY PRESERVATION 

0udge[ Discretionary Funding RestdRed Funding 

Gen Fund Unfunded 

ha Ha PfojeA Dal n Constr. CE Togl HUTA MOE Roads lSF StateE~e[A RSfP 1110 Mizc Grants 563-NMRA CSAJCAO hurt Fundz rev Fees Other Balance 
x 

RP•1 RMflA Projects (Con[ncts) 

FY 24/25 $1,316,860 $1r108~64 $208,356 

FV 25/26 $2,311,496 $2,311,496 

FV 26/27 $2,250,000 $1,30~,OQ0 $950,000 

~v v/aa Si,ioa,00a Si,000,00a Sioo,000 

FY 28/29 $1,100,000 St,0U0,tltlb $JW,W0 

zos ss 

fiP-2 Other Overlay Prep 

FY 24f25 $62,031 $62,031 

FY 25/Z6 560,140 $66,140 

FY 26J21 $65,557 $65,551 

FY 27)2fl $66,993 $66.993 

FY 28/29 568:967 - $68,AB7 

T~~ N?-3 OtherRcsur(ace Prep ' ~ "' ' 

FY 10./25 
FV 25/26 

$60,996 

562,553 

~ 

~ 

$60,496 
562,553 

FY 26/l) $63,929 $63,929 

%27)18. $65.335 $65,335 

FY 2$/2S 566,772 -< 566,772 

p(pncttonary Fun~dknt R<striRed funding 

HUTA 
Gm Fund 

MQE I New HUTA I State Etch` ~ FtSTP 1114 Misc 

~ 

Grants ~ SBl • RMRA ~ 6A/PRD ~ Trust Funds Dev Fees I Other 
Un,`unded 
Balance 

fY 23/24 Tohi: $1$73,379 $39.209 $9,692 53,212,6I7 5331,867 

fY 29/25 TobL• $1,439,387 $1,231,U3i $205,356 

FY 25/26 Tohl: 52,438,SS9 52,438,189 

fY 26/27 Total: $2,379.480 51,429,<80 5950,000 

F1'27/28 Total: $1,231.328 $1,132,328 $300,000 

fY28/29 TDtai: $1,235,239 $1,135,239 $:ODAOD 



MAINTENANCE - DRAINAGE AND SHUULDER MAINTENANCE 

FV 2S/25 51,215,00 ~. 

FY 25/26 51,251,450 :-
FY 26/27 $1,288.994 
FY 27/18 $1,337.664 

iY 23(24 To[al: 5413,280 

FY za/zS Total: 51,235,000 
FY 25J26 Total: $1,251,450 

El'26/2T Tatal: $1,288,994 

F1'27J28 Total: $1.327,666 

fY 26)29 Total: $1,367,494 

Qlsfretloobeyfurcdliy Festricted Funding 

Gen Fund Unfunded 

HGXA tdb1F Roads lSF State fsdip RSTP 1114 Misc Gra'rts S81 -RMRA 6A/PRD Trust Funds Dev Fees Othet Balance 

x~. arc 

S~.a~s.aoo 
$I,~SL450 
$1~~88,994 
$1..27.664 
51,_67,494 

{"1~tA[I.fGM1Rl~ FCtiYY~tl( ~YS}3TS[CQ fVt~.dttl{' 

E~ffa Gm.EutrAMo Naw xuFA. stare FSaMk NSiv liia htiu Fed Gra»ts 551-RFn1ca 6;WvRu tryst 4unec Devices Otlizr ttatunded BaWnre 

$7.777 $C $d S~0S,SW (~Ci 
Si,~u,000 
S1,i51,450 
51,66,994 
51,.27,664 
iaMSzagp 



MAINTENANCE - VEGETATION CONTROL 
(i aoa~i a~~nao.nFsme~ne Nestrlcted Funding 

Gen Fund 
Unfunded Projtc; No. 7xoj~ct brsi~n Cnnstr. CE 7oeaf NUTA MOE Raads lSF SUte Eirh[ RSTP 3116 MIsc Gren[s SB3-HMM 6A/PRD Trust Funds Oev Fees O[her Balance 

4C:f VcC Man:Crm+ent 
_, FY 24115 51,846,539 ~ $I60,OOD $I;PW.OtlG 568b,13~ FY 75146 $1,8Q4,333 ;. $;6p p00 S3,OOR.fl00 $C~a4,313 FY 2b/27 51,521,533 $b1,80Q $3.036,(p0 5~29,3~# FY 27/28 51,75h,8Ee [ S2fi9,554 Si.46D,400 S4M33< FY :(If29 51,376;!36 534.476 51.340,338 

44wgNansry FanQlnt Ne:7rktc0 cuvd4n~C 
HUTA Gen Fond MO New HUTA State Fxch~ 1114 Misc F¢d Grants 581- flMRA 6A/PRD Trust W nds Dev Fees Othcr UnfunAed 8nl~ncc fY 28(25.7otak $1,846$39 $160,000 S1,000,O;A $686.539 

fY 25JT6 Totat 51,809,333 $I60,000 $I,000p00 $609,333 FY 26j3T TateL• 51,571,133 $61,80 $1,030,000 $419,333 FY 27f2H torah $1,759,868 $264,654 $1,06 ,900 $439,334 FY tP(24 XAttil: 51,376.836 $36,498 $1,340,338 



MAINTENANCE-GENERAL 

9udCet 

Prsjtet Np. Ara,'~ct 11es'` Cov:r. CE Tobl 

T~2 T<mps _ 
FY 2M1/25 $G31.923 S271,9Z3 $140,000 
FY 15/26 $432,510 ~~ $d32,i20 
FY 2627 5442,036 $a62,a36 
FY 27/28, $451,761 ~' 5951,*fil 
fY 28/Z9 $A61.700 ~d$'1: tOtl 

G3 Snow Removal -Eastern ~.~.~~~.-.~ 
FY 76/]5 56?3,306 ", $253,830 $439,G]6 
FY 25/2fi, $736.879 ~• ~ $381,908 $33Y.971 
iY 76/27 573],651 $2W,576 $465,075 
FY 27/28 $748.]70 ,• $390,%1 $357,809 

cY 28(Z9 5765.1<3 -~' $i29.oYe i3i6:Y35 

G2 3nwv Hrmm'.!-WAlern 
FY 14/25. $314,329 ~ $316,329 
fV 15/26 $315,017 ~; $325,017 
FY 16J2]'. $332,168 ~: $332,158 

fY 27/28 $339 d76 $339,476 

FY 18139. $30fi,94S $i9G.4iS 

GJ Starm Daman 

FY 26/25- $309.633 " $14A,C94 5300.380 $I4,I59 

FY 15/26 $320,161 , $33D,161 

FV 16/27 $327,205 ~ $327,205 

fY 17/28 $33A,606 $33a 904 

F1'18R9 $3i1,~61 - 5747,7&1 
~v. 

~! GS Bridee(Cuiverl P.ePalra Maint 
Includes 214]0.7 Brldge Main[ 8 Rtpai~ Vrajec[ 

~" 
1 

FY 26/25 $379,855 $139,655 $68,300 $116,696 

FY i5R6 5144,610 $146,610 `.. 
FY 26/2] $167,791 $147.791 ~ 

I 

FY 27j28 5751,062 $ISl,a62 

FY 2889. 5154.365 ;' S73f,3iS ~ 

G-6 Pavement Pena rs ~ ~ - 

fY 24/25 51.753,081 $326,976 $2an,s?5 51,219,578 

FY 25/26 S1,917,fi86 ~ $7,OR,130 S7b,405 5313.319 $520,353 $30,000 

FY Ifi/2T $1,852,565 ~, $d B6,N14 $2CB,9C8 $731,960 $955,133 $30,000 

%27/28 $1,893,311 $472,7W $lOfi~lA6 $1,793,335 $30,000 

FY 28!29. 53530..970 5623,tY55 SS99.313 Sb92.i06 SY0.00D. 

G-7 Oirt/Gravel Res! Maint 
~' FY 24/25 $3,332.881 $1.332,bt1 

FY 25/26 $1,378,199 . ~ $1,099,316 5278,883 

FY Ifi/17 $1,408,519 $995,578 $g17,941 

FY 27)28 $1,439,506 ~ $1,041,060 $398,4g6 

FY 78h9 $L671.1I5 ~: $];194.,fifi9 $277.1.0@. 



MAINTENANCE-GENERA! 

Budget Diwethnary FUMing Rerttlaed Funding 

Gen Wnd 
Rro}e<[No. Dee rd ~esi n Canstr. C£ Tobl HUTA MOE ftoadF ~F Sta[e E.vc fiSTV 1334 Misc Gents 583 •RMNA [SA/PAD Trvst Funds Oev hes Other UMundeEesbnec 

G~8 SiGrinE and Stnping 

FY 24(25 $889,223 ~^ $389.626 $400,Wo $399,597 
FY 25/26 $836,737 ~ $336,737 $400,000 $100,000 

FY 26/27 $855,345 $6,948 $528.737 $339,46U 
FY 27/28 $873,956 S1W}Ol $536,002 5228,655 
FV 28/29 $893.185 $]17,!65 5557;587 117.731 

G-4 EaurpmcWn ' . 

FY 14/25 $1,653,595 $1,OOd,139 5389,456 $10,000 

FY 25(76' 51,503,01] ~ $957,603 $525,419 $20,000 

FY 26/27 51,536,083 $710,669 5300,000 $525,x16 

FY 27/28 $3,569,877 '~ $854,791 $383,137 SC33,999 
FY B/29. $S,fi06.616 ;; f1 ii79.0~'. $S2S:Iki 

G-10 CSAiPAO MaIni....... . ._.. . .. . .-:.. _ 
GV 24/25 $290.000 - 5290.000 

iV 25/26 5299.860 ~ $299,860 

FY 26/27 5306,<57 ~ $306,457 

FV 17/28 5373,199 5313,199 

fY 28(29 $320,089 5330.0B9 

FY 24/25 Tobl: $7,772.826 
FY 25/267otal: $7,769,686 
FY 26(17 TotnL $7,9C0,62~ 
wn/xaroe,t Se.i~s,sia 
FY 18(23 Total• 58.193,851 

OilnHiaeJrYW~fM Revttletpl Fund~nQ 

H~ A
Gen Fund 

paaES ISF i Sh[e Evchg ~', PSTP 1114 Mise 
i 

Gnnb ! 581-HMNA CSA/Pp~ ~ Trull Funds ~-. Oeu fees Other Unlunded Balance 
MOE 

~ ' 59,168,051 $27x,833 $839,x76 SQ89,836' 5331,052 51,359,578 $290,000 52 .000 

$9.fi37,Gfi2 $76,405 5113,318 $3,033,SSA $i25.g39 $1,053,373 5299,860 550,000 

$3,774,039 $961,889 $131,980 $993,812 $525,G14 $1,717p29 $36,457 $30,000 

$3,693,795 $786,379 $893,811 $633,949 $1,964,231 $313,399 $30,000 

$a,3~6,C78 $876.419 $893,872 $525,414 $1.2~3A39 $320.089 $3G0(p 


