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NEVADA COUNTY BOARD OF SUPERVISORS 
Board Agenda Memo 
 
 
MEETING DATE: September 25, 2018 
 
TO: Board of Supervisors 
 
FROM: Steve Monaghan – IGS-Facilities Management 
 
SUBJECT: Resolution approving the Notice of Acceptance and Final Completion of the 

Contract with SunPower Corporation, Systems for the Nevada County 
Energy Conservation Project with Contract costs totaling $10,365,691 
authorizing the Chair of the Board to execute the Certificates of Final System 
Completion for the Solar Energy Systems located at the Nevada County Lake 
of the Pines Wastewater Treatment Plant and the Highway 49 Ranch 
Property and directing the Clerk of the Board to record this Notice in 
accordance with Civil Code Section 9208. 

 
RECOMMENDATION: Adopt the Resolution 
 
FUNDING: This Project is being funded from New Clean Renewable Energy Bonds (NCREB) and is 
budgeted in and being paid out of the FY 16-17 Solar Energy Projects fund. There is no budget 
amendment required and there is no further impact on the General Fund.  
 
BACKGROUND: As a result of previous action of the Board, Resolution 16-175 authorized an Energy 
Performance Master Contract with Climatec LLC and SunPower Corporation, Systems, to implement an 
Energy Conservation and Solar Energy Generation Program at various Nevada County facilities. As a 
result of previous action of the Board, Resolution 16-177 approved Agreement 2 for the Nevada County 
Energy Conservation and Generation Project. A Contract was entered into with SunPower Corporation, 
Systems of Richmond, California, in the amount of $10,399,154 that included a provision for contingency 
of $700,000 to engineer, procure, and construct five solar energy generation projects. 
 
Three of the five systems were completed and approved by the Nevada County Board of Supervisors as 
complete through Resolution 18-038 in accordance with Section 4.2 (Final Completion) of the Contract. 
The original completion date for the entire project was December 1, 2017 but higher than average rainfall 
and PG&E interconnect issues caused substantial delays at the Lake of the Pines and Ranch Property 
facilities. These two systems have now been completed and inspected by the Nevada County Building 
Department and the Project Manager who have determined that the systems have been completed in 
accordance with the plans and specifications for these sites:  
 

Lake of the Pines Wastewater Treatment Plant located at 10984 Riata Way, Auburn, California, 
in the amount of $1,445,606 was completed on June 14, 2018. There were four change orders in 
the amount of $364,416 for a total contract amount of $1,810,022. 
 
Highway 49 Ranch Property located at 16782 State Hwy 49, Nevada City, California in the 
amount of $4,433,021 was completed on August 1, 2018. There were three change orders in the 
amount of $182,314 for a total contract amount of $4,615,335. 
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This Resolution will authorize the Chair of the Board to sign the System Completion Notices for the final 
two sites, Lake of the Pines Wastewater Treatment Plant and the Highway 49 Ranch Property and release 
the final payment as invoiced for these sites according to Section 5.5 (Final Payment) of the Contract.  
 
Construction at all five sites has been completed and the required Close Out documentation received from 
the Contractor. There were twelve change orders for the project in the amount of $666,537 for a total 
contract amount of $10,365,691. The project came in $33,463 below the total approved budget. The 
project has been inspected by the Nevada County Building Department and the Project Manager who 
have determined that the project was completed in accordance with the plans and specifications. 
 
Item Initiated by: Justin Drinkwater  
 
Approved by: Steve Monaghan 


