
 
 
 
 
 
 
 

R E S O L UT I O N   N o .   

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA 
 

APPROVAL OF CONTRACT AMENDMENT NO. 3 WITH 
QUINCY ENGINEERING, INC. FOR THE COMBIE ROAD 
CORRIDOR IMPROVEMENT PROJECT NUMBER 440814 AND 
AMENDING THE FISCAL YEAR 2018/19 ROAD CAPITAL 
IMPROVEMENT BUDGET – DISTRICT 2 (4/5 AFFIRMATIVE 
VOTE REQUIRED) 

 
WHEREAS, on January 20, 2015, the Nevada County Board of Supervisors adopted 

Resolution 15-047, awarding the contract agreement with Quincy Engineering, Inc. to provide 
engineering services for the Combie Road Corridor Improvement Project for an amount not to 
exceed $579,490; and  
 

WHEREAS, on October 11, 2016, the Nevada County Board of Supervisors adopted 
Resolution 16-489 approving Amendment No.1 with Quincy Engineering, Inc., in the amount of 
$72,500 for additional utility easement and joint utility trench design; and 
 

WHEREAS, On October 24, 2017, the Nevada County Board of Supervisors adopted 
Resolution 17-528, awarding the contract agreement with Quincy Engineering, Inc., to provide 
engineering services for additional joint trench design for utility relocations, sanitary sewer line 
accommodations, and preparation of project specifications to address concerns of the three utility 
companies, in the amount of $79,300; and 
 

WHEREAS, the County has also asked Quincy Engineering, Inc. to expand their design 
scope to include preparation of a traffic staging plans, updating the electrical design to the 2018 
State Standard Specifications and preparation of reductive Change Order No. 1; and 
 

WHEREAS, the additional anticipated costs for these services will not exceed $21,137; 
and 
 

WHEREAS, the County has asked Quincy Engineering, Inc., to extend the expiration date 
of their contract until March 30, 2020; and 
 

WHEREAS, a budget amendment is included for consideration to complete this project.  
 

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of 
Supervisors: 
 

1. Approves Contract Amendment No. 3 and authorizes the Chair of the Board of 
Supervisors to execute on behalf of Nevada County the amendment between 
Nevada County and Quincy Engineering, Inc., that includes the attached 
amended scope of services and contract expiration date. 

  



 
 

2. Approves increasing the maximum amended contract amount of $731,290 by 
$21,137 to a maximum contract amount not to exceed $752,427. 

 
3. Directs the Auditor-Controller to amend the Road Capital Improvement 

Budget Fiscal Year 2018/19 budget and release fund balance as follows: 
 

Release of Fund Balance Fund 1114 $21,137 
 
Increase: 1114-30154-702-1000 540711 $21,137 

 
 


