



RESOLUTION No. 25-485

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 3 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND SAUERS ENGINEERING, INC., FOR PROFESSIONAL ENGINEERING SERVICES FOR THE NORTH SAN JUAN FIRE SUPPRESSION PROJECT, EXTENDING THE CONTRACT TERM OF THE CONTRACT TO DECEMBER 31, 2027 – DISTRICT IV

WHEREAS, on October 25, 2021, the Nevada County Purchasing Department executed a contract with Sauers Engineering, Inc., in the amount of \$49,995.00 for professional engineering services for the NSJ Fire Suppression Project, with a contract term ending on June 30, 2022; and

WHEREAS, on July 1, 2022, Amendment No. 1 was issued to extend the contract term from June 30, 2022, to December 31, 2023; and

WHEREAS, on October 10, 2023, Amendment No. 2 was approved to increase the contract by \$77,100.00 for a new maximum amount not to exceed \$127,055.00 and extend the contract term to December 31, 2025; and

WHEREAS, the parties now desire to further extend the contract term in order to provide additional project time for completion of the NSJ Fire Suppression Project from December 31, 2025, to December 31, 2027; and

WHEREAS, this amendment request does not alter the existing not-to-exceed contract amount of \$127,055.00; and

WHEREAS, the requested contract increase will be funded from budget account 0101-10902-321-1000/540200 32100088; and

WHEREAS in all other respects, the prior Agreement of the parties shall remain in full force and effect.

NOW, THEREFORE, BE IT HEREBY RESOLVED by the Nevada County Board of Supervisors:

1. Amendment No. 3 to the Professional Services Contract by and between the County of Nevada and Sauers Engineering, Inc., extending the contract term from an end date of December 31, 2025, to December 31, 2027, for design services for the NSJ Fire Suppression Project is hereby approved and the Chair of the Board of Supervisors is authorized to execute Amendment No. 3.

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 14th day of October 2025, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Robb Tucker, Lisa Swarthout, Susan Hoek, and Hardy Bullock.

Noes: None.

Absent: None.

Abstain: None.

Recuse: None.

ATTEST:

TINE MATHIASSEN
Chief Deputy Clerk of the Board of Supervisors

By: 


Heidi Hall, Chair

**AMENDMENT NO. 3 TO THE CONTRACT
WITH SAUERS ENGINEERING, INC.**

THIS AMENDMENT is executed this 14th day of October, 2025, by and between SAUERS ENGINEERING, INC. and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled NSJ FIRE SUPPRESSION SYSTEM ENGINEERING SERVICES, executed on OCTOBER 25, 2021.

WHEREAS, the parties desire to amend their agreement to provide for additional project time; and

WHEREAS, the contract period was for October 25, 2021, through December 31, 2025; and

WHEREAS, all other aspects of the contract will remain in effect.

NOW, THEREFORE, the parties hereto agree as follows:

1. That this amendment shall be effective when signed by both parties.
2. That the contract ending date will be extended from December 31, 2025, to December 31, 2027.
3. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: Heidi Hall
Chair of the Board of Supervisors

ATTEST:

By: [Signature]
Clerk of the Board of Supervisors

CONTRACTOR:

By: [Signature]
Keith Knibb, President