

RESOLUTION No.____

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 1 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND DOKKEN ENGINEERING FOR PROFESSIONAL ENGINEERING SERVICES FOR THE BEAR RIVER AT DOG BAR ROAD BRIDGE REPLACEMENT PROJECT, EXTENDING THE TERM OF THE CONTRACT TO DECEMBER 31, 2023, AND INCREASING THE AMOUNT OF THE CONTRACT TO A NEW MAXIMUM AMOUNT NOT TO EXCEED \$751,352.71

WHEREAS, on December 2, 2014, the Board of Supervisors adopted Resolution 14-542, awarding a contract with Dokken Engineering, in the amount of \$103,425.76 for professional engineering services for the Bear River at Dog Bar Road Bridge Replacement Project, with a contract term from December 2, 2014, to December 31, 2019; and

WHEREAS, the original scope of work from Dokken Engineering of \$574,882.51 was scaled down to \$103,425.76 due to uncertainties surrounding the proposed Centennial Dam Project; and

WHEREAS, construction of the Centennial Dam project would have an adverse impact on the Dog Bar Road Bridge Replacement Project; and

WHEREAS, construction of the Centennial Dam Project is uncertain and the existing bridge on Dog Bar Road crossing the Bear River needs to be replaced; and

WHEREAS, this amendment request is for an additional \$647,926.95, for a total of \$751,352.71 to complete design and environmental approval; as well as an extension of the contract length from an end date of December 31, 2019, to December 31, 2023; and

WHEREAS, sufficient budget is available to fund this amendment in account code 1114-30154-702-3000/540712.

NOW, THEREFORE, BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Nevada, State of California, that Amendment No. 1 to the Personal Services Contract by and between the County of Nevada and Dokken Engineering, increasing the contract amount by \$647,926.95, for a maximum contract amount of \$751,352.71, and extending the contract length from an end date of December 31, 2019, to an end date of December 31, 2023, to provide additional design services and environmental work for the Bear River at Dog Bar Road Bridge Replacement Project, be and hereby is approved in the form attached hereto as Exhibit A, and the Chair of the Board of Supervisors is hereby authorized to execute the Amendment.