

SUNPOWER®

CERTIFICATE OF FINAL COMPLETION

Final Completion occurs on the date when SunPower Corporation, Systems' obligation under this Agreement are complete and accepted by:

County of Nevada

and final payment becomes due and payable, as established by this Agreement.

Job Number: 11549

Job Name: NevCo Ranch

Customer : County of Nevada

Contract Date: April 26, 2016

Project or Designated Area Shall Include:

Design, Engineering and Installation of a Photovoltaic System per Project drawings and specifications.

Located at:

16782 CA-49, Nevada, California 95959

The Work under this Agreement has been reviewed and found to be complete in accordance with the Contract Documents. The Date of Final Completion is hereby established as:

September 24, 2018

Signing of this Certificate of Final Completion by **Customer** in no way alters the responsibility of SunPower Corporation, Systems to complete all the work in accordance with the Contract Documents.

Customer

accepts the Work as complete on:

Date

I certify under penalty of perjury under the laws of the State of California that the forging is true and correct.

SunPower Corporation, Systems:

Customer: County of Nevada


By: Patrick Dalton

By: _____

Title: Regional Operations
Manager

Title: _____

Date: 8/24/2018

Date: _____