

**AMENDMENT NO. 6 TO THE CONTRACT WITH
DOKKEN ENGINEERING, INC.**

THIS AMENDMENT NO. 6 is executed on this 5th day of December, 2023, by and between DOKKEN ENGINEERING, INC., and COUNTY OF NEVADA (Parties). Said Amendment will amend the Contract between the Parties entitled "Professional Engineering Services for the Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project" executed on July 26, 2016 by Resolution No. 16-376.

WHEREAS, the Parties desire to extend their Contract end date from December 31, 2023 to December 31, 2025; and

WHEREAS, this Amendment No. 6 shall be effective when signed by the Parties.

NOW, THEREFORE, the Parties hereto agree as follows:

1. Extend the Contract end date to December 31, 2025.
2. That in all other respects, terms of the Contract between the Parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____