

NEVADA COUNTY  
ENGINEERING AND DESIGN FOR ROUGH AND READY HIGHWAY  
INTERSECTION IMPROVEMENT PROJECT

Scope of Services – Amendment No. 7

*Task 0: Project Initiation, Data Collection, Meetings, and Administration*

The overall project Scope of Services, inclusive of this Amendment 7, is anticipated to be completed within twelve (12) months from authorization of this Amendment 7, assumed to begin in May 2026. Prolongation of the project schedule beyond the twelve (12) months will necessitate a contract amendment to cover the additional, on-going project administration and accounting efforts.

Kimley-Horn will manage the project and prepare up to twelve (12) monthly invoices.

Deliverable:

- Preparation of up to twelve (12) invoices with progress reports necessary for the the addition of the bike path along Ridge Road.

**Engineering and Design for Rough and Ready Highway Intersection Improvement Project  
Amendment No. 7**

| Kimley-Horn and Associates, Inc. |                                                                          |                |                 |               |             |                     |                    |                 |                |            |           |                     |                 |             |              |
|----------------------------------|--------------------------------------------------------------------------|----------------|-----------------|---------------|-------------|---------------------|--------------------|-----------------|----------------|------------|-----------|---------------------|-----------------|-------------|--------------|
|                                  |                                                                          | Name           | Matt Weir       | Daniel Carley | Alex Jewell | Sr. Professional II | Sr. Professional I | Professional II | Professional I | Analyst II | Analyst I | Sr. Project Support | Project Support |             |              |
|                                  |                                                                          | Category/Title | Project Manager | Task Lead     | Task Lead   | Professional II     | Professional I     | Professional II | Professional I | Analyst II | Analyst I | Sr. Project Support | Project Support | Total Hours | Total Cost   |
| 195.24% Overhead%                |                                                                          | Direct Rate*   | \$115.09        | \$86.55       | \$98.68     | \$118.60            | \$103.60           | \$87.87         | \$74.16        | \$58.34    | \$48.89   | \$63.91             | \$43.49         |             |              |
| 194.67% Overhead% w/o FCCM       |                                                                          | Billing Rate   | \$373.71        | \$281.04      | \$320.42    | \$385.09            | \$336.41           | \$285.33        | \$240.81       | \$189.43   | \$158.74  | \$207.53            | \$141.22        |             |              |
| 10% Fee%                         |                                                                          |                |                 |               |             |                     |                    |                 |                |            |           |                     |                 |             |              |
| <b>Task 0:</b>                   | <b>Project Initiation, Data Collection, Meetings, and Administration</b> |                | 9               | 0             | 0           | 0                   | 10                 | 0               | 0              | 0          | 0         | 0                   | 24              | 43          | \$ 10,116.68 |
| 0.1                              | Project Management and Administration                                    |                | 9               |               |             |                     | 10                 |                 |                |            |           |                     | 24              | 43          | \$ 10,116.68 |
|                                  | <b>TOTAL HOURS</b>                                                       |                | 9               | 0             | 0           | 0                   | 10                 | 0               | 0              | 0          | 0         | 0                   | 24              | 43          |              |
|                                  | <b>Subtotal Labor:</b>                                                   |                | \$ 3,363.36     | \$ -          | \$ -        | \$ -                | \$ 3,364.08        | \$ -            | \$ -           | \$ -       | \$ -      | \$ -                | \$ 3,389.24     |             | \$ 10,116.68 |
|                                  | <b>Other Direct Costs</b>                                                |                |                 |               |             |                     |                    |                 |                |            |           |                     |                 |             | \$ -         |
|                                  | Mileage                                                                  |                |                 |               |             |                     |                    |                 |                |            |           |                     |                 |             | \$ -         |
|                                  | Outside Printing                                                         |                |                 |               |             |                     |                    |                 |                |            |           |                     |                 |             | \$ -         |
|                                  | <b>Subconsultants</b>                                                    |                |                 |               |             |                     |                    |                 |                |            |           |                     |                 |             |              |
|                                  | <b>TOTAL COST:</b>                                                       |                |                 |               |             |                     |                    |                 |                |            |           |                     |                 |             | \$ 10,116.68 |