



Trisha Tillotson  
Community Development Agency Director

David Garcia  
Director of Public Works

**NEVADA COUNTY BOARD OF SUPERVISORS**  
**Board Agenda Memo**

**MEETING DATE:** June 16, 2026  
**TO:** Board of Supervisors  
**FROM:** David Garcia, Director of Public Works  
**SUBJECT:** Resolution approving a Notice of Acceptance and Completion for the 2025 Road Rehabilitation Project – County Project Number 450013 (District IV)

**RECOMMENDATION:** Approve the attached Resolution.

**FUNDING:** The 2025 Road Rehabilitation Project was funded by Road Maintenance and Rehabilitation Account (RMRA) funds. The project is now completed and no additional funding is required.

**BACKGROUND:** The project contract was awarded to George Reed, Inc. on June 24, 2025, by Resolution 25-295 for a contract totaling \$1,493,983.30, plus a 10% contingency of \$149,398.33 for a total of \$1,643,381.63.

Change Order 1 and 2 were initiated to mitigate drainage issues that caused soil saturation on McCourtney Road. Two additional culverts and a French drain were installed to minimize the potential for future storm and ground water related pavement degradation. Clay was also encountered that required removal beneath the shoulder area.

**CONTRACT AS APPROVED**

Contract	\$	1,493,983.30
Items		
Contingency	\$	149,398.33
<b>TOTAL AUTHORIZED</b>	<b>\$</b>	<b>1,643,381.63</b>

**FINAL COST**

Contract Items	\$	1,513,222.45
Change Order 1	\$	114,000.00
Change Order 2	\$	12,003.00
<b>TOTAL</b>	<b>\$</b>	<b>1,639,225.45</b>

**Attachments:**

1. Resolution approving a Notice of Acceptance and Completion for the 2025 Road Rehabilitation Project – County Project Number 450013

**Item Initiated by:** Elijah Larimer, Assistant Engineer  
**Approved by:** David Garcia, Director of Public Works