

**AMENDMENT NO. 1 TO CONTRACT  
WITH COASTLAND CIVIL ENGINEERING**

THIS AMENDMENT is executed this 12<sup>th</sup> day of September 2017, by and between COASTLAND CIVIL ENGINEERING and NEVADA COUNTY SANITATION DISTRICT NO. 1. Said Amendment will amend the prior agreement between the parties entitled Project Management and Inspection Services for the Penn Valley Pipeline Project approved on September 13, 2016.

WHEREAS, the parties desire to amend the agreement to provide for project management and inspection services by increasing the Maximum Contract Price and the Contract Termination Date.

NOW, THEREFORE, the parties hereto agree as follows:

1. That the Maximum Contract Price set forth in §2 is increased by \$50,000 for a total Contract Price of \$670,070.
2. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:  
COUNTY COUNSEL

NEVADA COUNTY SANITATION DISTRICT NO. 1

By: \_\_\_\_\_

By: \_\_\_\_\_

Honorable Hank Weston  
Chair of the Board of Directors

ATTEST:

CONTRACTOR:

By: \_\_\_\_\_

By: \_\_\_\_\_

Julie Patterson Hunter  
Clerk of the Board of Directors