



## **RESOLUTION No. \_\_\_\_\_**

### **OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA**

**RESOLUTION APPROVING AMENDMENT NO. 1 BETWEEN THE COUNTY OF NEVADA AND C&S ENGINEERS, INC., TO PROVIDE FOR ADDITIONAL SERVICES PERTAINING TO A NEW PERIMETER FENCE AND GATE SYSTEM AT THE NEVADA COUNTY AIRPORT, INCREASING THE MAXIMUM CONTRACT AMOUNT FROM \$69,913 TO \$91,270, EXTENDING THE TERM OF THE CONTRACT TO SEPTEMBER 30, 2016, AND AUTHORIZING THE CHAIR OF THE BOARD OF SUPERVISORS TO EXECUTE THE AMENDMENT**

WHEREAS, Board of Supervisors Resolutions 15-028 and 16-026 authorized execution of original and second contracts with C&S Engineers, Inc., respectively, for the design and engineering of a new perimeter fence and gate system for the Airport; and

WHEREAS, the Airport boundary survey on record with the County had unforeseen problems, causing a delay in the design and engineering of the perimeter fence and gate system; and

WHEREAS, both parties desire to execute a contract amendment to provide additional services pertaining to the design, engineering and construction bidding services for the new Perimeter Fence and Gate System at the Airport, to increase the contract amount to \$91,270, and to extend the term of the contract to November 1, 2015 through September 30, 2016.

NOW, THEREFORE, BE IT RESOLVED that the Nevada County Board of Supervisors of the County of Nevada, State of California, hereby directs that the Board approves and the Board Chair is authorized to execute Amendment No. 1 to the Federal Aid Design Services Contract, Resolution 16-026, by and between the County of Nevada and C&S Engineers, Inc., for fence construction bidding services and other services directly related to correction of the erroneous Record of Survey that was previously recorded with the County of Nevada, and that in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

Funding: 4116-91004-274-1000/540710