



**COUNTY OF NEVADA
 COMMUNITY DEVELOPMENT AGENCY
 DEPARTMENT OF PUBLIC WORKS
 950 MAIDU AVENUE, P.O. BOX 59902
 NEVADA CITY, CA 95959-7902
 (530) 265-1411 FAX (530) 265-9849 www.nevadacountyca.gov**

Trisha Tillotson
 Community Development Agency Director

Trisha Tillotson
 Acting Director of Public Works

**NEVADA COUNTY BOARD OF SUPERVISORS
 Board Agenda Memo**

MEETING DATE: January 10, 2023
TO: Board of Supervisors
FROM: Trisha Tillotson, Acting Director of Public Works
SUBJECT: Notice of Acceptance and Completion for the Guardrail Safety Audit Project – Caltrans Project No. HSIPL-5917(102), County Project No. 225035

RECOMMENDATION: Approve the attached Resolution.

FUNDING: Funding was provided by the Caltrans Highway Safety Improvement Program (HSIP). There was no impact to the County’s General Fund.

BACKGROUND:

The project contract was awarded to Dirt & Aggregate Interchange, Inc., on July 12, 2022, by Resolution 22-383 for a contract totaling \$488,972.00 plus a 10% contingency for the contract work items, for a total of \$537,869.20.

There were two contract change orders. CCO#1 was to delete a guardrail from the project, and CCO#2 to relocate a guardrail from its location on the original plans based upon feedback from local residents. CCO#1 required a decrease in bid items at bid item prices of \$55,432.50 and a credit to the County for the lump sum bid item “Traffic Control” of \$3,500.00. CCO#2 was a lump sum item for \$9,420.00.

CONTRACT AS APPROVED

Contract Items	\$ 488,972.00
Contingency	\$ 48,897.20
TOTAL AUTHORIZED	\$ 537,869.20

FINAL COST

Contract Items	\$ 407,378.10
Contract Change Order #1	\$ (3,500)
Contract Change Order #2	\$ 9,420.00
TOTAL	\$ 413,298.10

Item Initiated by: Richard Poole, Assistant Engineer
Approved by: Trisha Tillotson, Acting Director of Public Works
Submittal Date: December 21, 2022