



COUNTY OF NEVADA
COMMUNITY DEVELOPMENT AGENCY
DEPARTMENT OF PUBLIC WORKS
950 MAIDU AVENUE, NEVADA CITY, CA 95959-8617
(530) 265-1411 FAX (530) 265-9849 www.mynevadacounty.com

Trisha Tillotson
Community Development Agency Director

Heba El-Guindy
Director of Public Works

NEVADA COUNTY BOARD OF SUPERVISORS
Board Agenda Memo

MEETING DATE: December 5, 2023
TO: Board of Supervisors
FROM: Heba El-Guindy, Director of Public Works
SUBJECT: Resolution Approving Amendment No. 2 to the Contract Between the County of Nevada and Dokken Engineering, Inc., for Professional Engineering Services for the Bear River at Dog Bar Road Bridge Replacement Project, Extending the Term of the Contract to December 31, 2025 - District II

RECOMMENDATION: Approve the attached Resolution.

FUNDING: Funding is provided from the Highway Bridge Program (HBP). No budget amendment is necessary and there is no impact to the County's General Fund.

BACKGROUND: On December 2, 2014, the Board of Supervisors adopted Resolution 14-542 approving a Contract between the County of Nevada and Dokken Engineering, Inc. (Parties), in the amount of \$103,425.76 for Professional Engineering Services for the Bear River at Dog Bar Road Bridge Replacement Project (Project). On December 17, 2019 the Board of Supervisors adopted Resolution 19-627 for Amendment No. 1, to extend the Contract with Dokken Engineering, Inc., from an end date of December 17, 2019 to an end date of December 31, 2023 and increase the Contract cost to a maximum not to exceed amount of \$751,352.71.

The Department of Public Works is currently requesting that the Board of Supervisors approve the attached Resolution and Amendment No. 2 to extend the Contract end date from December 31, 2023 to an end date of December 31, 2025 to allow Dokken Engineering, Inc. to continue providing Engineering Services during the upcoming Project construction. In all other respects, terms of the Contract between the Parties shall remain in full force and effect.

Attachments:

- 1- Resolution approving Amendment 1- No. 2 to the Contract between the County of Nevada and Dokken Engineering, Inc. for Professional Engineering Services for the Bear River at Dog Bar Road Bridge Replacement Project
- 2- EXHIBIT A - Amendment No. 2 extending the Contract to December 31, 2025

Item Initiated by: Michelle Garcia, Project Manager
Approved by: Heba El-Guindy, Director of Public Works