

**AMENDMENT NO. 3 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND
KIMLEY-HORN AND ASSOCIATES, INC.**

THIS AMENDMENT No. 3 is executed on the 5th day of December, 2023, by and between KIMLEY-HORN AND ASSOCIATES, INC., and the COUNTY OF NEVADA (Parties). Said Amendment will amend the Contract between the Parties entitled Professional Engineering Services for the Rough and Ready Highway Intersection Improvement Project executed on August 13, 2019 by Resolution No. 19-453.

WHEREAS, the Parties desire to amend the Contract entitled Professional Engineering Services for the Rough and Ready Highway Intersection Improvement Project; and

WHEREAS, this Amendment No. 3 shall become in effect when signed by the Parties.

NOW, THEREFORE, the Parties hereto agree as follows:

1. Extend the Contract completion date to June 30, 2025.
2. Update the Hourly Rate Term as attached in Exhibit A.
3. That in all other respects, the Contract between the Parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____