



RESOLUTION No. _____

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 1 FOR A CONTRACT EXTENSION FOR TASK ORDER #2 TO HDR CONSTRUCTION CONTROL CORPORATION TO PROVIDE CONSTRUCTION MANAGEMENT AND CONSTRUCTABILITY REVIEWS THROUGH DECEMBER 31, 2023 -All DISTRICTS.

WHEREAS, on March 23, 2021, the Nevada County Board of Supervisors adopted Resolution 21-074, awarding a contract with HDR Construction Control Corporation for a \$3,000,000 not to exceed on-call construction management and inspection contract for the period of March 23, 2021, to March 23, 2026; and

WHEREAS, Task Order #1 was issued in the amount of \$249,808.71 by Resolution 21-126 for services on the Soda Springs Road over South Yuba River Bridge project; and

WHEREAS, Task Order #2 was issued for construction management/constructability reviews, and engineering oversight of County and private projects in the 2021/22 and 2022/23 construction seasons in the amount of \$155,043.07, with an end date of December 31, 2022; and

WHEREAS, The remaining balance on the not to exceed contract is \$3,000,000 - \$249,808.71 - \$ 155,043.07 = \$2,595,148.22; and

WHEREAS, the parties desire to extend the contract term of Task Order #2 from December 31, 2022, to December 31, 2023; and

WHEREAS, there is sufficient budget to support this contract extension and the contract is already encumbered to budget accounts 1114-30104-702-1000/6000/521520; and

WHEREAS, in all other respects the prior Agreement of the parties shall remain in full force and effect.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors approves the Task Order #2 contract extension to HDR Construction Control Corporation through December 31, 2023 and authorizes the Chair of the Board of Supervisors to execute the Amendment.