



RESOLUTION No. 23-586

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 3 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND KIMLEY-HORN AND ASSOCIATES, INC., FOR PROFESSIONAL ENGINEERING SERVICES FOR THE ROUGH AND READY HIGHWAY INTERSECTION IMPROVEMENT PROJECT, EXTENDING THE TERM OF THE CONTRACT TO JUNE 30, 2025 AND AMENDING THE HOURLY RATE TERM OF THE CONTRACT - DISTRICT III

WHEREAS, on August 13, 2019, the Board of Supervisors adopted Resolution 19-453, awarding a Contract between the County of Nevada and Kimley-Horn and Associates, Inc. (Parties), in the amount of \$299,142.11 for Professional Engineering Services for the Rough and Ready Highway Intersection Improvement Project, with a Contract term ending on December 31, 2020; and

WHEREAS, on November 10, 2020, the Board of Supervisors adopted Resolution 20-479 to extend the Contract with Kimley-Horn and Associates, Inc., from an end date of December 31, 2020 to end date of December 31, 2022 (Amendment No. 1); and


WHEREAS, on December 13, 2022, the Board of Supervisors adopted Resolution 22-614, to extend the Contract with Kimley-Horn and Associates, Inc., from an end date of December 31, 2022 to end date December 31, 2023 (Amendment No. 2); and

WHEREAS, this Amendment No. 3 would extend the Contract from an end date of December 31, 2023 to end date of June 30, 2025, and amend the Hourly Rate Term of the Contract per the attached Exhibit A, attached hereto; and

WHEREAS, sufficient budget is available to fund this Contract in budget account 1114-30154-702-1000/540711; and

WHEREAS, in all other respects, terms of the Contract between the Parties shall remain in full force and effect.

NOW, THEREFORE, BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Nevada, State of California, that Amendment No. 3 to the Professional Engineering Services Contract by and between the County of Nevada and Kimley-Horn and Associates, Inc., extending the Contract from an end date of December 31, 2023 to an end date of June 30, 2025, to allow Kimley-Horn and Associates, Inc., to continue providing Professional Engineering Services for the Rough and Ready Highway Intersection Improvement Project and amend the Hourly Rate Term of the Contract per the attached Exhibit A and EXHIBIT B, hereby is approved and the Chair of the Board of Supervisors is hereby authorized to execute the Amendment.



PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 5th day of December, 2023, by the following vote of said Board:

- Ayes: Supervisors Heidi Hall, Edward C. Scofield, Lisa Swarouth, Susan Hoek and Hardy Bullock.
- Noes: None.
- Absent: None.
- Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER
Clerk of the Board of Supervisors

For
By: Heidi H, Deputy COB

Edward C. Scofield
Edward C. Scofield, Chair

**AMENDMENT NO. 3 TO THE CONTRACT WITH
KIMLEY-HORN AND ASSOCIATES, INC.**

THIS AMENDMENT is executed this 5th day of December, 2023, by and between KIMLEY-HORN AND ASSOCIATES, INC., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the Rough and Ready Highway Intersection Improvement Project" executed on August 13, 2019, by Resolution No. 19-453.

WHEREAS, the parties desire to amend their agreement; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract completion date to June 30, 2025.
2. Update the hourly rate as attached in Exhibit A.
3. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.


COUNTY OF NEVADA

BY: 
Chair, Board of Supervisors

ATTEST:

By: 
Clerk of the Board of Supervisors

CONTRACTOR:

By: 
Matthew DeWeir, P.E.
Vice President



Hourly Rate Schedule

Effective July 1, 2023 through June 30, 2025

<u>Name/Classification</u>	<u>Billing Rate*</u>
Matt Weir, Project Manager	\$334.38
Daniel Carley, Task Lead	\$251.45
Alex Jewell, Task Lead	\$286.69
Analyst I	\$142.03
Analyst II	\$169.48
Professional I	\$215.48
Professional II	\$255.29
Sr. Professional I	\$301.00
Sr. Professional II	\$344.57
Sr. Project Support	\$185.69
Project Support	\$126.37

**Rates are based off Kimley-Horn's Indirect Cost Rate (ICR) which includes Overhead of 190.79% and FCCM of 0.45%. Also included in rate is 10% fee. Fee is not charged on the FCCM portion of Kimley-Horns ICR.*

Other Direct Costs: Outside Printing/Reproduction, Delivery Services/USPS, Misc. Field Equipment/Supplies, and Travel Expenses will be billed at cost. Mileage will be billed at the Federal Rate.

Subconsultants: Billed at cost.