



PROPOSED CHANGE ORDER 7

NAME & ADDRESS OF PROJECT:

Nevada County Dispatch Remodel 15434
Hwy 49
Nevada City, CA 95959

PROJECT NUMBER:

21-041

NAME & ADDRESS OF CONTRACTOR:

RBH Construction, Inc.
2795 E. Bidwell St.
100-190
Folsom, CA 95630

Date: 12/8/2021

(If used in response to a Request For Information, identify RFI ___)

Contractor proposes to change the Contract as follows:

Additional Work by TDR Enterprises: (See attached subcontractor Proposal for Description and Costs)	\$ 25477.33
General Contractor Markup	\$ 1273.86
	<u>\$764.32</u>
Increase in Bond 3%	
Total	\$ 27515.51

PROPOSED ADJUSTMENTS

- The proposed basis of adjustment to the Contract Sum is: 27,515.51
- The proposed schedule change is 0 days

Signature by the Contractor indicates the Contractor's agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this Proposed Change Order as full and complete satisfaction of any direct or indirect additional cost incurred by Contractor in connection with performance of the proposed change work.

ACCEPTED

DATE: 12/8/21

RBH Construcion, Inc.

CONTRACTOR (Typed Name)
Name) *Rich Hartman*

(Signature)

Rich Hartman

(Print Name)

APPROVED

Date: _____

ARCHITECT (Typed Name)

(Signature)

(Print Name)

ACCEPTED

Date: _____

Nevada County

OWNER (Typed Name)

(Signature)

(Print Name)



DATE: 12/7/21

BILL TO	
CUSTOMER NAME:	RBH Nevada County Dispatch UPS Extra

DESCRIPTION	AMOUNT
11-1-21 8hrs Edgar 8hrs Kameron UPS installation	2240.00
11-1-21 8hrs Kameron UPS installation	
11-2-21 8hrs Edgar pulling 12 circuits to dispatch	2240.00
11-2-21 8hrs Kameron pulling 12 circuits to dispatch	
11-3-21 8hrs Edgar dispatch wiring	2240.00
11-3-21 8hrs Kameron UPS Installation	
11-5-21 8hrs Edgar Dispatch	2240.00
11-5-21 8hrs Kameron UPS	
11-8-21 8hrs Edgar UPS	2240.00
11-8-21 8hrs Kameron UPS	
11-9-21 8hrs Edgar Dispatch	2240.00
11-9-21 8hrs Kameron Dispatch	
11-10-21 8hrs Edgar Dispatch	3360.00
11-10-21 8hrs Kameron Dispatch	
11-10-21 8hrs Tige Dispatch/UPS/Ground 350MCM	
11-15-21 8hrs Edgar Dispatch	2240.00
11-15-21 8hrs Kameron Dispatch	
11-16-21 6hrs Edgar Dispatch	840.00
Add disposal air switch	75.00
Ground bar at switch gear to accommodate 350MCM lug	155.60
Lock out kits for UPS	96.83
7 20 amp breakers	143.56
18 20amp orange plugs	322.80
THHN #2 ground wire for radios	1233.92
¾" Steel Flex roll	555.95
THHN #3 and #1 for UPS	294.50
#2 lugs for grounds	262.14
THHN #12 wire black, red, blue, white and green for added circuits to dispatch console	1543.80
Misc. Electrical material boxes, conduits, connectors, etc.	913.23
TOTAL:	25,477.33

PAYABLE TO TDR ENTERPRISE HVAC INC.