

**AMENDMENT NO. 1 TO CONTRACT APPROVED THROUGH RESOLUTION 21-041
WITH RBH CONSTRUCTION, INC.**

THIS AMENDMENT is effective the 11th day of January 2022 by and between RBH Construction, Inc., hereinafter referred to as "Contractor," and COUNTY OF NEVADA, hereinafter referred to as "County," (collectively, the "Parties"). Said Amendment will amend the Public Works Contract between the parties entitled Nevada County Dispatch Remodel Project, executed on February 23, 2021 by Resolution No. 21-041.

WHEREAS, the Parties desire to amend their agreement to allow for an addition to the original scope of work for the installation of specialized radio equipment at a cost of \$37,799.03. Unused contingency in the amount of \$22,799.03 is available requiring an increase of \$15,000 to the base contract amount.

NOW THEREFORE, the Parties hereto agree as follows:

1. That this amendment shall be effective as of January 11, 2022.
2. That the Contract award amount of \$388,582 be increased by \$15,000 for a total contract amount of \$403,582, for a total contract amount of \$442,441 that includes contingency of \$38,859.
3. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

IN WITNESS WHEREOF, the parties hereto have executed or cause this instrument to be executed as of the day and year first above written.

APPROVED AS TO FORM:
COUNTY COUNSEL

COUNTY OF NEVADA

By: _____

By: _____

Honorable Dan Miller
Chair of the Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____

By: _____

Julie Patterson Hunter
Clerk of the Board of Supervisors

RBH Construction, Inc.